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Synopsis 

The Staging Report has been prepared by Advisian to address the requirements of Conditions A37 and 

A38 of the State Significant Infrastructure (SSI) Approval No. 7734 for the Eden Breakwater Wharf 

Extension (the Project). The Staging Report provides the requisite details for the staged Construction of 

the SSI. In accordance with Condition A37, the Staging Report is submitted to the Secretary for 

information.   

Disclaimer 

Advisian operates as an independent business line of the WorleyParsons Group. This report has been 

prepared on behalf of and for the exclusive use of the Department of Industry – Lands & Forestry, and 

is subject to and issued in accordance with the agreement between the Department of Industry – 

Lands & Forestry and WorleyParsons.  

Advisian accepts no liability or responsibility whatsoever for it in respect of any use of or reliance upon 

this report by any third party. 

Copying this report without the permission of the Department and Advisian is not permitted. 
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Acronyms and Terms    

Acronym and Term Definition 

Ancillary Facility Temporary facility required for Construction of the project including an 

office and amenities compound, construction compound, material 

crushing and screening plant, materials storage compound, maintenance 

workshop, testing laboratory and material stockpile area 

BHD Backhoe dredger 

CD Chart Datum 

CEMP Construction Environmental Management Plan 

Construction Includes all physical work required to construct the SSI, other than the 

following low impact work: 

(a) survey works including carrying out general alignment survey, 

installing survey controls (including installation of global 

positioning system (GPS)), installing repeater stations, carrying 

out survey of existing and future utilities and building and road 

dilapidation surveys and hydrographic survey; 

(b) background and/or baseline monitoring works; 

(c) investigations including investigative drilling and excavation; 

(d) establishment of ancillary facilities in approved locations or in 

locations meeting the criteria identified in Condition A9 and 

Condition A11 of the Infrastructure Approval including 

constructing ancillary facility access roads and providing utilities 

to the facility; 

(e) operation of ancillary facilities if the ER has determined the 

operational activities will have minimal impact on the 

environment and community 

(f) minor clearing and relocation of native vegetation, as identified 

in the EIS/RTS; 

(g) installation of mitigation measures including erosion and 

sediment controls, temporary exclusion fencing for sensitive 

areas and acoustic treatments; 

(h) relocation and connection of utilities where the relocation or 

connection does not present a significant risk to the 

environment as determined by the ER; 

(i) archaeological testing under the Code of practice for 

archaeological investigation of Aboriginal objects in NSW 

(DECCW, 2010) or archaeological monitoring undertaken in 

association with (a)-(i) above to ensure that there is no impact 

on heritage items; 

(j) other activities determined by the ER to have minimal 

environmental impact which may include construction of minor 

access roads, temporary relocation of pedestrian and cycle paths 

and the provision of property access; and 

(k) maintenance of existing buildings and structures required to 

facilitate the carrying out of the SSI. 

However, where heritage items, or threatened species, populations or 
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Acronym and Term Definition 

ecological communities (within the meaning of the EP&A Act) are 

affected or potentially affected by any low impact work, that work is 

construction, unless otherwise determined by the Secretary in 

consultation with OEH or DPI Fisheries (in the case of impact upon fish, 

aquatic invertebrates or marine vegetation). 

Contractor The Head or Principal Contractor for any contractor package. This 

includes any direct employees, sub-contractors or sub-consultants. 

DoEE Commonwealth Department of the Environment and Energy 

DP&E NSW Department of Planning and Environment 

Dumping Activities 

Defined in the Sea Dumping Permit Variation as: 

means all activities associated with the dumping permitted under this 

permit, including: 

(i) the loading for the purpose of dumping of dredged material; 

(ii) the dumping of the material at the prescribed disposal site 

EIS 
The Eden Breakwater Wharf Extension State Significant Infrastructure - 

Environmental Impact Statement, dated 3 November 2016 

EPBC Act 
Commonwealth Environment Protection and Biodiversity Conservation Act 

1999 

EPBC Referral Decision EPBC Referral Decision (EPBC 2016/7828), issued by DoEE, dated 13 April 

2017 

EPL Environment Protection Licence under the Protection of the Environment 

Operations Act 1997 

ER The Environmental Representative for the SSI  

Harbour Master 

Approval 

Harbour Master Approval issued by the Port Authority of NSW on 14 

June 2017 under Clause 67ZN of the Ports and Maritime Administration 

Regulation 2012  

Infrastructure Approval Infrastructure Approval (SSI 7734) issued by the Executive Director, 

Priority Projects Assessment (as delegate of the Minister for Planning) 

DP&E under Section 115ZB of the Environmental Planning and 

Assessment Act 1979, dated 5 July 2017) 

Low Impact Work Refer definition of Construction 

Minor Ancillary Facilities Facilities such as lunch sheds, office sheds and portable toilets 

Piling Defined in the EPBC Referral Decision as: 

Any impact driving and/or vibro-coring 

Proposed Mitigation 

Measures 

As detailed in the Response to Submissions (RTS) Report Eden 

Breakwater Wharf Extension, dated 24 February 2017 

Principal NSW Department of Industry - Lands & Forestry 

RTS 

Response to Submissions Report Eden Breakwater Wharf Extension, 

dated 24 February 2017 including the Summary of Proposed Mitigation 

Measures 

Secretary Secretary of the NSW Department of Planning and Environment  

Sea Dumping Permit 

Variation 

Sea Dumping Permit (SD2015/3102) Variation issued by DoEE under the 

Environment Protection (Sea Dumping) Act 1981, dated 27 April 2017 

SSI 
The State Significant Infrastructure as generally described in Schedule 1 

of the SSI 7734 Infrastructure Approval 

TSHD Trailer Suction Hopper Dredger 
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1 Introduction 

Advisian has been engaged by the NSW Department of Industry – Lands & Forestry (the Principal) to 

prepare the Staging Report for the Eden Breakwater Wharf Extension (the Project).  

1.1 Purpose and Content of this Report 

This report addresses Conditions A37 and A38 of the for the State Significant Infrastructure (SSI) 

Approval No. 7734 (Infrastructure Approval). 

The above-mentioned conditions require a Staging Report be prepared and submitted to the Secretary 

for information no later than one month prior to the commencement of Construction or within another 

timeframe agreed with the Secretary. 

The Staging Report includes the following, as required by Condition A38: 

a) If staged construction is proposed, set out how the construction of the whole of the SSI will be 

staged, including general details of work and other activities to be carried out in each stage 

and the general timing of when construction of each stage will commence (Section 2);  

b) Specify the relevant conditions of approval that apply to each stage and how compliance with 

those conditions will be achieved across and between each of the stages of the SSI (Section 3); 

and  

c) Set out mechanisms for managing any cumulative impacts arising from the proposed staging 

(Section 4).   

The Staging Report provides the requisite details for the staged Construction of the SSI. 

1.2 Project Description 

The Project comprises the extension of the existing Eden Breakwater Wharf and dredging of the 

approach channel and berth pocket with offshore disposal, to accommodate the berthing of cruise 

ships of up to 325m in length.  

Key features of the Project include: 

 Extension of the existing wharf by approximately 95m; 

 Installation of three mooring dolphins and two berthing dolphins; 

 Installation of new landside bollards to restrain the ship’s bow; 

 Dredging of approximately 231,500m
3
 of in-situ material (including over-dredging 

allowance); 

 Transport and placement of the dredge material at an offshore disposal site; 

 Installation of minor services (lighting, power, potable water and emergency water); and 

 Installation of navigational aids. 

The Eden Breakwater Wharf is located in Snug Cove, Eden, New South Wales and the proposed 

offshore disposal site is approximately 6 nautical miles offshore from Twofold Bay.  
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1.3 Approvals, Permits and Licences 

The following approvals, permits and licences have been obtained for the Project: 

 Infrastructure Approval (SSI 7734) issued by the Executive Director, Priority Projects 

Assessment (as delegate of the Minister for Planning), NSW Department of Planning and 

Environment (DP&E) under Section 115ZB of the Environmental Planning and Assessment 

Act 1979, dated 5 July 2017. 

 EPBC Referral Decision (EPBC 2016/7828), issued by the Commonwealth Department of 

the Environment and Energy (DoEE), dated 13 April 2017. 

 Sea Dumping Permit (SD2015/3102) Variation issued by DoEE under the Environment 

Protection (Sea Dumping) Act 1981, dated 27 April 2017. 

 Environmental Protection Licence (EPL) for ‘water-based extractive activity’ issued by the 

NSW Environment Protection Authority under the Protection of the Environment Operations 

Act 1997, dated 14 July 2017. 

 Harbour Master Approval issued by the Port Authority of NSW under Clause 67ZN of the 

Ports and Maritime Administration Regulation 2012 dated 14 June 2017.  
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2 Staging of SSI Construction 

Construction of the Project will be delivered in two stages under two separate contracts by a Dredging 

Contractor and Marine Structures Contractor. The two Contractor’s activities on site will occur in series: 

that is, there will be only one Contractor on site at any one time. 

The general details of construction work and timing for each stage are described below. 

2.1 Stage 1: Dredging Contract 

Stage 1 involves three main activities comprising capital dredging in Snug Cove to remove in-situ 

material to form a new berth pocket and transport of material to the offshore disposal site, situated 

approximately 6 nautical miles east of Twofold Bay, in approximately 60m depth of the Tasman Sea 

and fabrication and installation of the articulated concrete block scour protection mattress.   

The dredging includes localised deepening to accommodate the installation of the scour protection 

mattress and sediment trap adjacent to the existing structures in Snug Cove. The dredging footprint 

occurs in an area of relatively shallow bathymetry, ranging from -7.5m chart datum (CD) to -11mCD.  

The final dredge basin design comprises two zones: (i) Zone 1 contains rock and rock-like materials 

underlying a shallow bed of sediments; and (ii) Zone 2 is expected to comprise of sediments only.  The 

dredging design criteria are based on the following depths: 

 -10.5mCD dredge basin level (clearance depth). 

 -11.5mCD dredge basin at scour protection mattress. 

 -12.5mCD dredge basin at sediment trap. 

 0.3m average overdredge allowance. 

There are three approved dredging methodologies for the Project: 

a) Backhoe dredger (BHD). 

b) BHD + Trailer Suction Hopper dredger (TSHD) (Single handling method). 

c) BHD + TSHD (Partial double-handling method). 

The dredging works will be undertaken by the Dredging Contractor utilising the selected BHD 

‘Machiavelli’. The BHD will excavate the material and place it into the accompanying two hopper 

barges that will transport the material to and dispose of it by bottom dumping at the offshore disposal 

site. 

The Dredging Contractor will mobilise and demobilise to and from the site. Mobilisation includes 

delivery of plant, equipment, containers, transportable buildings (Ancillary Facilities), fencing and 

concrete barriers. All deliveries to the site during Stage 1 including deliveries of concrete for fabrication 

of scour protection mattress are expected to be undertaken during standard construction hours.  

The Dredging Contractor will also undertake required Low Impact Work (such as pre-dredge, progress 

and clearance surveys, baseline and construction monitoring programs) prior to, during and at the 

completion of the Dredging Contract. 
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During the dredging works, all water borne vessels (BHD, barges, tugs and work boats) will typically 

operate within the defined “Marine Construction Zone” (for dredging and marine structures 

construction works) and the “Construction Vessel Mooring Zone” (for temporary mooring/anchoring of 

construction vessels).  

A land based Contractor’s work area has also been identified which is where Ancillary Facilities will be 

located and fabrication of pre-formed scour protection mattress will occur. 

All dredging and material disposal activities associated with the Project will be undertaken in 

accordance with the Infrastructure Approval, EPL, EPBC Referral Decision, Sea Dumping Permit 

Variation and Harbour Master Approval. 

The construction hours for dredging activities are 24 hours, 7 days a week subject to the terms of the 

Infrastructure Approval and EPL. The construction offshore hours for material disposal activities are 24 

hours, 7 days a week. 

With the exception of dredging, all other site works will only be undertaken during the following 

standard construction hours: 

 Monday to Friday inclusive 7am to 6pm. 

 Saturday 8am to 1pm. 

 No work on Sundays or public holidays. 

except in the following circumstance: 

i. For the delivery of materials required by the NSW Police Force or other authority for 

safety reasons 

ii. Where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 

loss of property or to prevent environmental harm; and 

Where different construction hours are permitted or required under an EPL in force in respect of the 

Construction, in which case those construction hours must be complied with. 

The Construction Environmental Management Plan (CEMP) (Advisian, July 2017) addressed the 

requirements of Condition 6 of the Sea Dumping Permit Variation and was submitted to the Minister 

for the Environment and Energy for approval on 14 July 2017. 

2.2 Stage 2: Marine Structures Contract 

The Marine Structures Contractor will carry out the following main activities: 

 Construction of the new approximately 95m long wharf extension, consisting of a 

composite concrete deck suspended on steel tubular piles. 

 Installation of three mooring dolphins and two berthing dolphins along the fender line.  

 Installation of new bollards situated on the existing wharf to restrain the bow of the ship. 

 Decommission/relocation of some existing services for the wharf extension. 

 Installation of minor services including wharf lighting and power outlets, dolphin lighting, 

potable water and emergency water (fire-fighting). 

 Installation of navigation aids including one lead navigation aid (LED sector light) on the 

Snug Cove foreshore and a green navigation beacon on the westernmost dolphin. 
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 Roadworks, line marking and installation of signage near pedestrian decision routes to 

improve vehicle and pedestrian movements to the wharf bus and taxi pick-up and drop off 

area, improved pedestrian path to the north side of the wharf and the Imlay Street and 

Albert Terrace intersection. 

The new wharf deck height will be at RL +3.2mCD which is 0.276m higher than the existing wharf 

coping beam. The steel piles will be driven to a design toe level (level into the seabed) by a piling 

hammer lifted by a crane mounted either on a barge or from the existing wharf. 

The Marine Structures Contractor will mobilise and demobilise to and from the site. Mobilisation 

includes delivery of plant, equipment, construction materials, containers, transportable buildings 

(Ancillary Facilities), fencing and concrete barriers.  

Material that would be required to be removed from the site via land will include general construction 

waste, pile off-cuts and excavated material for construction of the onshore bollards. 

The Marine Structures Contractor will also undertake required Low Impact Work (such as progress and 

clearance surveys, baseline and construction monitoring programs) prior to, during and at the 

completion of the Marine Structures Contract. 

During the marine structures works, all water borne vessels (barges, tugs and work boats) will typically 

operate within the defined “Marine Construction Zone” (for marine structures construction works) and 

the “Construction Vessel Mooring Zone” (for temporary mooring/anchoring of construction vessels). 

The Contractor’s work area has also been identified which is where Ancillary Facilities will be located 

and materials as required for the permanent works will be stored and/or prepared for installation. 

All Marine Structure activities associated with the Project will be undertaken in accordance with the 

Infrastructure Approval, EPBC Referral Decision and Harbour Master Approval. 

Construction associated with the Marine Structures Contract will only be undertaken during the 

following standard construction hours: 

 Monday to Friday inclusive 7am to 6pm. 

 Saturday 8am to 1pm. 

 No work on Sundays or public holidays. 

except in the following circumstance: 

i. For the delivery of materials required by the NSW Police Force or other authority for 

safety reasons 

ii. Where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 

loss of property or to prevent environmental harm; and 

iii. Where different construction hours are permitted or required under an EPL in force in 

respect of the Construction, in which case those construction hours must be complied 

with. 

 

 



  
Department of Industry – Lands & 

Forestry 

Staging Report 

Eden Breakwater Wharf Extension 

 

 

 

11 

 

2.3 SSI Construction Timing 

Construction of the Project consists of two stages: 

 Stage 1 – Dredging Contract has nominal duration of up to 8 months including 

mobilisation, fabrication of the scour protection mattress, execution of the dredging 

activities and disposal activities, installation of the scour protection mattress and 

demobilisation. The dredging and disposal activities are scheduled to commence on 24 

August 2017. The dredging program has an estimated duration of up to 15 weeks; 

however this duration may be shortened weather permitting. The installation of the 

fabricated scour protection mattress will occur at the completion of dredging activities.  

 Stage 2 – Marine Structures Contract has nominal duration of up to 12 months including 

mobilisation, fabrication of piles and dolphins, execution of the construction of marine 

structures and onshore works including impact piling, installation of mooring dolphins, 

construction of new wharf deck and demobilisation. The marine structures construction 

activities are currently scheduled to commence in the first quarter of 2018 and be 

completed in the first quarter of 2019.  

It is proposed that the wharf extension would become operational in the first quarter of 2019.  

A summary of the two staged SSI Construction timeframes is identified below.  
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3 Compliance Status 

As required by Condition A17 of the Infrastructure Approval, a Construction Compliance Tracking 

Program endorsed by the Environment Representative (ER) was submitted to the Secretary for 

approval on 19 July 2017. A copy of the submitted Construction Compliance Tracking Program is 

contained in Appendix A. 

The submitted Construction Compliance Tracking Program identifies the relevant conditions that apply 

to each stage and across and between each stage, where applicable. It has been designed in a format 

to allow for precise monitoring and recording of actions required and compliance for the two SSI 

Construction stages with respect to the conditions of the Infrastructure Approval, EPBC Referral 

Decision, Sea Dumping Permit Variation, EPL and Harbour Master Approval. 

The Construction Compliance Tracking Program, once approved, will be implemented by the Principal 

for the duration of Construction as required by Condition A18 with compliance to be tracked against 

the relevant conditions for each stage. 
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4 Cumulative Impacts Management 

The Construction of the Project will be carried out in two distinct stages in compliance with the 

approvals, permits and licences that have been obtained for the Project as outlined in Section 1.3. This 

separated approach to Construction will reduce the potential for any cumulative impacts that could 

include but not be limited to the following: 

 Reduction in water and sediment quality from disturbance to the sea bed from dredging 

and marine structures works. 

 Impacts to marine ecology including aquatic habitats and marine fauna. 

 Increase in aboveground and underwater noise. 

 Increase in vessel movements in Snug Cove and Twofold Bay. 

 Impacts to visual amenity including light spill. 

Section 9.21.1 of the EIS (Advisian, 2016) stated that there have been no major developments that have 

either commenced construction or have been completed in the past five years in the Port of Eden. This 

statement remains current at the date of this report. 

Further, Section 9.21.1 of the EIS also identified that there were four known major developments 

approved or proposed in the vicinity of the Snug Cove, which at the date of this report: 

1. Cattle Bay Marina (Eden Marina) – may potentially be constructed during the same 

timeframe of the Project. Cumulative impacts are considered minor and unlikely to 

significantly affect the environment. 

  

2. Eden Safe Harbour Project – currently in the design and planning phase and is likely to 

commence construction, if approved, following completion of the SSI construction.   

 

3. Port of Eden Marina – no development application has been lodged and due to timing 

differences and requirement for the Eden Safe Harbour Project to proceed, no significant 

cumulative construction impacts are anticipated. 

 

4. Redevelopment of former Mobil Eden site – the timeframe for this project has yet to be 

determined. No significant cumulative construction impacts are anticipated. 

Mechanisms for managing potential cumulative construction impacts are outlined in the Proposed 

Mitigation Measures and will be implemented in accordance with the approved CEMP to manage the 

impacts of Construction.  

 

 

  



 

 

 

 

 

 

 

 Construction Compliance Appendix A:

Tracking Program



Notes:

1 Construction of the Project will be delivered under two separate contracts by a Dredging Contractor (Stage 1) and a Marine Structures Contractor (Stage 2).

2 Compliance will be tracked against the relevant conditions for each stage.

Rev Date By  Check App'd

A 04-Jul-17 CS - -

B 07-Jul-17 CS SMJ -

C 18-Jul-17 CS SMJ SMJ

0 19-Jul-17 CS SMJ SMJ

Endorsed by the Environmental Representative

Date: 19-Jul-17

Draft for review

Document Number:

301311-13734-EN-PGM-0001

For Submission to the Secretary

Internal Draft

Draft for review

EDEN BREAKWATER WHARF EXTENSION (the Project)

Project Number: 301311-13734

Construction Compliance Tracking Program

Description



Term Source Definition

Act (in relation to Sea Dumping Permit Conditions)
Sea Dumping Permit 

Variation - 2015/3102
the Environment Protection (Sea Dumping) Act 1981

Act (in relation to the EPL)
Environment Protection 

Licence - EPL 20942
the Protection of the Environment Operations Act 1997

activity
Environment Protection 

Licence - EPL 20942
a scheduled or non-scheduled activity within the meaning of the Protection of the Environment Operations Act 1997

Ancillary Facility
Infrastructure Approval - 

SS1 7734

Temporary facility required for Construction of the project including an office and amenities compound, construction compound, material crushing and screening plant, materials 

storage compound, maintenance workshop, testing laboratory and material stockpile area

anniversary date
Environment Protection 

Licence - EPL 20942

the anniversary date is the anniversary each year of the date of issue of the licence (EPL). In the case of a licence continued in force by the Protection of the Environment Operations Act 

1997, the date of issue of the licence is the first anniversary of the date of issue or last renewal of the licence following the commencement of the Act

annual return
Environment Protection 

Licence - EPL 20942
is defined in R1.1 (of the EPL)

Application
Sea Dumping Permit 

Variation - 2015/3102

means the application for a permit under the Act submitted by DISRD and received by the Department on 9 October 2015 with further information received on 15 December 2015 and 

the variation application received on 28 November 2016

Approved Methods Publication
Environment Protection 

Licence - EPL 20942
the same meaning as in the Protection of the Environment Operations (General) Regulation 2009

CEMP
Infrastructure Approval  - 

SS1 7734
Construction Environmental Management Plan

Completion of construction
Infrastructure Approval  - 

SS1 7734

The date upon which all construction works and activities described in the EIS/Submissions Report are completed, all requirements of the Secretary (if any) have been met and the 

whole of the SSI has been constructed to the appropriate standard of operation

Consistency assessment
Infrastructure Approval  - 

SS1 7734
An assessment of whether a proposed activity for the purpose of the SSI is consistent with the terms of this approval

Includes all physical work required to construct the SSI, other than the following low impact work:

(a)     survey works including carrying out general alignment survey, installing survey controls (including installation of global positioning system (GPS)), installing repeater 

stations, carrying out survey of existing and future utilities and building and road dilapidation surveys and hydrographic survey;

(b)    background and/or baseline monitoring works;

(c)     investigations including investigative drilling and excavation;

(d)    establishment of ancillary facilities in approved locations or in locations meeting the criteria identified in Condition A9 and Condition A11 of the Infrastructure Approval 

including constructing ancillary facility access roads and providing utilities to the facility;

(e)     operation of ancillary facilities if the ER has determined the operational activities will have minimal impact on the environment and community

(f)      minor clearing and relocation of native vegetation, as identified in the EIS/RTS;

(g)    installation of mitigation measures including erosion and sediment controls, temporary exclusion fencing for sensitive areas and acoustic treatments;

(h)     relocation and connection of utilities where the relocation or connection does not present a significant risk to the environment as determined by the ER;

(i)       archaeological testing under the Code of practice for archaeological investigation of Aboriginal objects in NSW (DECCW, 2010) or archaeological monitoring undertaken in 

association with (a)-(i) above to ensure that there is no impact on heritage items;
(j)       other activities determined by the ER to have minimal environmental impact which may include construction of minor access roads, temporary relocation of pedestrian 

and cycle paths and the provision of property access; and

(k)     maintenance of existing buildings and structures required to facilitate the carrying out of the SSI.

However, where heritage items, or threatened species, populations or ecological communities (within the meaning of the EP&A Act) are affected or potentially affected by any low 

impact work, that work is construction, unless otherwise determined by the Secretary in consultation with OEH or DPI Fisheries (in the case of impact upon fish, aquatic invertebrates or 

marine vegetation).
Department (in relation to Infrastructure Approval 

conditions)

Infrastructure Approval  - 

SS1 7734
NSW Department of Planning and Environment (DP&E)

Department (in relation to Sea Dumping Permit 

conditions)

Sea Dumping Permit 

Variation - 2015/3102
the Australian Government Department of the Environment and Energy (DoEE)

Department of Industry
Infrastructure Approval  - 

SS1 7734
including NSW Department of Industry - Lands & Forestry

DECC
Infrastructure Approval  - 

SS1 7734
Former NSW Department of Environment and Climate Change

DECCW
Infrastructure Approval  - 

SS1 7734
Former NSW Department of Environment, Climate Change and Water

DGPS
Sea Dumping Permit 

Variation -2015/3102
Differential Global Positioning System

Disposal Site
Sea Dumping Permit 

Variation - 2015/3102
means the Twofold Bay, New South Wales disposal area bound by the coordinates shown in the Sea Dumping Permit

DISRD
Sea Dumping Permit 

Variation - 2015/3102
the applicant, Department of Industry, Skills and Regional Development

DPI
Infrastructure Approval - 

SS1 7734
NSW Department of Primary Industries including DPI Agriculture, DPI Biosecurity and Food Safety, DPI Water and DPI Fisheries

Dumping activities
Sea Dumping Permit 

Variation - 2015/3102

means all the activities associated with the dumping permitted under this permit, including

(i) the loading for the purpose of dumping of dredged material;

(ii) the dumping of the material at the prescribed disposal site

Infrastructure Approval  - 

SS1 7734
Construction


