

MEETING	Community Consultative Committee (CCC) - Eden Breakwater Wharf Extension Project		
MEETING NO.	31	DATE	Wednesday, 25 July 2018
LOCATION	The Captain's Table – Eden Fishermen's Club	TIME	6.00pm
ATTENDEES	Jenny Robb, John Aveyard, Leanne Scott, Rob Bain, Graham Stubbs, Richard Lamacraft, Robin Arthur, Brad Willis (on behalf of Mike Skitt), Dr Denis Lawrence, Isaac Smith, Mike Crandell, Simon Wakefield, Rob Davis, Coral Reynolds		
APOLOGIES	Gail Ward, Megan Cleary, Debbie Meers, Natalie Godward, Steve Heffernan, Kell Dillon, Andrew Dooley, Peter Mazey, Glenn Vardy, Tomas Rooney, Tony Matthews		
PREPARED BY	Coral Reynolds		

### 1. Acknowledgement to Country, welcome and apologies

Simon thanked attendees for coming to the meeting, noted apologies, acknowledged the traditional custodians and peoples of the Country, both land and sea, and paid his respects to Elders past and present.

Simon noted the apologies.

### 2. Actions from previous meeting

There were no actions from the previous meeting.

### 3. Post approval update

Simon provided a post approval update as follows:

- The monthly Environmental Representative Report continues to be submitted to the Department of Planning and the Environment (DP&E).
  - ER Report was submitted 6 July 2018.
  - No non-conformances or exceedances have been reported.
  - Next ER Report due 7 August 2018.
- No amendments or updates to the CEMP or CEMP Sub-plans have occurred in the previous month.

### 4. Operational conditions update

Simon discussed the following with attendees:

- A Modification Request was submitted to the DP&E to vary the conditions pertaining to noise amenity, air quality and complaint handling processes.
- This is available for public exhibition from Friday 13 July to Friday 27 July 2018 on the DP&E website – [http://majorprojects.planning.nsw.gov.au/index.pl?action=view\\_job&job\\_id=9456](http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=9456).
- Copies are also available for viewing at all of the Bega Valley Shire Council libraries.
- If you have not had a chance to do so please comment on the proposal by Friday 27 July 2018.
- Cruise ship emissions FAQs has been drafted and is currently in the Department of Industry (DOI) approvals process. The same information in the FAQs is contained in the Eden Breakwater Wharf Extension Project -Operational Conditions memorandum (dated 16 May 2018) previously provided to the CCC.

## **5. Marine structures update – July 2018**

Isaac provided an update of Stage 2 marine structures as follows:

- Pile installation is continuing with 63 wharf piles and nine onshore bollards completed to date.
- Offsite works related to the fabrication of the dolphin topside is ongoing.
- Trimming piles has commenced.
- The Jack-up barge has arrived on site.
- 232 of 252 deck planks and the nine headstocks have been poured.
- The forecast contract completion date remains as February 2019.

Isaac advised the design for the navigation aid has been finalised and will be installed in approximately three weeks' time and will be located on the foreshore revetment near the cafes. Coral will doorknock these stakeholders in the next week to advise them of the works.

## **6. Environmental monitoring update – July 2018**

Isaac provided an update of environmental monitoring as follows:

- Water quality:
  - No complaints or adverse water quality observations were received regarding water quality levels in Snug Cove.
- Noise levels:
  - No noise complaints were received.
- Marine mammals: No incidents involving marine mammals. Some whales have been seen but have stayed out of the exclusion zone.
- Noise and Vibration Monitoring:
  - Noise monitoring was ongoing throughout the month of July. No issues were recorded with noise levels.
  - Noise monitoring will remain in place for the duration of the project.
  - Noise levels are checked by the site team daily to ensure compliance with approvals.

## **7. Community complaints – July 2018**

Attendees were advised that no community complaints or issues were received or raised during the month.

## **8. Community feedback**

Isaac asked the CCC if they had any feedback to provide the project team.

Mike noted the jackup barge will be undertaking the dolphin pile works off the breakwater. John asked why the existing barges cannot do this work and an additional barge was required. Rob advised the new jack up barge is more stable. John asked how the piles were raked. Rob advised the dolphin piles are vertical and the raked onshore bollard piles are installed using the hydraulic systems on the piling rig from an elevated temporary works platform.

Leanne advised she had been asked by a member of the community if piling from the new jackup barge would be louder. Rob advised he is not expecting this to be the case.

Leanne noted that she was surprised about the duration of piling undertaken on the previous day, that it had been all day. Rob noted that the team were able to drive four piles on the previous day.

Mike advised the meeting that 15 piles were yet to be driven for the wharf, also 7 onshore bollard piles, and 30 dolphin piles remaining.

Denis asked what the process will be for developing the Operational Environmental Management Plan (OEMP). Simon advised that an OEMP and OEMP Sub-plans need to be prepared, submitted and approved by the Secretary of DP&E 1 month prior to operation of the facility.

Isaac advised that the Department of Industry will put out an open tender for Consultants to develop the OEMP's and operational monitoring systems. The tender package also includes an option to undertake environmental management of the facility in accordance with the approvals for the first 12 months of operation. Simon and Isaac noted that the CCC will be consulted during the Department's review of the draft OEMP and OEMP Sub-plans once complete before submission to the DP&E.

## **9. Other agenda items**

Other agenda items were as follows:

- The CLG were advised that videography undertaken on site on 25 June is currently in the DOI approval process and will be available for viewing on the project website – <https://www.industry.nsw.gov.au/lands/major-projects/infrastructure/eden/updates>.
- The Community Display is being held at Eden Fishermen's Club on 26 July from 6pm – 7.30pm.

Simon reiterated that the Cruise Ship Emissions FAQ has been drafted and is currently in the DOI approvals process. The same information in the FAQ is contained in the Eden Breakwater Wharf Extension Project -Operational Conditions memorandum (dated 16 May 2018) which was previously provided to the CCC.

Robin asked which room the display would be held in. Coral advised it would be held in the auditorium.

The meeting closed at 6.19pm.