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Floodplain Harvesting Action Plan 

Progress report for quarter four 2021 (October to December 2021) 
Published February 2022 

Implementing a robust floodplain harvesting framework 
The NSW Government released the Floodplain Harvesting Action Plan in September 2019. The 
action plan is a road map to ensure water taken from floodplains across key areas in the northern 
Murray–Darling Basin is managed and measured within legal limits set by the Basin Plan 2012 and 
by state water sharing plans. In the action plan, the NSW Government committed to: 

1. use the best available facts, data and scientific analysis to underpin the 
licensing framework and explain this work to you 

2. set clear rules for floodplain harvesting and consult with you about them 

3. ensure rules are followed 

4. improve floodplain harvesting management over time. 

Progress to date 
This is the sixth progress report on the Floodplain Harvesting Action Plan. It demonstrates that 
the government has delivered on key objectives outlined in the plan and is making good progress 
on the remaining objectives of the reform. As of December 2021, 13 actions identified in the 
action plan have been completed. A further 13 actions are in progress, with 6 identified as future 
actions. 

Since 2020, the NSW Government has publicly exhibited proposed water sharing rules for 
floodplain harvesting licences for the Border Rivers, Gwydir, and Macquarie valleys (3 out of the 5 
northern Basin valleys). Once public exhibition is complete for the Barwon–Darling and Namoi 
valleys, a further 6 actions will have been completed. These include fulfilling commitments to: 

 publish valley-based model build reports (action 1.4) 

 publish valley-based model scenario reports (action 1.5) 

 publish valley-based environmental benefit reports (action 1.6) 

 hold workshops with stakeholders to explain the model build, model scenario and 
environmental assessment reports on a valley-by-valley basis (action 1.8) 

 release proposed water sharing plan and water resource plan rule changes for floodplain 
harvesting (action 2.4) 

 hold workshops with stakeholders about proposed water sharing plan and water resource 
plan rule changes (action 2.6). 

Implications from the disallowance of water management regulations 
On 6 May 2021, the NSW Legislative Council disallowed the amendments made to the Water 
Management (General) Regulation 2018 associated with floodplain harvesting. On 23 June 2021, 
the NSW Legislative Council formed the Select Committee on Floodplain Harvesting (Select 
Committee) to inquire and report on the NSW Government's management of floodplain 
harvesting. Hearings as part of this inquiry commenced on 20 September 2021. On 15 December 
2021 the NSW Legislative Council released its final report as part of the floodplain harvesting 
inquiry. 

NSW Department of Planning and Environment | PUB22/17| 1 



Floodplain Harvesting Action Plan 

Progress report for Quarter Four 2021 (Oct-Dec 2021) 

 

 

  

 

 

 

 

 

The NSW Government welcomes the report and is considering the findings and 
recommendations within the report with an intention to formally respond within the first half of 
2022. 

The NSW Government remains committed to the task of regulating floodplain harvesting to legal 
limits set out in the NSW water sharing plans and the Basin Plan so that legislative obligations can 
be met, environmental and connectivity outcomes can be improved and clarity for all water users 
and the Natural Resources Access Regulator (NRAR) can be provided. 

More information about the legislative amendments and outcomes of community consultation can 
be found on the department’s website, www.industry.nsw.gov.au/water. 
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Floodplain Harvesting Action Plan deliverables 

1. Use the best available facts, data and scientific analysis to underpin the 
licensing framework and explain this work to you 

Table 1. Progress for the first set of actions 

Our commitment Target date Progress Updates 

1.1 Report on how sensitivity and 
uncertainty in the model has been 
treated by the Department of Planning 
and Environment and how much it 
affects users 

Q4 2019 Complete Documentation will now be 
included in valley-based 
model reports. 

1.2 Report on the significance of 
additional rainfall runoff due to irrigation 
and how this is being managed 

Q4 2019 Complete The report for additional 
rainfall runoff is available on 
the website. It is proposed 
that runoff from irrigation 
areas will not be licensed as 
floodplain harvesting in 
certain circumstances. 

1.3 Write to individuals to explain the 
parameters that we will use to work out 
their licence entitlements 

Q1 2020 Complete Complete for all valleys 

1.4 Publish valley-based model build 
report 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. The department will 
complete this action for the 
Barwon–Darling and Namoi 
valleys, once modelling and 
assessments have been 
finalised. 

1.5 Publish valley-based model 
scenario report 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. The department will 
complete this action for the 
Barwon–Darling and Namoi 
valleys, once modelling and 
assessments have been 
finalised. 
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Our commitment Target date Progress Updates 

1.6 Publish valley-based environmental 
benefit reports 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. The department will 
complete this action for the 
Barwon–Darling and Namoi 
valleys, once modelling and 
assessments have been 
finalised. 

1.7 Hold a focus workshop with peak 
water user groups in northern NSW 
valleys to provide information about 
how the modelling approach applied to 
individual farms is supported by 
sensitivity testing 

Q3–Q4 2019 Complete Workshop and field trip held 
with peak water user groups 
October 2019 in Moree. 

1.8 Hold workshops with stakeholders 
to explain the model build, model 
scenario and environmental 
assessment reports on a valley-by- 
valley basis 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. The department will 
complete this action for the 
Barwon–Darling and Namoi 
valleys, once modelling and 
assessments have been 
finalised. 

2. Set clear rules for floodplain harvesting and consult with you about  them 

Table 2. Progress for the second set of actions 

Our commitment Target date Progress Updates 

2.1 Publish all independent reviews 
about policy implementation (the 
Independent Review of NSW 
Floodplain Harvesting Policy 
Implementation and a summary of the 
probity review into floodplain harvesting 
licensing) 

Q3 2019 Complete Reports for the Independent 
Review of NSW Floodplain 
Harvesting Policy 
Implementation and a 
summary of the probity 
review into floodplain 
harvesting licensing are 
available on the website. 

The results of peer review of 
modelling reports for each 
valley are available on the 
website. 

2.2 Release a response to each 
recommendation of the Independent 
Review of NSW Floodplain Harvesting 
Policy Implementation 

Q3 2019 Complete See the Floodplain 
Harvesting Action Plan 
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Our commitment Target date Progress Updates 

2.3 Release a guideline about how the 
department is implementing the policy 

Q3 2019 Complete Guidelines available on the 
website. 

2.4 Release proposed water sharing 
plan and water resource plan rule 
changes for floodplain harvesting 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. We will complete this 
for the Barwon–Darling and 
Namoi valleys, once 
modelling and assessments 
have been finalised. 

2.5 Hold workshops with stakeholders 
to explain the guideline 

Q3 2019 Complete n/a 

2.6 Hold workshops with stakeholders 
about proposed water sharing plan and 
water resource plan rule changes 

Q3 2020 In progress Complete for Border Rivers, 
Gwydir and Macquarie 
valleys. We will complete this 
for the Barwon–Darling and 
Namoi valleys, once 
modelling and assessments 
have been finalised. 

2.7 Release draft entitlements for 
comment 

Q3–Q4 2020 In progress Draft entitlement released for 
comment in Border Rivers 
valley during Q1. We will 
release draft entitlements for 
comment in remaining 
valleys, once modelling and 
assessments have been 
finalised. 

2.8 Finalise licences and amend water 
sharing plan and submit water resource 
plan for re-accreditation 

Q2 2021 In progress Licensing will come into 
effect, once modelling and 
assessments have been 
finalised. 

3. Ensure rules are followed 

Table 3. Progress for the third set of actions 

Our commitment Target date Progress Updates 

3.1 Meet Compliance Compact 
obligations by publishing a program for 
improved measurement of floodplain 
harvesting 

Q2 2019 Complete Improvement program 
available on the website 
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Our commitment Target date Progress Updates 

3.2 Release the final Floodplain 
Harvesting Measurement Policy 

Q4 2019 Complete The NSW Floodplain 
Harvesting Measurement 
Policy is available on the 
website. 

3.3 Require licence holders to install 
telemetry-ready, continuous water-level 
loggers on all on-farm storages used 
for floodplain harvesting 

Q2-2021 In progress This is now a legal 
requirement following new 
amendments to the Water 
Management (General) 
Regulation 2018 made on 
15 December 2021. 

3.4 Start enforcement of the new 
floodplain harvesting licensing 
framework through the Natural 
Resources Access Regulator 

Q3 2021 Future action This action has not occurred 
due to delays in 
implementation of the licensing 
framework as a result of the 
disallowance of floodplain 
harvesting regulations on 6 
May 2021. 

3.5 Develop a best-practice guideline 
for floodplain harvesting measuring in 
partnership with Queensland and 
Murray–Darling Basin Authority 

Q2 2021 In progress Preliminary discussions with 
Queensland are underway for 
the development of best- 
practice guidelines. 

3.6 Implement best-practice guidelines Q3 2021 
onwards 

In progress The department has published 
technical guidelines about the 
standard and installation of 
equipment. The department 
has prepared legal standards, 
based on these guidelines, 
which will be adopted under 
the Water Management 
(General) Regulation 2018 in 
2022. 

3.7 Support the development of 
technologies that enable better auditing 
and compliance of floodplain 
harvesting, including through the 
department’s Water Technology Pilot 
Program 

Q3 2019 
onwards 

Complete Information about the Water 
Technology Pilot Program is 
available on the website. 

3.8 Encourage the Natural Resources 
Access Regulator to address 
unapproved flood works on a risk basis 
to improve outcomes for the 
environment and downstream water 
users 

From Q3 2019 Complete Commonwealth funding has 
been secured for a whole-
of-NSW Government 
approach to compliance for 
unapproved floodplain 
structures. 
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4. Improve floodplain harvesting management over time 

Table 4. Progress for the fourth set of actions 

Our commitment Target date Progress Updates 

4.1 Collect floodplain harvesting 
diversion data by implementing the 
Floodplain Harvesting Measurement 
Strategy 

From Q3 2021 Future action Implementation will be 
through the installation of 
local intelligence devices 
(telemetry systems) with 
floodplain harvesting meters, 
as outlined in the NSW 
Floodplain Harvesting 
Measurement Policy. New 
amendments to the Water 
Management (General) 
Regulation 2018 made on 15 
December 2021 make this a 
legal requirement.  

4.2 Consider opportunities to expand 
the river gauging network to improve 
the quantification of return flows from 
the floodplain to the river 

Q3 2021 Complete The NSW Government has 
recently completed a review 
of the state's hydrometric 
network and published a 
hydrometric plan, which 
includes a map of top ranked 
sites in the Northern Basin 
for installation or upgrade. 

4.3 Continue to invest in remote 
sensing to improve our understanding 
of flood flow breakouts and return flows 
from the floodplain to the river 

Q3 2021 In progress The department is 
undertaking a program to 
develop and pilot a method. 

4.4 Undertake modelling to assess the 
effects of climate change on floodplain 
harvesting, as well as on downstream 
water users and the environment 

Q3 2021 Future action This will be addressed 
through the development 
and implementation of 
regional water strategies. 

4.5 Invest in robust monitoring and 
evaluation programs to better 
understand the hydrological and 
ecological effects of floodplain 
harvesting 

Q3 2021 In progress A monitoring, evaluation and 
reporting (MER) framework 
is being developed to better 
understand the hydrological 
and ecological effects of 
floodplain harvesting. 

Expected publication of the 
plan is in 2022. 
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Our commitment Target date Progress Updates 

4.6 Recalibrate models using floodplain 
harvesting measurement data 

From Q3 2021 Future action n/a 

4.7 Improve model capability by 
explicitly representing flows from the 
floodplain to the river using all new data 
and information collected 

From 2025 Future action n/a 

4.8 Review water sharing rules and 
amend them as necessary to improve 
the management of floodplain 
harvesting over time, based on 
improved data and information 

From 2025 Future action n/a 

© State of New South Wales through Department of Planning and Environment 2022. The information contained in this 
publication is based on knowledge and understanding at the time of writing (February 2022). However, because of 
advances in knowledge, users should ensure that the information upon which they rely is up to date and to check the 
currency of the information with the appropriate departmental officer or the user’s independent adviser. 
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