
Floodplain Harvesting  
Action Plan -  
progress report

The action plan is a vital road map to ensure water taken from floodplains across key areas in the 
northern Murray-Darling Basin is managed and measured within legal limits set by the Basin Plan 2012 
and state water sharing plans. Improved project management will assist progress and implementation of 
the action plan.

By June 2021, we expect the licensing framework for floodplain harvesting to be operational in relevant 
water sharing plans in the Border Rivers, Gwydir, Barwon Darling, Macquarie and Namoi valleys. This 
includes having water sharing rules in place for floodplain harvesting and adaptive management 
practices to improve implementation over time. 

As of September 2020, eight actions identified in the plan have been completed with many actions in-
progress. These progress reports will be updated quarterly to provide a snapshot of how we are tracking 
against the four delivery pillars to establish a strong and transparent floodplain harvesting reform.
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1.  Use the best available facts, data and scientific analysis to 
underpin the licensing framework and explain this work to you

Our commitment Target date Progress indicator Updates 

Report on how sensitivity and 
uncertainty in the model has been 
treated by the department and how 
much it affects users

Q4 2019

Complete

Documentation will now 
be included in valley-
based model reports

Report on the significance of additional 
rainfall runoff due to irrigation and how 
this is being managed

Q4 2019

Complete

Report available 
on the website. We 
propose that runoff 
from irrigation areas 
will not be licensed as 
floodplain harvesting in 
certain circumstances

Write to individuals to explain the 
parameters that we will use to work out 
their licence entitlements

Q1 2020

In progress

Complete for three 
valleys. Revised target 
for final two valleys Q3 
2020

Publish valley-based model build and 
model scenario reports

Q3 2020

In progress

Revised target Q3 and 
Q4 2020

Publish valley-based environmental 
benefit reports

Q3 2020

In progress

Revised target Q4 2020 
and Q1 2021

Hold a focus workshop with peak water 
user groups in northern NSW valleys 
to provide information about how the 
modelling approach applied to individual 
farms is supported by sensitivity testing

Q3/Q4 2019

Complete

 Workshop and field trip 
held with peak water 
user groups October 
2019 in Moree

Hold workshops with stakeholders to 
explain the model build, model scenario 
and environmental assessment reports 
on a valley-by-valley basis

Q3 2020

Future action

Revised target Q4 2020 
and Q1 2021

Department of Planning, Industry and Environment | Floodplain Harvesting Action Plan - progress report    2 

DRAFT



2.   Set clear rules for floodplain harvesting and consult 
with you about them

Our commitment Target date Progress indicator Updates 

Publish all independent reviews about 
policy implementation

Q3 2019

Ongoing

Independent Peer 
Review available on the 
website

Release a response to each 
recommendation of the Independent 
Review of NSW Floodplain Harvesting 
Policy Implementation

Q3 2019

Complete

Report available on the 
website

Release a guideline about how the 
department is implementing the policy

Q3 2019

Complete

Guidelines available on 
the website

Release proposed water sharing plan 
and water resource plan rule changes for 
floodplain harvesting

Q3 2020

In progress

Revised target Q4 2020 
and Q1 2021

Hold workshops with stakeholders to 
explain the guideline

Q3 2019

Complete

Hold workshops with stakeholders about 
proposed water sharing plan and water 
resource plan rule changes

Q3 2020

Future action

Revised target Q4 2020 
and Q1 2021

Release draft entitlements for comment Q3/Q4 
2020

Future action

Revised target Q4 
2020, Q1 2021 and Q2 
2021

Finalise licences and amend water 
sharing plan and submit water resource 
plan for re-accreditation

Q2 2021

Future action
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3.  Ensure rules are followed

Our commitment Target date Progress indicator Updates 

Meet Compliance Compact obligations 
by publishing a program for improved 
measurement of floodplain harvesting

Q2 2019

Complete 

Improvement program 
available on the website

Release the final Floodplain Harvesting 
Measurement Policy 

Q4 2019

Complete

Policy available on the 
website

Require licence holders to install 
telemetry-ready, continuous water-level 
loggers on all on-farm storages used for 
floodplain harvesting

Q2-2021

Future action

Start enforcement of the new floodplain 
harvesting licensing framework through 
the Natural Resources Access Regulator

Q3 2021

Future action

Develop a best-practice guideline 
for floodplain harvesting measuring 
in partnership with Queensland and 
Murray–Darling Basin Authority

Q2 2021

Future action

Implement best-practice guidelines Q3 2021 
onwards

Future action

Support the development of 
technologies that enable better auditing 
and compliance of floodplain harvesting, 
including through the department’s 
Water Technology Pilot Program

Q3 2019 
onwards

Ongoing

Information about the 
Water Technology Pilot 
Program is available on 
the website

Encourage the Natural Resources Access 
Regulator to address unapproved 
flood works on a risk basis to improve 
outcomes for the environment and 
downstream water users

From Q3 
2019

Ongoing
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4.  Improve floodplain harvesting management over time

Our commitment Target date Progress indicator Updates 

Collect floodplain harvesting diversion 
data by implementing the Floodplain 
Harvesting Measurement Strategy

Q3 2021

Future action

Consider opportunities to expand the 
river gauging network to improve the 
quantification of return flows from the 
floodplain to the river

Q3 2021

Future action

Options being scoped 
as part of the Northern 
Basin Toolkit and 
Hydrometric Networks 
and Remote Sensing 
Project 

Continue to invest in remote sensing 
to improve our understanding of flood 
flow breakouts and return flows from the 
floodplain to the river

Q3 2021

Future action

Options being scoped 
as part of the Northern 
Basin Toolkit and 
Hydrometric Networks 
and Remote Sensing 
Project

Undertake modelling to assess the 
effects of climate change on floodplain 
harvesting, as well as on downstream 
water users and the environment

Q3 2021

Future action

Will be guided 
by regional water 
strategies

Invest in robust monitoring and 
evaluation programs to better 
understand the hydrological and 
ecological effects of floodplain 
harvesting

Q3 2021

Future action

Recalibrate models using floodplain 
harvesting measurement data

Q3 2021

Future action

Improve model capability by explicitly 
representing flows from the floodplain 
to the river using all new data and 
information collected

From 2025

Future action

Review water sharing rules and amend 
them as necessary to improve the 
management of floodplain harvesting 
over time, based on improved data and 
information

From 2025

Future action
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