
 

 

 

DISCLAIMER: 

This is a preliminary business case, used to inform decision-making by the Murray-

Darling Basin Ministerial Council and Basin Officials’ Committee on sustainable 

diversion limit adjustment mechanism projects. 

The document represents the Business case for modernising supply systems for 

effluent creeks – Murrumbidgee River at November 2015. 

The NSW Department of Industry is currently developing project summary documents 

that will summarise project details, and will be progressively published on the 

Department of Industry website. 

Detailed costings and personal information has been redacted from the original 

business case to protect privacy and future tenders that will be undertaken to deliver 

these projects. 
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Abbreviations 

 

Baseline Conditions 

 

Basin Plan 

The conditions that existed in June 2009, prior to the implementation of the 
Basin Plan. 

The Murray-Darling Basin Plan adopted by the Commonwealth Minister under 
section 44 of the Water Act 2007 (Cth) on 22nd November 2012. 

Benchmark Conditions 

Block bank 

The Baseline conditions with the Basin Plan implemented. 

Structure constructed across creek to create weir pool 

CAIRO Computer Aided Improvements to River Operations - current WaterNSW water 
flow monitoring tool  

CARM Computer Aided River Management - more developed control system being 
introduced by WaterNSW 

CICL Coleambally Irrigation Cooperative Limited 

EPBC Environment Protection and Biodiversity Conservation Act (1999) 

GL Gigalitre, i.e. 1,000 megalitres 

Guidelines Phase 2 Assessment Guidelines for Supply and Constraint Measure Business 
Cases 

IPART Independent Pricing and Regulatory Tribunal  - NSW Agency along with the 
ACCC involved in setting prices for WaterNSW 

IQQM The Integrated Quantity and Quality Model (IQQM) - the main model used by 
agencies in NSW for sharing and management of surface water 

IVT Inter Valley Transfer 

LLS NSW regional agency - Local Land Services 

MDBA Murray Darling Basin Authority 

MIL Murray Irrigation Limited 

ML Megalitre, ie 1,000,000 litres 

NoW NSW Office of Water - now DPI Water 

OEH NSW Office of Environment and Heritage 

SCADA Supervisory control and data acquisition  - involves remote control of equipment 
through radio or telecommunications signals 

SDL Sustainable Diversion Limit - the maximum allowable sustainable limit on take 

SDL-offset Works and measures to allow an increased SDL with equivalent environmental 
outcomes 

SDLAAC SDL adjustment assessment committee - cross jurisdictional committee with 
responsibility for assessing proposals under the SDL-offset program 

TEC Threatened ecological communities 

YACTAC Yanco Creek and Tributaries Advisory Council 
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Executive summary 

ES1. Modernising supply systems from the Yanco Cree k system 

This business case proposes investment to modernise the supply arrangements for diversions from the 
Yanco Creek system. Current arrangements involve high flows down lengthy creek systems and result in 
significant water losses, poor levels of service and disrupted ecosystem functionality. The business case 
has identified a series of controls and alternative supply arrangements that will meet the same level of 
demand, at a higher level of service, with lower losses.  

A ‘water saving’ of 14.4GL/year generated can then be converted to a 17,000 unit share General Security 
licence to be issued to the Commonwealth and used to deliver greater environmental outcomes than in 
the draft Basin Plan. It is proposed that a rules-based approach will be taken to implement arrangements 
to ensure that potential third party impacts are mitigated. 

The project relates to irrigation supply systems located in SDL resource code SS15 “Murrumbidgee”. 
WaterNSW is the project proponent and has prepared this business case in consultation with DPI Water, 
the Office of Environmental and Heritage, DPI Fisheries, the MDBA and the Commonwealth Department 
of the Environment, through funding from the Australian Government as part of the SDL-offset initiative. 
WaterNSW is the project owner and will have responsibility for oversight of the project implementation.  

ES2. Locality 

The project reviewed supply systems for irrigation diversions in five project areas supplied from the 
Murrumbidgee River between Narrandera and Jerilderie in New South Wales. The project areas fall within 
the SDL Resource Code SS15 “Murrumbidgee”.  The project will also have a smaller impact on the 
surface water resource SS14 “NSW Murray” as some supplementary flows will be sourced from the 
Murray through Murray Irrigation Limited. 

 

Figure ES-1 Project area – effluent creeks of the M urrumbidgee River around Narrandera, NSW 
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The five project areas are: 

� Project Area 1: Forest Creek - between Billabong Creek and Warriston Weir 

� Project Area 2: Yanco Creek - from the Murrumbidgee offtake to the confluence with the Billabong 
Creek 

� Project Area 3: Colombo and Billabong Creeks - from the Yanco Creek to the confluence of the 
Billabong Creek with the Edward River 

� Project Area 4: Old Man Creek/Beavers Creek - from the Beavers Creek Regulator to the confluence 
with the Murrumbidgee River 

� Project Area 5: Bundidgerry Creek - from the Berembed offtake to the Murrumbidgee Irrigation supply 
point just upstream of Narrandera. 

This business case focuses on Project Areas 1 to 3.  Project Area 4, Old Man’s Creek, was not 
progressed as it was not cost effective, while Project Area 5, Bundidgerry Creek, was identified as 
technically feasible but expensive to deliver and of marginal value. Further details of both of these project 
areas are provided in Annex 16. 

ES3. Proposed project approach 

WaterNSW manages the Yanco Creek system to deliver around 110GL/year to 480 licensees along 
multiple creeks, listed above in Project Areas 1 to 3. The present arrangement involves the great majority 
of that irrigation supply being delivered the full length of the system from the Murrumbidgee at the Yanco 
Weir off-take. This involves high flows along 800km of sinuous creeks resulting in raised operational 
surplus and transmission losses. The continuous high ‘unseasonal’ summer flows also result in poor 
ecological outcomes. 

a) Operational surplus 

There are few controls over flows within the 800km creek system and very long order periods, of up to 26 
days between releases from the dam and final deliveries to some diverters. That makes it very difficult to 
implement effective order management or control. As a result, customers place a generic order and 
WaterNSW maintains high levels of flow in the Yanco system throughout the season to avoid risks of non-
supply. The outcome is that flows within the system are greater than would be required to meet actual 
irrigation demand and so end of system flows at Darlot are generally higher than the target set in the 
Murrumbidgee Regulated River Water Sharing Plan.   

b) Transmission losses 

Use of the lengthy sinuous creeks as a supply system results in raised losses. These are exacerbated by 
running the creeks at a high level, as this enhances evaporative losses from the wider creek width, 
spillage into flood runners and side billabong channels, and by encouraging transpiration from riparian 
vegetation.  The construction of weirs and block banks along the length of the creek system has 
increased the width of the creeks and extended their length along back flood runners, further increasing 
the area for evaporation and seepage.   

This business case proposes a four pronged approach to improve operational efficiency and generate 
water savings within the creek system (see Figure ES-2): 

1. Monitoring:  provision of additional monitoring capability to provide enhanced information in real-time 
to the system operator and water users on flows and levels throughout the creek system 
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2. Controls:  provision of additional controls to allow re-regulation and tighter flow control and 
management along the length of the creek system  

3. Alternative supplies:  provision of alternative supply points into the creek system from the 
neighbouring irrigation corporations, at locations far closer to the end user, to better align demand 
and supply  

4. Operating rules: codification and documentation of the revised operational protocols to optimise use 
of the new controls and improve diversion efficiency as well as social and environmental outcomes 

This will convert the creek supply system into a highly efficient delivery system that generates water 
savings, which will be converted into a callable entitlement, at the same time as providing enhanced 
levels of service and environmental and social outcomes. 

ES4. Outcomes 

IQQM modelling undertaken for the project identifies that the proposed package of measures will allow 
the same consumptive use to be delivered as in the Basin Plan benchmark but with reduced transmission 
losses and operational surplus. The modelling identified water savings of 14.4GL, equivalent to a 17,000 
unit share General Security licence.1 

However, it is expected that more detailed simulation of river losses and representation of irrigation 
demand in parts of the benchmark is likely to indicate that further savings can be made. The figure of 
14.4GL has been retained for this business case. However, analysis of representative year data on 
releases and end-of-system flows suggests that this figure is likely to be highly conservative, as the data 
shows current transmission losses are about 90GL and end-of-system flows are 150GL above minimum 
passing flows.  

The proposed approach will also generate wider socio-economic and environmental benefits as it will: 

� provide a robust platform for the introduction of an enhanced environmental watering regime as it will 
reduce the current dominance of unnaturally high diversion flows throughout the irrigation season, 
allowing greater variability in flows to meet eco-system outcomes, 

� promote improved fish habitat and movement through the introduction of flows and fishways at weir 
pools and modifications to block banks on the creeks, 

� enhance levels of service for diverters as they will have access to a far shorter ordering schedule 
allowing them to match orders more closely with demand, and 

� maintain social and amenity values from the use of the creek system for urban water supply and 
recreation. 

                                                      
1 DHI (2015), Murrumbidgee Effluents SDL,  5 August 2015 - see Annex 2. 
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Figure ES-2: Yanco Creek system - Location of propo sed works and alternative supply points 
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ES5. Costs and risks  

a) Capital construction costs 

The estimated capital construction cost for the Yanco Creeks modernisation project is $32 million. This 
total is comprised of a number of different categories reflecting the nature of the works proposed. The 
elements are specified in Table ES-1 below and their locations are shown on Figure ES-2 above. 

The costs include a contingency of 50% on capital expenditure items where there is uncertainty.  This 
targets the proposed works to be managed by WaterNSW, i.e. the regulators and the controls within weir 
pools.  However, the contingency is not applied to costs incurred by the irrigation corporations (as these 
are subject to commercial contractual terms) nor to the costs of the proposed fishways (as these are well 
established). 

b) Operating costs 

WaterNSW will incur on-going costs from the ownership and operation of the assets.  These costs will be 
recovered through its annual water charges - subject to oversight from the Independent Pricing and 
Regulatory Tribunal (IPART).   

These ongoing costs will include water charges from the irrigation corporations for the use of their 
infrastructure, both for existing and new alternative water supply systems, and from the operational and 
maintenance costs related to the new assets arising from the implementation of this proposal. 

c) Risks 

The suite of proposed works and measures involve largely small-scale, proven approaches in locations 
which have already been subject to significant disturbance.  

A comprehensive risk assessment was made of the proposed suite of works and a revised assessment 
after appropriate mitigation controls had been applied.  This confirmed that all residual risks were 
negligible or could be adequately mitigated. 
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ES6. Stakeholder engagement 

A staged engagement strategy was implemented.  This involved: 

� Meetings with local WaterNSW staff to take advice and test proposed solutions 

� A workshop with agencies to establish the policy context and identify likely issues to address 

� Meetings with key regional and local stakeholders through a series of visits and meetings along the 
creek system. There are two main bodies through which this engagement took place: 

– The WaterNSW Murrumbidgee Customer Service Committee 

– Yanco Creek and Tributaries Advisory Council (YACTAC) 

� Meetings with landholders and local councils to test the practical aspects of the proposed approach. 

The broad approach and the suite of specific proposals are strongly aligned with the stated objectives of 
the local community and have their in-principle support.  
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1 Introduction 

1.1 Modernising Yanco Creek supply systems  

This business case proposes investment in works to modernise the supply arrangements for diversions 
from the Yanco Creek system, an effluent creek off the Murrumbidgee.   

Current arrangements involve high flows down lengthy creek systems and result in significant water 
losses, poor levels of service and disrupted ecosystem functionality. The business case has identified a 
series of controls and alternative supply arrangements that will meet the same level of demand, at a 
higher level of service, with lower losses.  The ‘water saving’ generated can then be converted to an 
environmental entitlement and used to deliver additional environmental outcomes than under the Basin 
Plan benchmark conditions. 

1.2 Murrumbidgee business case package 

This business case is one of three related SDL-offset initiatives being progressed for the Murrumbidgee 
River system. The three business cases are closely related and comprise: 

� Computer Aided River Management (CARM) along the Murrumbidgee River. 

� Yanco Creek off-take regulator at the Murrumbidgee River - to improve flow management. 

� Modernising supply systems for effluent creeks – Murrumbidgee River (this business case).  

The three projects are independent and each will generate an SDL offset. However, integration between 
the three initiatives creates significant synergies.  

CARM:  the CARM project will enhance the outcomes in this business case by providing tools for tighter 
operational control of the rest of the Murrumbidgee regulated river system. It will also provide greater 
control and modelling of flows in the Yanco creek system. That will allow environmental flows and 
consumptive demands to be met with greater precision so reducing ‘operational surplus’ from the need to 
supply a surplus to ensure that requirements are met.  This application involves an extension of CARM 
beyond its current scope. 

Yanco Creek Regulator:  At present, around 10% of raised flows along the Murrumbidgee spill into the 
Yanco Creek system. The proposed Yanco Creek off-take regulator will allow environmental flows to the 
mid-Murrumbidgee to be shepherded along the river to achieve targeted environmental watering 
outcomes without loss of this water down the Yanco Creek.  The regulator will also enable greater control 
of inflows to the Yanco Creek system from the Murrumbidgee River.  That will allow greater precision in 
the matching of supply and demand in the Yanco Creek system to meet environmental and consumptive 
demands.  

Modernising the Yanco supply system: (this business case) will reduce water losses in distribution 
while retaining environmental values. New licensed entitlement equivalent to the long term water saving 
of 14.4GL will be issued to the Commonwealth Environmental Water Holder. This held water can then be 
targeted to meet specific environmental flow requirements where required. 

The proposals in this business case will have limited impact on other parallel initiatives and business 
cases including the Constraints Management Strategy for the Murrumbidgee or other supply measure 
proposals for the Murrumbidgee or the Murray. 
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1.3 Background to SDL adjustments 

The Murray-Darling Basin Plan was prepared by the Murray-Darling Basin Authority (MDBA) and signed 
into law by the Commonwealth Minister for Water on 22 November 2012, under the Commonwealth 
Water Act 2007. The Intergovernmental Agreement on Implementing Water Reform in the Murray Darling 
Basin subsequently outlined the commitments and responsibilities of the participating jurisdictions and the 
program for putting the Basin Plan into action. 

The Basin Plan sets legal limits on the amount of surface water that can be extracted from the Basin for 
consumptive use from 1 July 2019 onwards. The sustainable diversion limits (SDLs) for surface water are 
currently set at a reduction of 2,750 GL on current extraction levels. That SDL value has been modelled 
to create a certain level of environmental outcome.  Under the provision in Chapter 7 of the Basin Plan 
and the Intergovernmental Agreement on Implementing Water Reform in the Murray Darling Basin, 
projects that can help achieve these environmental outcomes by improved use and management of the 
water would allow the SDLs to be adjusted, (the level of water recovery to be reduced), reducing impacts 
on regional communities. 

The Basin Plan allows for up to 650 GL of the 2,750 GL of water recovery to be achieved through projects 
that provide improved use and management of environmental water. The Basin states and the Murray-
Darling Basin Authority have established guidelines for the drafting of business cases for such proposals.1 
Five different forms of intervention are identified in the guidelines: 

� Environmental works and measures at point locations : Infrastructure-based measures to achieve 
the Basin Plan’s environmental outcomes at specific sites along the river using less environmental 
water than would otherwise be required. 

� Water efficiency projects : Infrastructure-based measures that achieve water savings by reducing 
water losses through, for example, modified wetland or storage management. 

� Operating rules changes : Changes to policies and operating rules that lead to more efficient use of 
water and savings and contribute to achieving equal environmental outcomes with less water. 

� Physical constraint measures : Ease or remove physical constraints on the capacity to deliver 
environmental water. 

� Operational and management constraint measures : Changes to river management practices. 

1.4 Proposed SDL-offset approach 

This business case proposes measures to reduce the transmission losses and operational surplus 
involved in the delivery of water for consumptive use in the Yanco Creek system.  This will be achieved 
by the provision of a combination of four broad approaches: 

1. Monitoring:  additional monitoring capability to provide enhanced information in real-time to the 
system operator and water users on flows and levels throughout the creek system. 

2. Controls:  additional controls to allow re-regulation and tighter flow control and management along 
the length of the creek system 

3. Alternative supplies:  alternative supply points into the creek system from the neighbouring irrigation 
corporations, at locations far closer to the end user to better align demand and supply  

4. Operating rules: documentation of the revised operational protocols to optimise the new controls to 
improve diversion efficiency as well as social and environmental outcomes 

                                                      
1 SDLAAC 2014. Phase 2 Assessment Guidelines for Supply and Constraint Measure Business Cases 
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Taken together, these measures will generate water savings that can be used to increase the volume of 
held environmental water that will be available in the Murrumbidgee regulated system compared with the 
Basin Plan’s benchmark conditions. 

This Business Case has been prepared in accordance with the SDL: offset Phase 2 Assessment 
Guidelines2. The initiatives in this business case represent two categories of SDL offset supply measure: 

� Water efficiency projects: the provision of infrastructure and controls to enhance delivery efficiency 
(covering items 1-3 above);  and 

� Operating rules changes: the introduction of a revised operating regime and procedures that will 
minimise operational surplus while enhancing levels of service (covering item 4 above). 

The proposed project is not an ‘environmental works and measures’ initiative, which would have the aim 
of achieving the Basin Plan’s environmental outcomes at specific sites using less environmental water 
than would otherwise have been required. The business case, therefore, does not attempt to create a 
revised environmental watering regime or outcome for the creek system, and so does not address 
ecosystem targets and outcomes. However, the business case does assess the potential third party 
impacts from the proposed works including impacts on environmental values.  

The project will provide additional environmental benefits by reducing the current dominance of irrigation 
supplies for creek flows during summer months. That will provide a revised watering regime that 
promotes enhanced ecosystem functionality in line with existing processes within the framework of the 
Basin Plan objects and long term environmental watering strategies.   

The development of any environmental watering strategy does not form part of this business case, which 
focuses solely on achieving water savings from enhanced efficiency in delivery systems.  These water 
savings will then be converted into additional environmental entitlements that will be held in the major 
storages in the Murrumbidgee system.  It will be up to the discretion of the Environmental Water Holders 
as to how those entitlements are used to create priority eco-system outcomes. 

1.5 Eligibility 

The project meets the eligibility criteria for Commonwealth supply measure funding as follows: 

� The project meets the definition of a 'supply measure' under the Basin Plan.  

� The measure is not an ‘anticipated measure’ - it was not in the benchmark conditions of development. 

� The measure will be designed, implemented and operational by 30 June 2024. 

� The proposal is not a ‘pre-existing’ Commonwealth funded project, and has not been approved for 
funding by another organisation, either in part or in full, other than through financial support to 
develop this business case. 

� The project was assessed under the Phase 1 Guidelines and was approved to proceed to Phase 2. 

This business case demonstrates how each eligibility requirement in the Phase 2 SDLAAC Guidelines is 
met.  Annex 1 confirms the application of the different clauses. However, the ultimate outcomes of the 
proposal will depend on the modelling of different combinations of SDL offset proposals to be completed 
in 2016 by the Murray-Darling Basin Authority. 

                                                      
2 SDLAAC (2013), Phase 2 Assessment Guidelines for Supply and Constraint Measure Business Cases. 
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1.6 Proponent and proposed implementing entity 

WaterNSW is the project proponent on behalf of the New South Wales Government and has prepared 
this business case in consultation with the DPI Water, the Office of Environment and Heritage, DPI 
Fisheries, the MDBA, and the Commonwealth Department of the Environment. 

WaterNSW is the project owner and will have oversight responsibility for project implementation.  Further 
information regarding the proposed governance and project management arrangements for 
implementation is provided in Section 9.   
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2 Project outline 

2.1 Locality 

The project involves supply systems for irrigation demand in five project areas supplied from the 
Murrumbidgee River in the vicinity of Narrandera, New South (Figure 2-1).  These fall within SDL 
Resource unit SS15 “Murrumbidgee”, although the project also triggers actions regarding SS14, “the 
NSW Murray”. 

 

Figure 2-1 Project area – effluent creeks of the Mu rrumbidgee River around Narrandera, NSW 

The five project areas reviewed were: 

� Project Area 1: Forest Creek - between Billabong Creek and Warriston Weir 

� Project Area 2: Yanco Creek - from the Murrumbidgee offtake to the confluence with the Billabong 
Creek 

� Project Area 3: Colombo and Billabong Creeks - from the Yanco Creek to the confluence of the 
Billabong Creek with the Edward River 

� Project Area 4: Old Man Creek/Beavers Creek - from the Beavers Creek Regulator to the confluence 
with the Murrumbidgee River 

� Project Area 5: Bundidgerry Creek - from the Berembed offtake to the Murrumbidgee Irrigation supply 
point just upstream of Narrandera. 

The project area is within the lowland reaches of the Murrumbidgee River on the Riverina Plain, between 
Wagga Wagga in the east and the confluence of the Billabong Creek with the Edward River at Moulamein 
in the west.  The creeks cover a considerable length, involving some 800km of waterways and 
encompassing two bioregions – the Riverina and NSW South Western Slopes (Biosis 2015). 
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Table 2-1: Length of creeks in project area 

Project area  Creek  Length   (km)  
1 Forest Creek (regulated) 28 

2 Yanco Creek 203 

3 Colombo Creek 109 

3 Billabong Creek 273 

4 Beavers/Old Man Creek 64 

5 Bundidgerry Creek 41 

 Total  746 

There is a single hydrologic indicator site in the project area, under the Murray Darling Basin Plan, at 
Darlot on the lower Billabong Creek. 

The majority of the floodplain surrounding the creeks is privately owned and managed for agricultural 
production – mixed cropping, irrigated pastures, horticulture, viticulture, rice and cotton (Beal et al. 2004). 
The local climate features hot summers and mild winters. Rainfall is winter dominant (June usually being 
the wettest month), with an average annual rainfall of 400-450mm. Dry periods and droughts are common 
with 29 drought years experienced between 1900 and 1986 (Beal et al. 2004). Average maximum 
temperatures are around 32°C in summer and 15°C in winter, with high evaporation rates throughout the 
year (400mm over autumn/winter and up to 1400mm over spring/summer). Therefore, rainfall does not 
often contribute substantially to runoff and creek flows (Beal et al. 2004). 

2.2 Business case priorities 

The Feasibility Study in Phase 1 of the SDL offset process covered all five project areas set out above. 
The first stage in Phase 2 was to review these five project areas to prioritise those that merited inclusion 
in the business case.  The outcome of that review was: 

� Yanco Creek system: project areas 1, 2 and 3 are closely integrated as a supply system.  The 
prioritisation process confirmed they provided a highly prospective opportunity to generate significant 
water saving benefits at reasonable cost and low risk 

� Old Man Creek: project area 4: proposals in this area were not progressed as they were not cost 
effective. 

� Bundidgerry Creek: Project Area 5: proposals for Bundidgerry Creek were identified as technically 
feasible but expensive to deliver and of marginal value.  

The Yanco Creek systems were therefore progressed as the target of this business case. Further details 
on the review of project areas 4 and 5 are provided in Annex 16. 

2.3 Yanco Creek system:  Project areas 1, 2 & 3 

The Yanco Creek system has been operated for over 160 years as a “natural carrier” i.e. as a supply 
channel to deliver water for irrigators and stock and domestic users. It comprises the Yanco Creek itself, 
the Colombo Creek, the regulated portion of the Billabong Creek and Forest Creek.  

Under natural conditions the creeks would have received flows only during high flows in the 
Murrumbidgee. For example, the Yanco Creek received flows when the Murrumbidgee exceeded 40,000 
ML/day, which occurred only 4% of the time (White et al. 1985; Beal et al. 2004).  
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The creeks have been used to deliver water for stock and domestic use since 1856.  Irrigation diversions 
expanded rapidly in the 1970s and 1980s with the deregulation of the rice industry.  The creeks have 
been modified in a variety of ways to improve their water delivery function (Dalton & Clarke 2009): 

� Construction of a cutting at the offtake point of the Yanco Creek from the Murrumbidgee River – 
allowing flows into the Yanco Creek at lower flows in the Murrumbidgee 

� Construction of a weir on the Murrumbidgee downstream of the Yanco offtake to create a weir pool to 
promote flows down the Yanco Creek 

� Construction of over 36 weirs and block banks along the length of the creek systems – holding the 
water level up so it runs into secondary flood runners, creating weir pools to provide a pump site and 
to store water over dry periods. 

These modifications and the demand for consumptive water have resulted in the creeks’ water regime 
being greatly modified from the natural intermittent flow regime that occurred prior to river regulation.  The 
current water regime involves much larger annual flow volumes, and the system is operated at high levels 
to ensure water orders are met and the frequency of zero flow conditions (which often dominated these 
systems) has been largely removed  (NSW Office of Water 2015; White et al. 1985). 

2.4 Flows and demand in the Yanco Creek System 

There are around 480 access licences and 230 work approvals in the Yanco creek project area.  The 
large majority of the volume of those licences is for General Security entitlements, although smaller 
volumes are also allocated to stock and domestic rights and to town supplies. A total volume of 111GL 
was delivered in 2012/13 - the maximum diversion year between 2004/05 and 2014/15.   

There is considerable variation in flows and deliveries between years.  The following figures show flows 
and deliveries between 2004/05 and 2013/14. 

Figure 2:  Flows at the Yanco Creek offtake (ML) 

 

Source: WaterNSW - see Annex 8 
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Figure 3: Deliveries from Yanco Creek system (ML)  

 

Source: WaterNSW - see Annex 8 

The key message is that there is very high variability in flows and deliveries between years. 

The Yanco Creek system is effectively employed as an irrigation delivery channel during summer months 
and WaterNSW has the authority and discretion to manage flows to meet irrigation demand - subject to 
meeting the requirement for a minimum end-of-system passing flow at Darlot of 50ML/day. 

The use of the creeks with large number of fixed crest weirs for irrigation supply means that flows are 
maintained at artificially high levels during summer months to meet irrigation demand. This largely 
reverses the seasonality of flows within a year. 

The use of the lengthy creek system for irrigation supply results in considerable water losses.  The aim of 
this project is to modernise the delivery system to reduce these losses.  There will be two outcomes: 

� To generate a water saving that can be converted into additional environmental entitlement 

� To reduce the artificial high flows for irrigation supply 

2.5 Water losses in the Yanco system 

The current supply arrangements from the use of the creek for irrigation supply involve considerable 
transmission losses and operational surplus flows. Reducing these losses will generate water savings 
that can be converted into additional environmental entitlements that can be held in the dams for 
environmental watering programs. 

2.5.1 Transmission losses 

Use of the creeks as a supply system results in higher losses than would be incurred from delivery by 
means of an irrigation supply channel.  These losses result from the considerable length of the sinuous 
creeks. These losses are exacerbated by running the creeks at a high level as this enhances evaporative 
losses from the wider creek width, spillage into flood runners and side billabong channels, and by 
encouraging transpiration from riparian vegetation.    

The introduction of weirs and block banks along the length of the creek system has had the effect of 
increasing the surface area of the creeks and extending their length along back flood runners, further 
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increasing the area for evaporation and seepage.  These fixed crest weirs and block banks also make the 
system operation difficult for the operator and so lead to heightened operational surplus. 

Providing controls over weir pools and making use of alternative sources of supply will reduce the 
physical length of the transfer path and the rate and height of the flow within the creeks. This will have a 
significant impact on these transmission losses and will deliver the same volume of water to end-users 
with a smaller aggregate volume required.  

2.5.2 Operational surplus 

There is little real-time monitoring, and few controls or re-regulation of flows within the 800km creek 
system and the complex back channel systems from the multiple weirs and block banks.  

There are very long order periods of 26 days between releases from the dam and final deliveries. It 
currently takes approximately five to six weeks for regulated flows to pass from the Murrumbidgee 
storages (Blowering and Burrinjuck) through the Yanco Creek system to the Edward River at Moulamein 
(see Table 2-2). 

Table 2-2: Regulated conveyance time 

Reach 
Conveyance time 

Worst case 

Dams to Yanco Offtake (Murrumbidgee River) 7-8 days 

Yanco Offtake to Tarabah Weir (Yanco Creek) 2-3 days 

Morundah to DC800 (Yanco Creek) 7 days 

Tarabah to Innes Bridge (Colombo Creek) 8 days 

Innes Bridge to Jerilderie (Billabong Creek) 2 days 

Jerilderie to Hartwood Weir (Billabong Creek) 4 days 

Forest Creek Offtake to Warriston Weir (Forest Creek) 5-6 days 

Hartwood Weir to Conargo (Billabong Creek) 1-2 days 

Conargo to Darlot (Billabong Creek) 7 days 

Darlot to Moulamein (Billabong Creek) 7-10 days 

This long time period creates significant challenges in establishing a practical ordering regime and in 
managing flows to match demand. Many diverters therefore put in a generic water order for the irrigation 
season as a whole and effectively take water ‘on-demand’ with little direct correlation between the order 
details and volume taken.  Rainfall rejections are therefore common place as it is impossible to predict 
likely demand more than three weeks in advance.   

The presence of multiple block banks and weir pools along the creek system exacerbates the challenges 
as it creates significant blind spots for the system operator, who has limited ability to intercept, store or 
release water to meet demands downstream. 

As a result, WaterNSW maintains high levels of supply into the Yanco Creek system at the Murrumbidgee 
River off-take throughout the season to avoid risks of non-supply. The outcome is that flows are held 
higher than required to meet demand and, as a result, end-of system flows at Darlot are generally far 
greater than the minimum value of 50 ML/day in the Murrumbidgee Regulated River Water Sharing Plan.  
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If there was closer physical alignment between the points of supply and demand, and greater flow-
monitoring and control within the system, then WaterNSW could run the creeks with tighter controls and 
so reduce the operational surplus that is currently involved. 

2.6 Proposed project approach - Yanco system 

The present arrangements require the great majority of the irrigation supply in the system to be delivered 
the full length of the Yanco Creek system from the Murrumbidgee at the Yanco Weir off-take. This 
involves high flows along 800km of sinuous creeks and results in raised operational surplus and 
transmission losses. Section 3 below provides details of the proposed approach to reduce these losses 
and enhance levels of service. 

This business case proposes a four pronged approach to improve system operational efficiency by: 

1. Monitoring : providing additional monitoring capability to provide enhanced information in real-time to 
the system operator and water users on flows and levels throughout the creek system 

2. Controls: constructing additional controls to allow re-regulation and tighter flow management and 
control along the length of the creek system 

3. Alternative supplies: making use of alternative supply points into the creek system from the 
irrigation corporations, at locations far closer to the end user, to better align demand and supply 

4. Operating rules:  codifying and documenting revised operational protocols to optimise use of the new 
controls to improve diversion efficiency as well as social and environmental outcomes. 

This approach was found to be the most feasible in terms of costs and practicability given the lengths of 
any new supply systems required, and likely considerable local community opposition.  The revised 
strategy involves up-grading the creek system to meet best practice supply standards in terms of controls, 
monitoring and management. 

2.7 Summary of Outcomes 

As detailed in section 4.3, IQQM modelling undertaken for the project identifies that the proposed 
package of measures will allow the same consumptive demand to be serviced as in the Basin Plan 
benchmark but with reduced transmission losses and operational surplus. That modelling identified water 
savings of 14.4GL, equivalent to a 17,000 unit share General Security licence. This could be converted to 
additional environmental entitlement within the Murrumbidgee system and used to deliver greater 
environmental outcomes than in the draft Basin Plan.  

The figure of 14.4GL has been adopted as the value of the water saving to be generated by this business 
case. However, analysis of historical data on releases and end-of-system flows suggests that this figure is 
likely to be highly conservative, as the data shows current transmission losses of 90GL and end-of-
system flows, in 2012/13, 150GL above minimum passing flows.  

The proposed approach will also generate wider socio-economic and environmental benefits as it will: 

� Provide a robust platform for the introduction of an enhanced watering regime as it will reduce the 
current dominance of unnaturally high diversion flows throughout the irrigation season, allowing 
greater variability in flows to meet eco-system outcomes 

� Promote improved fish habitat and movement through the provision of fishways at weir pools and 
modifications to block banks on the creeks 
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� Enhance levels of service for diverters as they will have access to a far shorter ordering schedule 
allowing them to match orders more closely with demand. An indicative order period of 7-10 days 
would be less than half of the current order schedule 

� Retain social and amenity values from the use of the creek system for urban water supply and 
recreation. 
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3 Proposed works and measures - Yanco Creek System 

3.1 Activity type - Yanco Creek system 

The analysis in this section focuses on the Yanco Creek system. Four types of works and measures are 
proposed: 

� Additional monitoring capability to provide enhanced information in real-time to the system operator 
on flows and levels throughout the creek system 

� Additional controls to allow re-regulation and tighter flow control and management along the length of 
the creek system 

� Alternative supply points into the creek system from the neighbouring irrigation corporations, at 
locations far closer to the end user to better align demand and supply 

� Operating rules to codify and document system operational protocols to meet improved diversion 
efficiency as well as social and environmental outcomes 

Figure 3-1 provides a map of the creek system with the creeks and location of the main works indicated.  

3.2 Greater monitoring and controls 

At present there are few monitoring points or controls along the creek system. This initiative will provide 
the tools and information that the river operator needs to run the delivery system more efficiently. These 
will be optimised through extending the current scope of the CARM model to incorporate the new 
regulating weirs, structures and input points.  

3.3 Monitoring  

The approach will install additional monitoring points along the creek system to provide real-time reports 
to the system operator on current levels and flows throughout the system.  This would be in-line with the 
CARM model and could be made available on-line to diverters to help inform irrigation decisions.  The 
additional real time information would help eliminate operator ‘blind spots’ and provide visibility to 
customers on real-time creek flow information along with extraction data. This would promote a better 
understanding of the creek management, including the efficiency benefits of order compliance.  

It is proposed to add to and improve existing monitoring capacity of creek level and flow rates at up to 
thirty strategic locations along the creek, particularly in the weir pools where the river operator currently 
has no way to assess stored volumes or deficits.  This program can be completed in a cost effective way 
by adding water level monitoring at existing WaterNSW metering infrastructure and at any new re-
regulation gates. Opportunities exist to improve the precision of some existing gauging stations by 
upgrading to new Doppler technology.  

3.4 System regulation  

It is proposed to install additional regulation within the creek system. This will enable the re-regulation, 
storage, movement and supply of water to be managed more tightly to match changing demand. The 
same controls will be available to manage flows to meet any future environmental watering regime. The 
installations will include best practice fish passage.   
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Figure 3-1: Yanco creek systems and proposed works and measures 
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3.4.1 Location of regulators 

Three sites are involved: 

� Wanganella Town Weir (#1 in Fig 3-1). This regulator will re-regulate creek flows for supply to the 
lower reaches of the Billabong Creek. The proposed location in the mid Billabong would also capture 
any excess flows along Forest Creek and help improve the security of the town supply.   

� Puckawidgee (#2 in Fig 3-1). The regulator will be located below the confluence of the Yanco and the 
Billabong. This will re-regulate flows along the two creeks and provide an offtake weir pool for 
diverters in the lower Yanco. 

� Hartwood Weir (#3 in Fig 3-1). This regulator is needed to drive flows into Forest Creek, particularly in 
winter months when irrigation supplies will not be available. The weir will also re-regulate flows along 
the Billabong especially those from the Finley Escape. 

3.4.2 Design criteria for regulators 

A standard design has been developed for each of the three sites as the current structures are old and 
their structural integrity is compromised. The regulator design will meet the following design criteria: 

� Allow re-regulation of flow in the waterway. This will require the capacity to deliver flows in response 
to downstream demand, and thus the ability to regulate flows from zero to the full gate capacity. 
Design discharge for consumptive flow delivery is estimated at 600 ML/d 

� The structure will not be a significant barrier to unregulated flow events. There will be minimal impact 
on upstream water levels when the gates are fully open 

� The structure will be able to establish a weir pool to just below top of bank level at the structure 

� Downstream fish passage will be facilitated at the site by the design of the gate structure 

� Upstream fish passage will be provided through a standard vertical slot fishway (VSF) 

� The regulators will be SCADA and CARM enabled to facilitate remote operation and optimisation 

� Power will be provided by a solar array dedicated to the structure.  

3.4.3 Layout 

The design employs three lay-flat gates, each 3m wide x 1.5m high. The bank adjacent to the gates will 
be filled in and protected against overflow events. The arrangement is illustrated in Figure 3-2, with 
design details provided in Annex 3.  

 

Figure 3-2: Configuration of gates overlaid on cros s-section at nominated site.  
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3.5 Weir pool regulation 

Privately owned block banks and weirs along the creeks hold the water level up and drive it into back 
channels, anabranches and flood runners, creating weir pools up to 15km in length. The intention was to 
create static weir pools for diversion points and storage for dry periods. However, the weir pools and fixed 
crest weirs increase transmission losses from evaporation and lead to raised risks of operational surplus 
as it is difficult to monitor or control flows through the system to diverters downstream. 

Introducing flow control at these locations will allow re-regulation of surplus flows and active storage and 
release of flows from these pools to match diversion demand downstream, as well as maintaining social 
and environmental outcomes.   

The proposed approach would involve installing new weirs on the outflow channels, with regulated gates 
to allow the weir pools to be managed as minor storages.  New weirs are required given the age and 
condition of existing infrastructure.  Standard vertical slot fish-ways will be provided. 

3.5.1 Indicative design - Sheet pile weir and regul ator 

In each case, a sheet pile weir will be constructed that extends the full width across the channel at a 
suitable site approximately 100 metres downstream of the existing weir.  A concrete apron will be 
provided on the downstream side of the sheet pile weir. An example of this type of weir is shown below.  

 

Figure 3-3: Sheet Pile Weir (Donnegri Creek, Narran  River, South west Queensland) 

The regulator will be an overshot design, which will allow accurate measurement of downstream 
discharge. To achieve a discharge of 500 ML/d with 0.6 m depth will require 2 x 4 m wide gates.  Solar 
power will be provided to allow remote operation. See Annex 4 for more details. 

Where necessary, a sill will be installed below current weir pool levels as a minimum level below which 
the regulator cannot operate.  The intention is to provide confidence to local landholders that the weir 
pools will be retained broadly as at present and only provide headroom to capture excess flows and 
provide for peak demand downstream.  This sill will also prevent outflow of retained sediment that could 
otherwise smother downstream benthic ecosystems. 
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3.5.2 Fish passage 

The design of the overshot regulator will facilitate downstream passage of fish, including eggs and larvae, 
with minimal impact.  Two options were considered for up-stream fish passage, a bypass fishway or a 
vertical slot fish-passage (see Annex 5). 

A bypass fishway involves a narrow channel that circumvents the weir.  It is constructed with a series of 
natural features, including meandering waterways with a low gradient, pools, riffles, and vegetation. Fish 
are attracted to the entrance by the flow conditions in the bypass and make their way up through the 
waterway into the upstream weir pool.  The fishway would have an average grade of approximately 
1:150, meaning that it will be approximately 150m in length to facilitate a 1 metre headwater difference.  

 

Figure 3-4: Conceptual layout of a bypass fishway 

The design has the advantage of price.  However, in river systems with a heavy load of detritus, these 
systems can quickly become blocked and ineffective. They therefore require high levels of maintenance, 
which can be unrealistic in isolated locations.  They can also lead to high passing flows as they are in 
essence a side channel around the weir. This can result in significant uncontrolled losses. 

A vertical slot fish-passage  involves constructing a narrow artificial pathway at the side of the weir to 
provide a stepped passage through a series of bays.  The number of cells and the size of the installation 
depend on the headwater difference.   

 

Figure 3-5: Standard vertical slot fishway 
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This second approach has the advantage of being a standard accepted design with lower maintenance 
requirements due to its enclosed design.  However, it is considerably more expensive to construct. 

Given the isolated location of the weirs it was decided to choose the vertical slot fish-passage as the 
preferred approach. 

3.5.3 Priority locations 

Four such weir pools along the Colombo Creek have been identified as priorities, at:  

� Cocketgedong Weir,  

� Chesney Weir,  

� Coonong Weir (lower Sheepwash Weir) and  

� Eight Mile Weir (Ski-club).   

Local landowners were engaged in the project development phase and gave in-principle support for this 
approach as it would improve creek efficiency, fish passage and long term sustainability of the creek 
system. 

 

Figure 3-6 Location of weir pool regulators on the Colombo Creek 

The modelling assumes active pools of 200ML, each with a surface area of 50ha. This would provide 
70km of interconnected flow path along the Colombo Creek with benefits for both regulation and fish-
passage without impacting the commercial and social value of the weir pools. 

The project identified a number of other locations where a similar approach could be adopted, particularly 
in the Yanco Creek where improved management of block banks would lead to more effective flow control 
and improved ecosystem outcomes. Discussions with YACTAC identified a number of priority locations 
for improved management to exclude breakouts of regulated flows into anabranches and billabongs, e.g. 
at Six Mile, McCrabb’s, 9 Mile (Mundoora Pastoral Co), 18 Mile (Mundoora Pastoral Co), and McCaughey 
block-banks.  This could be achieved by installing regulators through the block bank or the fixed crest 
weir to provide the capacity to water the relevant anabranch and/or provide controlled flows within the 
main creek.   

The business case includes two such initiatives, with design and cost parameters equivalent to the design 
developed for the Colombo Creek weir pools. 
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3.5.4 Capturing excess flows in Forest Creek 

Excess flows down Forest Creek currently spill over Warriston Weir as an operational surplus.  The 
business case proposes to re-establish a flow path down Piccaninny Creek to re-direct these excess 
flows back to the Billabong Creek.  A remotely controlled gate on the Warriston Weir pool will be required. 
The design of the gate will match the outline design above for the Colombo Creek weir pools. The flows in 
the Billabong from Piccaninny Creek will then be re-regulated at the Wanganella regulator for diversion 
further downstream.   

3.6 Alternative supplies 

Much of the creek system borders two irrigation supply corporations.  It is proposed to supplement current 
flows in the creeks that are sourced from the Murrumbidgee with additional supplies from these irrigation 
corporations. This would use both existing and enhanced escape channels building on current 
arrangements.  The attached schematic (Fig 3-7) identifies the creek system and proposed supply points. 

The proposed supply points are: 

� Coleambally Irrigation  along the north west length of the Yanco Creek: 

– CCD - 300ML/day into the mid Yanco downstream of the Colombo junction.  

– DC800 - 100ML/day into the lower Yanco.  

� Murray Irrigation  along the southern face of the Billabong and Forest Creeks.  MIL has confirmed 
that it is practical to deliver the following flows into the creek system through their irrigation 
infrastructure: 

– Berrigan 14 and 14B:  guaranteed 50ML/day from these escapes into the upper Billabong above 
Jerilderie with up to 80ML available during much of the season 

– Finley Escape:  300ML/day into the mid Billabong Creek to supply the mid and lower Billabong 
Creek, Forest Creek and the lower Yanco from the new Puckawidgee regulator. 

There are a number of advantages to this approach: 

� A shorter length of supply channel can be used to supply water to a diversion point on the creek in 
place of a far longer length of creek.  That reduces transmission losses from the shorter length of the 
channel and the lower seepage and evaporation rate per unit length. 

� The supply point can be located far closer to the point of diversion.  This permits a tighter alignment 
between supply and demand, and so allows the implementation of a stricter water ordering policy.  
This reduces the operational surplus that occurs where ‘excess supply’ is introduced at the head of 
the system to reduce risks of under supply downstream due to the lengthy ordering period 

� The approach implements the obligation on WaterNSW to increase the efficiency of its supply 
arrangements but does so in a way that minimises impacts on existing diverters  

� The alignment between supply and demand also delivers better levels of service for diverters and the 
environment. A 7-10 day ordering period should be feasible and more than halves the current order 
time. 

The ‘operating rules’ change involves WaterNSW amending its water order management protocols so 
that, in future, it will take these alternative supply sources and regulated weir pools as the standard 
baseflow for delivery to diverters rather than its current approach which is to see these as back-up 
sources of supply to supplement the flows from the Yanco off-take on the Murrumbidgee. 
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Figure 3-7: Schematic of creeks and supply points 
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Table 3-1:  New supply arrangements 

Supply Reach Current  
(ML/day) 

Proposed 
(ML/day) 

Annual 
 (ML) 

CCD - CICL Mid Yanco Creek 300 300 60,000 

DC800 - CICL Lower Yanco Creek 50 100 20,000 

Finley escape - MIL Billabong Creek  250 300 60,000 

Berrigan escapes - MIL Billabong Creek  0 50 10,000 

Totals   600 750 150,000 

Recent total annual demand within the Yanco Creek system for irrigation diversions has been around 
110,000ML.  The new supply options can deliver 150,000ML/yr.   This section confirms that the location 
of those new supply points aligns with projected demand by river reach: 

� The mid/lower Yanco Creek can be supplied by the CCD and DC800 out of Coleambally Irrigation 

� The upper Billabong can be supplied by the Berrigan Escapes from Murray Irrigation 

� The mid Billabong can be supplied by the Finley Escape from Murray Irrigation 

� The Forest Creek can be supplied by the Finley Escape from Hartwood Weir 

� The lower Billabong can be supplied by the Finley Escape from Hartwood Weir, from surplus 
captured in the Puckawidgee regulator and via the Piccaninny Creek return flow from Forest Creek. 

The only reach not serviced by this approach will be the Colombo Creek. This will continue to be supplied 
from the main Yanco Creek off-take, through the new regulated weir pools. This will allow significant 
sections of the creeks to be operated at lower flows for irrigation supply during the summer.  

3.6.1 CCD to Yanco Creek 

Coleambally Irrigation Cooperative Limited (CICL) has an existing catchment drain known as the 
Coleambally Catchment Drain (CCD). This drains into the Yanco Creek out of the eastern edge of the 
irrigation district.  The CCD has recently been upgraded to allow supply of 300ML/day into the Yanco 
creek on a consistent basis, bypassing the top sections of the creek system. This was funded as part of 
the CARM initiative.  

Figure 3-8:  CCD Supply to Yanco Creek 
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3.6.2 DC800 to Yanco Creek 

The DC800 is a smaller escape from CICL that discharges from the south western quadrant of CICL into 
the lower Yanco (see Figure 3-8 above). Current flows come from multiple, small-scale intermittent 
drainage escapes with manual controls. So, at present this is not a practical supplementary source of 
supply as it cannot be adjusted to meet demand downstream.  

It is proposed to expand this discharge to provide a regular supply into the Yanco Creek, with a flow of 
100ML/day. This would require investment in two sets of works within CICL’s delivery system: 

� Automation of seven manual escapes at a unit cost of 

� Connection of DC800 to the Yamma 4 main supply channel at a total cost of

This is a relatively cheap and feasible supply option, and discharges into the Yanco Creek far closer to 
end diverters thus reducing transmission losses (see Annex 6 for more details). 

3.6.3  Finley Escape to Billabong Creek  

Murray Irrigation supplies properties along the length of the southern side of the Billabong Creek.  There 
is a major discharge point known as the Finley Escape just downstream of Jerilderie that drains excess 
irrigation flows and rainfall off properties and into the creek system.  This escape is already the subject of 
an Accredited Escape Agreement with WaterNSW to deliver bulk supplies into the Billabong Creek. 

Figure 3-9:  Finley Escape to Billabong Creek 

 

The existing agreement gives WaterNSW access to 250ML/day as a second priority supply. The proposal 
is to upgrade this agreement to deliver up to 300ML/day into the Billabong Creek, with the same rights as 
a standard customer.  This would provide the major source of supply for diverters in the lower half of the 
system on the mid Billabong Creek, Forest Creek and lower Billabong Creek, past the junction with Yanco 
Creek.   

This is a large and relatively cheap supply option and is easy to progress as it is already subject to a 
supply agreement. The works include capacity augmentation to the channel system and upgrades to 
regulators to automate the drainage flows, at a total capital cost of  (see Annex 7 for more details). 
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3.6.4 Berrigan 14 & 14B Channels to Billabong Creek 

The Berrigan 14 and 14B Escapes are smaller channels operated by Murray Irrigation, upstream of 
Jerilderie and below the confluence with the Colombo Creek.  They are currently used as escape 
channels to provide relief from excess drainage flows.   

The proposal is to use these escapes to feed water into the Billabong Creek.  This would provide a flow of 
up to 80ML/day to service diverters upstream of Jerilderie and also the township itself, with a guaranteed 
flow of 50ML/day. Murray Irrigation has indicated that augmentation of these channels and their 
automation would involve capital costs of (Annex 7).   

3.7 Operating regime 

The proposal involves modernising the Yanco Creek supply system. The proposed approach transforms 
the supply system into an efficient modern delivery system with best practice controls, hydro-dynamic 
modelling, forecasting and optimisation all integrated through extension of CARM.  

3.7.1 Optimised integration  

The provision of the new hardware and alternative supply options outlined above is only part of the 
package.  The full benefit relies on the integration of that new infrastructure into the existing CARM 
operating system.  

The modernised Yanco Creek system aims to mimic a modern day irrigation channel operated under a 
‘demand management’ system.  The modernised system will generate good quality, real time information 
on flows and levels. It will have controls in place to capture, store and release flows to match demands. It 
will have access to a suite of supply sources at strategic locations along the system.  

The modernised operating system will employ best-practice SCADA, hydrodynamic modelling, irrigation 
demand forecasting and optimisation software to automate gate controls and inputs and outputs to meet 
irrigation demand.  In addition to reducing losses and operational surplus, the modernisation will result in 
improved levels of service and efficiency benefits as well as broader environmental and social outcomes.   
The operating system will employ best-practice integration and predictive software to automate controls.  

3.7.2 Operating rule change for multiple enduring benefits 

A modernised Yanco Creek system will require changes to the existing operating protocols.  The 
extended CARM model will be calibrated to include the new additional infrastructure and storage, supply 
and control nodes.  This will enable the operation to optimise alternative supply sources in preference to 
the traditional offtake at the Murrumbidgee.  The optimised regime will need to be documented and 
implemented in a staged implementation program.   This represents an ‘operating rule change’. 

The proposed package of measures has been developed in partnership between WaterNSW, local 
diverters through YACTAC, the regional irrigation corporations and environmental agencies such as DPI 
Fisheries. The proposed approach is designed to deliver far greater efficiency of supply of diversion 
orders and improved service to customers, at the same time as maintaining and enhancing social and 
environmental values.  

The proposed approach continues to use the creek as the supply system. At present irrigation flows 
dominate creek flows during the irrigation season. The proposed approach would reduce the scale of 
these flows, allowing the introduction of a better managed and more targeted environmental watering 
regime that can include appropriate seasonal fluctuations to meet ecosystem outcomes. The new controls 
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will need to be operated to meet these shared outcomes.  The optimised operating regime will set out 
protocols for the timing and extent of use of the different component elements to deliver irrigation 
diversions as well as supporting these agreed wider objectives. 

3.8 Works and measures by creek/location 

The following sections confirm the above proposals by reference to their location/creek. 

3.8.1 Yanco Creek 

The proposed works comprise: 

� CCD: use of the current supply agreement into the mid Yanco Creek at up to 300ML/day 

� DC800: enhanced capacity to deliver 100ML/day supply into the lower Yanco  

� Modification of block banks in the mid Yanco to control flows 

3.8.2 Colombo Creek 

The proposed works comprise four locations where regulators will be installed at existing weir pools and 
block banks to provide re-regulation and control of flows to meet demand downstream, at: 

� 8 Mile Weir (Ski School) 

� Coonong Creek weir  

� Chesney weir 

� Cocketgegong weir 

3.8.3 Billabong Creek 

The proposed works comprise: 

� New escape flows of 50ML/day at Berrigan 14/14B to supplement flows in the upper Billabong 

� Augmented supply from the Finley escape below Jerilderie to 300ML/day for the mid Billabong 

� Re-furbished regulator at Hartwood Weir to enhance controls and regulation capacity 

� New regulator at Puckawidgee below the confluence with the Yanco to re-regulate excess flows and 
provide a weir-pool to facilitate diversions in the lower reaches of the Yanco Creek 

� Refurbished regulator at Wanganella to re-regulate flows in the lower Billabong Creek 

3.8.4 Forest Creek 

The proposed works comprise:  

� Restoration of the Piccaninny Creek to direct excess flows from Forest Creek to the lower reaches of 
the Billabong Creek by means of a control gate at Warriston Weir and re-regulation at Wanganella. 
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4 Outcomes 

4.1 Methodology 

The primary objective of the proposal is to promote greater efficiency in the operation of the creek system 
for delivering water for consumptive use.  The current arrangements involve high values for transmission 
losses and operational surplus.  

The proposed measures will generate water savings from the current arrangements through two main 
mechanisms, in line with the SDL offset Guidelines: 

� Water efficiency projects: investment in infrastructure to enhance delivery efficiency 

� Operating rules changes: documentation of changes to operating protocols to implement the new 
arrangements within an integrated regime. 

4.2 Implementation 

4.2.1 Transmission losses 

The creek system is currently run at a high level during much of the irrigation season. The presence of 
block-banks throughout the system also creates weir pools and increases surface area and the wetted 
perimeter.  These factors increase transmission losses through a number of mechanisms: 

� A higher creek level leads to a greater creek width. That greater width and the weir pools create a 
greater surface area that promotes higher levels of evaporation 

� A higher creek level encourages spillage into secondary wetlands, flood runners and anabranches.  
Much of that spillage is then lost to supply 

� A higher creek level throughout the summer promotes increased rates of growth of riparian vegetation 
and so heightened transpiration 

The current ordering scheme also means that the large majority of diversion supply is sourced from the 
main stem of the Murrumbidgee. This means that water will travel hundreds of kilometres between the 
dam and the ultimate point of diversion.  Each kilometre travelled increases the transmission loss. 

The proposals in this business case will help reduce these transmission losses through a number of 
routes: 

� Introducing alternative supply sources close to the end user will reduce the overall distance travelled 
between the point of supply and the point of diversion.   That reduces opportunities for losses 

� Provision of greater controls on flow management will allow closer alignment between supply and 
demand. This will allow the creeks to be run at lower flow rates and heights.  That will contain flows 
within the main creek bed and so reduce risks of spillage into side channels, and excessive 
evaporation or transpiration 

� Installing regulating gates will reduce weir-pool levels and sizes, so reducing the surface area for 
evaporation and the risks of spillage into secondary flood runners etc. 
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4.2.2 Operational surplus  

Operational surplus relates to the volume of regulated flows out of the end of the system that are in 
excess of ordered demand and minimum flow targets. 

Supply levels and flows in the creeks are currently maintained at a high level in order to ensure that water 
is available when needed to meet diverters' demands. The level provided is generally in excess of the 
actual aggregate demand because of the very long lead times between release from the dam and 
diversions from the creek. This excess is also driven by the limited controls available within the creek 
system to re-regulate or release supplies at a local scale. 

As a result, end-of-system flows are often well above the agreed target of 50ML/day at Darlot as specified 
at Clause 64 of the Water Sharing Plan for the Murrumbidgee Regulated River Water Source 2003.   

This business case will help reduce this operational surplus through two major routes: 

� Provision of enhanced controls and re-regulation of flows within the creek system will allow greater 
precision in the management and supply of water to meet specific requirements at nominated 
locations, rather than reliance on excess flows from the Murrumbidgee off-take. 

� Creation of alternative supply sources far closer to the end user will enable a tighter ordering regime 
to be implemented.  That will allow bulk releases into the creeks to be far more closely aligned with 
orders, so reducing the need to provide excess supply to cater for unforeseen events. 

4.3 Modelling 

Modelling was undertaken for this project by DHI in line with best practice impact assessment for SDL 
offset proposals (Annex 2).1 

4.3.1 New Baseline 

The version of the Murrumbidgee IQQM used to represent baseline and benchmark conditions does not 
closely represent all of the individual river sections, with the initial model calibrated to a coarser level 
within the Yanco Creek system. The model also does not include a number of projects that were 
implemented as part of the Water for Rivers program to provide water savings for the Snowy Initiative. 
Some of these projects were actually completed after 2009, but are part of the Snowy Initiative, which is 
intended to be fully represented in the baseline (and hence benchmark) conditions. 

 It is proposed that the current baseline/benchmark model is updated for comparison with the proposed 
package of measures. The following modifications were made to the MDBA Benchmark model to provide 
increased detail in the model to more accurately model the incremental effect of the proposed measures.  

� The Finley escape from Murray Irrigation was added, as per the Water for Rivers project (2012). 

� Yanco Offtake:  order smoothing and irrigation spring - summer season scaling (20%) were added to 
reflect actual operational practice (a similar approach was used in 2012 by DPI Water in the Water for 
Rivers modelling).   

� Order capacities of the Coleambally Irrigation escape channels were modified from MDBA 
Benchmark to supply more water to the Yanco Creek, as per the Water for Rivers project (2012): 

                                                      
1 DHI (2015), Murrumbidgee Effluents SDL,  5 August 
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– CCD: 300 ML/day 

– DC800: 50ML/day 

4.3.2 Scenario - Combined weirs and escapes 

The following modifications were made to the new Baseline “model 3”, to model the effect of the following 
proposed measures: 

� Additional regulation structures were added at the following locations: 

– Hartwood Weir on the mid Billabong Creek 

– Wanganella Weir, on the lower Billabong creek 

– Puckawidgee Weir below the confluence between the Yanco and Billabong Creeks 

� Weir pool regulation was added. 

– A “lumped weir” was inserted to represent 4 regulated installations on the Colombo Creek at 8 Mile 
(ski-club) weir, Chesney weir, Cocketgedong weir and Coonong weir. 

– A “lumped weir” was inserted to represent 2 regulated block banks on the Yanco Creek at 18 Mile, 
and McCaughey weirs  

� Piccaninny Creek was added as a flow path from Forest Creek to Billabong Creek - upstream of the 
proposed Wanganella Weir regulator 

� Escapes to the Billabong Creek were modified as an alternative sources: 

– Berrigan Escape as a new source at 50 Ml/d combined capacity 

– Finley Escape augmented from 250/day to 300ML/day 

� Order capacities of the Coleambally Irrigation DC800 escape drain was modified to supply more 
water to downstream in the Yanco. 

– DC800: 100ML/day 

4.3.3 Results 

The modelling identified that the addition of the proposed projects led to an increase in water availability 
in the system. This increase was generated by a number of factors including: 

� The presence of additional re-regulation in the system allowed for supply from those locations instead 
of the previous reliance on flows from the Murrumbidgee off-take, reducing operational surplus 

� The shorter distance between supply from irrigation corporations and re-regulation weir pools and the 
final point of diversion demand reduced transmission losses 

A General Security water savings node was added to the model on the river near Narrandera, and the 
model was iterated until the General Security allocation and irrigation diversions returned to their pre-
project long-term average values. In addition, as the projects involve increased diversion through escapes 
from Murray Irrigation, there is an effect on inter-valley trade accounts (less than 5,000 ML/year on 
average) and it is proposed that a rules-based approach will be taken to ensure that potential third party 
impacts are mitigated.   

It was found that a 17,000 General Security water savings licence (equivalent to an LTCE volume of 14.4 
GL/yr) was provided by the various measures identified above.  
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That is, the proposed project generates effective water saving of 14.4GL from a reduction in both 
transmission losses and operational surplus. The likely reduction in operational surplus is similar to that 
from CARM, and the integrated modelling of the Murrumbidgee package of measures will guide how the 
savings entitlement will be used between the Murrumbidgee and Murray valleys. 

4.3.4 Risks and Issues 

A review of the Murrumbidgee IQQM by DPI Water identified that the current model may not fully capture 
the full water savings available from proposed investments. The review showed that there were a number 
of enhancements that would better represent and improve the calibration of the Yanco sections of the 
model. These related, in particular, to modelled loss nodes and system inflows from the Irrigation 
Corporation drains. It is possible, therefore, that the modelled results for these proposals would change if 
these model upgrades were implemented.  It was not possible to complete these upgrades in the time 
allowed for this business case. 

The level of irrigation development assumed in the model also impacts on the level of savings recorded.  
The benchmark model has significantly lower levels of development than the current position. This 
reduces the impact of these water efficiency proposals. Therefore these model results are sensitive to the 
amount of irrigation development remaining in the Yanco system under the basin plan, with the benefits of 
these proposals likely to increase if the irrigation development remains above the levels in the benchmark 
model run. 

The business case retains the conservative figure for the projected water savings of 14.4GL as this 
minimises potential implications for other licensees in NSW. 

4.4 Comparison with observed flows  

In order to demonstrate the potential for savings, and test the likely conservatism of this modelling 
assessment (ie that the savings might be higher), the results from the IQQM modelling were compared 
with historic data on recorded values for flows and diversions within the creek system. Observed data 
was analysed for 2012/13 as a recent representative year (Annex 8).   

4.4.1 Flow input 

There are three current sources of input to the creek system: 

� Flows into the head of the creek system from the Murrumbidgee/Yanco offtake 

� Un-regulated flow from the upper Billabong Creek - as measured at the Cocketgedong gauge 

� Supplementary flows from the two irrigation corporations 

The values for these inflows in 2012/13 are presented in the following table.   

Table 4-1: Inflows to Yanco Creek system 2012/13 

Source Volume (ML) 
Yanco offtake 289,939 

Billabong unregulated 44,663 

Irrigation Corporations 37,648 

Total 372,250 
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4.4.2 Outflows from System 

There are three primary points at which outflows are recorded from the creek system: 

� Recorded use by diverters as metered by WaterNSW 

� End of system outflows for the Billabong Creek measured at Darlot 

� Flows over Warriston Weir at the end of the regulated Forest Creek 

These three values for 2012/13 are presented in the following table: 

Table 4-2: Outflows from Yanco Creek system 2012/13  

Outflow Volume (ML) 
Recorded use 110,937 

Darlot end-of-system flows 162,610 

Warriston Weir flows 6,945 

Total 280,492 

4.4.3 Losses 

Total ‘losses’ in the creek system can then be estimated, at an aggregate level, as the difference between 
total inflows and total outflows.  This is a figure of 90,000ML.  A reduction in current transmission losses 
of 15% would be equivalent to a saving of 13,000ML.   

4.4.4  Operational surplus 

Operational surplus occurs where the system operator releases a larger volume into the system than is 
eventually taken for consumptive use.  This can occur where there is a long travel time and so risks of 
rainfall rejection after orders have been placed, or where there are few controls in the system and a 
desire to minimise the risk of not being able to deliver the demand required. 

The WaterNSW data identifies two figures that could represent values for the current operational surplus: 

� End-of-system flows at Darlot:   Under the Murrumbidgee Regulated River Water Sharing Plan the 
system operator is required to maintain a minimum passing flow of 50ML/day at Darlot.  This equates 
to an annual flow of 18,250ML.   

� Flows at Warriston Weir:  this fixed crest weir is at the end of the regulated section of Forest Creek.  
The objective is that there should be no flows over the weir.  However, the current controls make this 
outcome difficult to achieve. 

The ‘operational surplus’ then represents the volume of recorded outflows above these targets. The 
values for these variables in 2012/13 are set out in Table 4-4. This shows a ‘gross’ surplus of 150GL. 

The table identifies potential reductions in this surplus from the proposed package of measures, ie. 

� A 15% reduction in the current surplus at Darlot from the additional controls in the system 

� Capture of all surplus flows in the Forest Creek through the reintroduction of Piccaninny Creek as a 
flow path back to Billabong Creek. 

Table 4-3: Operational surplus estimates 2012/13 

  Min passing flow Actuals Surplus Saving 
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Darlot  18,250 162,610 144,360 15% = 21,654 

Warriston Weir 0 6,945 6,945 100% =   6,945 

Total     151,305  28,599 

The above calculations suggest that the potential saving from the project could be at least 40GL (13GL 
from a reduction in transmission losses, plus a 28GL reduction in operational surplus).  The value of 
14.4GL adopted from the IQQM modelling is therefore a conservative estimate. 
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4.5 Wider benefits 

This approach will also: 

� Provide a robust platform for the introduction of an enhanced watering regime as it will reduce the 
current dominance of unnaturally high diversion flows throughout the irrigation season, allowing 
greater variability in flows to provide eco-system outcomes 

� Promote improved fish habitat and movement through the introduction of fishways at weir pools and 
modifications to block banks on the creeks 

� Enhance levels of service for diverters as they will have access to a far shorter ordering schedule 
allowing them to match orders more closely with demand.  This will provide a more productive and 
resilient irrigation community 

� Retain social and amenity values from the use of the creek system for urban water supply and 
recreation. 

4.6 Interdependencies and complementary actions 

4.6.1 Interdependencies 

This business case forms part of a suite of three proposals related to the modernisation of flow 
management within the Murrumbidgee system: 

� Computer Aided River Management (CARM) along the Murrumbidgee River. 

� Yanco Creek off-take regulator at the Murrumbidgee River - to improve flow management. 

� Modernising supply systems for effluent creeks – Murrumbidgee River (this business case).  

Each of the proposals is effective as a standalone initiative. However, the three business cases are 
closely integrated and would generate synergies from joint implementation: 

CARM:  the CARM system, which is already operational will be extended beyond its current scope to 
provide greater control and modelling of flows through the river and creek systems. This will optimise the 
effectiveness of the investment in monitoring and controls and so allow environmental flows and 
consumptive demands to be met with greater precision reducing ‘operational surplus’. 

Yanco Creek Regulator:  At present, around 10% of raised flows along the Murrumbidgee are diverted 
into the Yanco Creek system. The proposed Yanco Creek off-take regulator will allow environmental flows 
to be shepherded along the river to achieve targeted environmental watering outcomes in the mid-
Murrumbidgee without loss of a proportion of this water down the Yanco Creek.  The regulator will also 
enable control of inflows to the Yanco Creek system from the Murrumbidgee River.  That will allow 
greater precision in the matching of supply and demand in the Yanco Creek system to meet 
environmental and consumptive demands.  

The proposed investment in modernising the Yanco Creek delivery system should have limited or no 
effects on other supply proposals in the Murrumbidgee and Murray.  The proposal should provide benefits 
to the proposed business case for the Murrumbidgee Constraints Management project as it will reduce 
the high flow levels required along the Murrumbidgee to meet irrigation demand in the Yanco Creek 
system. 



SDL adjustment measure – Modernising supply systems  for effluent creeks 
Murrumbidgee and Yanco systems -  Business case  

 

 

 

31  NSW DPI Water November 2015 

 

4.6.2 Complementary actions 

As noted above, the proposals will reduce the current dominance of high diversion flows throughout the 
irrigation season.  This will allow the development and implementation of an enhanced environmental 
watering regime, with the introduction of greater variability in flows to meet eco-system outcomes. 

That enhanced environmental watering regime does not form part of this proposal and represents the 
major complementary program that will be rolled-out to optimise the benefits from this proposal. 

There are also a number of other complementary actions focused on rehabilitation of the waterways and 
their riparian environment. Many of these align with existing natural resource management plans such as 
The Yanco Creek System Natural Resource Management Plan (Beal et al. 2004) and the Yanco Creek 
System Environmental Flows Study (Alluvium 2013).  

Suggested complementary actions include: 

� Improving the environmental value of weir pools where required through installation of fish passage. 

� Large woody debris retention, potential reinstatement and supply through maintenance/regeneration 
of riparian trees. 

� Creation of a minimum 20m buffer between the top of the bank and any cultivation. 

� Fencing off the riparian zone and providing off line watering points for stock grazing. 

� Pest plant management e.g. ongoing willow control. 

� Maintenance of vegetation covers in drainage depressions that drain water from cultivated fields to 
the creeks. 

� Carp management e.g. physical controls where possible to exclude adult carp from floodplain 
wetlands during watering events. 

These projects are outside the scope of this business case. Outcomes will be delivered through local 
stakeholders including YACTAC and the Local Land Services, subject to available funding. 
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5 Summary of costs and proposed schedule 

5.1 Capital construction costs 

The estimated capital construction cost for the Yanco Creeks modernisation project is $32 million. This 
total is comprised of a number of different categories reflecting the nature of the works proposed (see 
Annex 9 for further details of the cost components). Section 9.2 confirms future asset ownership. 

The first category involves the provision of additional monitoring equipment and the development of the 
operating system needed to make best use of that data. 

The next category represents the additional structures introduced to provide the controls required to re-
regulate, hold and deliver flows as required throughout the system. 
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The third category (Table 5.4) identifies the costs of obtaining alternative sources of supply from irrigation 
corporations that will provide inputs into the system far closer to the end user. 

Finally, there are the costs incurred in developing and implementing the final projects themselves. This 
covers a range of activities from Flora and Fauna surveys, through detailed design and project 
management to stakeholder engagement. 

5.2 Costing methodology 

5.2.1 Approach 

All project proposals are costed as conceptual designs not as fully developed proposals. Overall costs 
were calculated from unit costs, based on the professional experience of the relevant parties. Site visits 
were undertaken to assess the on-ground issues involved and Digital Elevation Models considered in 
identifying alignments and flow velocities. 

The cost elements assessed included: 

� Earthworks 

� Site establishment 

� Access 

� Structures - the major engineering works 

� SCADA/automation controls 

� Establishment costs 
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� Land valuation and acquisition 

� OH&S Compliance Costs 

� Make good and commissioning 

The costs for the project elements were derived from a number of different sources: 

� Price Merrett and Associates: additional supply options 

� Alluvium: regulators and other control structures  

� Murray Irrigation & Coleambally Irrigation: augmentation costs for escapes and associated works. 

5.2.2 Contingency 

A contingency was applied to the costs of the individual items in the construction program to reflect the 
early, conceptual basis for the designs and the recognised uncertainties.  This approach meets standard 
engineering practice. 

A contingency of 50% was applied to the major construction items under WaterNSW’s control: 

� The regulators 

� Weir-pool and block bank controls 

This % uplift was appropriate given the uncertainty around the precise locations of the assets, the 
geotechnical conditions or the potential impacts on sites of high value for flora, fauna or cultural heritage. 

However, no such contingency was applied to costs incurred in purchasing the monitoring equipment or 
in obtaining alternative supplies from the two irrigation corporations as these costs were set on informed 
commercial contractual terms.  Equally, no contingency was applied to the cost of the fishways as the 
costing is broad brush, set at $1M/metre of lift. This average value should be achieved over the multiple 
sites proposed. 

5.3 Project development and implementation costs 

The project will face a range of costs to fully develop and implement the proposed works and measures. 
Those costs will fall on WaterNSW as the project proponent.  The construction budget recognises and 
includes those costs: 

� Tendering and contract letting  

� Detailed design of the individual projects, with requisite survey and modelling 

� Planning applications and permits from state agencies 

� Comprehensive surveys to establish cultural heritage and flora and fauna values 

� Project management and works over-sight 

� Stakeholder engagement 

The project costing includes a value of for these costs as detail in Table 5-5 above.  This includes 
 for detailed flora and fauna surveys and assessment of cultural heritage impacts. The costs were 

derived from a combination of: 

� Unit costs for standard activities such as flora and fauna surveys provided by specialist firm Biosis 
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� Stakeholder engagement costs from parallel work elsewhere 

� Standard industry approaches for calculating project management costs calculated as a percentage 
of the capital costs involved.  These costs excluded the capital costs to be incurred by the irrigation 
corporations as outside the costs incurred by WaterNSW: 

– 10% for survey, geotechnical investigations, detailed design and modelling 

– 5% for tendering, contract administration and commissioning  

– 5% for project management and owners costs 

5.4 Operating costs 

The proposed works and measures will generate on-going operational costs.  These will include: 

� Bulk water charges from the Irrigation Corporations for the use of their infrastructure in providing the 
alternative supplies 

� Operational costs from the additional staffing required to implement the new systems 

� Maintenance costs for routine and breakdown response 

These costs will be borne by WaterNSW and recovered through their annual water charges - subject to 
oversight from the Independent Pricing and Regulatory Tribunal (IPART).   The details are outlined below. 

5.4.1 Water Charges 

WaterNSW will be liable for charges from the irrigation corporations for the use of their assets to transfer 
bulk water deliveries from the rivers through to irrigation escapes to the creeks. 

Murray Irrigation charges WaterNSW for delivery of ordered water from its escapes. It also 
adds an additional 10% to the volume delivered to cover transmission losses.2 On that basis the projected 
annual operating costs of water sourced from Murray Irrigation would be  over 25 years 
(at a 6% discount rate). 

WaterNSW’s contractual arrangements with Coleambally Irrigation include future annual charges for use 
of the relevant assets so there are no ongoing costs related to this project.   

                                                      
2 Murray Irrigation (2015), 2015/16 FEES AND PRICES SCHEDULE - Annexure A to the Fees and Prices Policy  
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5.4.2 Operating and maintenance costs 

The proposed package of measures will involve WaterNSW acquiring a suite of assets including: 

� New and refurbished creek regulators 

� Control capacity at six weir-pool block banks 

� Vertical slot fishways  

� Additional monitoring equipment 

The following section identifies the projected costs that will be incurred in operating and maintaining these 
assets:3 

a) Monitoring, Weir-pool controls and Regulators 

Operating costs would be relatively low and comprise mostly labour and transport to access the site. 
There would also be routine maintenance and replacement costs. These annual costs are estimated at 
1.5% of the capital construction costs.  

Given a capital cost of  this would generate an annual cost of  over ten years. 

b) Fishways 

The time and costs associated with operation of the fishway depend on the operational tasks required 
and the facilities provided for remote operation. For the purposes of the business case it is presumed that 
operation of fishway components will be via SCADA, allowing remote operation.  Given this the following 
program of works is projected 

� Initial 12 Months: f ollowing commissioning the fishway operation will be closely monitored for 
approximately 12 months. These visits will identify any issues that may be associated with entrance 
and exit conditions, with debris and/or sediment, with gate operation, water quality, and any 
observable fish behaviour. It will also involve inspection of the fish monitoring system and any 
observable defects or damage with the structure. 

� Subsequent period:  Subsequent inspections / operational visits can be co-ordinated to coincide 
with the weir inspections. They will add approximately 2 hours to each weir visit. There may be a 
need for site visits specifically for the fishway where operational issues or alarms are triggered. 

� Maintenance activities: These include clearing debris from the entrance or exit, removing 
accumulated sediment or debris in the fishway, etc.  The business case costing has assumed debris 
clearing at exit / entrance will occur approximately 4 times per year and the fishway will be cleaned 
out on an annual basis.   

� Monitoring: Where provided, a fish tag reader will monitor the performance of the fishway. However, 
it will itself require regular inspection and performance assessment. In the absence of intermittent 
failures or problems, an annual assessment would be satisfactory.  

The annual operation and maintenance costs of the VSF are estimated to be 3% of the capital cost in the 
first year and 1% of the capital construction costs for subsequent years. This generates an annual cost of 

 in year 1 and  in succeeding years.  

                                                      
3 pers comm.  Michael Bain, Alluvium - based on experience of similar assets at other locations. 
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The table above confirms a projected budget for O&M of over ten years with a discount rate of 6%. 

5.4.3 Regulatory pricing 

WaterNSW would normally seek a return on the capital value of its operational assets and a charge 
against the depreciation incurred in the use of those assets.  However, these charges are not levied 
where the assets have been constructed from external funding grants. 

5.5 Cost benefit analysis 

5.5.1 Water savings - value for money 

The primary outcome of the project will be to generate savings from the current losses in the diversion 
delivery system and regime.  The modelling identified a conservative value of 14.4GL. This is the figure 
adopted for this business case. At this value, the proposed investment of $32M will generate water 
savings at a unit cost of $2,200/ML.  

That represents good value in comparison with other investment opportunities where, for example, 
investment in irrigation modernisation often involves cost of $4,000/ML and environmental program 
initiatives which may cost $5,000/ML. The cost is also in-line with the current market value of high 
security entitlements in the Murray at $1,950/ML4. 

Analysis of representative year (2012/13) releases and end-of-system flows suggests that a higher value 
for the water savings of up to 40GL is not unrealistic. Monitoring after project completion will allow these 
values to be re-validated. If these alternative higher values are achieved in practice, they would generate 
savings at lower unit costs as follows: 

Table 5-8:  Value for money in water savings 

 Conservative Medium High 

Cost $31,923,000 $31,923,000 $31,923,000 

Saving (ML) 14,400 20,000 40,000 

$/ML  $2,217 $1,596 $798 

5.5.2 Wider benefits 

The proposed investment will also generate a suite of wider triple-bottom line environmental, social and 
economic benefits. These are identified in section 4.5 as: 

� Provide a robust platform for the introduction of an enhanced watering regime as it will reduce the 
current dominance of unnaturally high diversion flows throughout the irrigation season, allowing 
greater variability in flows to meet eco-system outcomes. 

                                                      
4 Victorian Water Register: report 14 August 2015, Victorian Murray - Barmah to SA border 
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� Promote improved fish habitat and movement through the introduction of fishways at weir pools and 
modifications to block banks on the creeks 

� Enhance levels of service for diverters as they will have access to a far shorter ordering schedule 
allowing them to match orders more closely with demand.  This will provide a more productive and 
resilient irrigation community 

� Maintain social and amenity values from the use of the creek system for urban water supply and 
recreation. 

These are qualitative, non-monetary benefits.  However, they will enhance the value for money 
assessment that merely considers the cost of generating water savings. 

5.6 Project schedule 

Table 5-9 provides a high-level program schedule for the project.  Provided investment decisions are 
taken before 2019, the works will be fully operational prior to 2024. 

Table 5-9: Project schedule  

Stage Year 1 Year 2 Year 3 Year 4 

Planning and concept designs       

New entitlement creation       

Detailed design phase       

Approvals       

Procurement       

Construction works       

Commissioning       

5.7 Project cash flow requirement 

The section below provides an indication of the cash flow requirements for the delivery of the project.   

This adjusts the capital costs from earlier sections to take account of expected inflation. The adjustment is 
based on advice from the Department of the Environment (Cth) and involves two components, with an 
assumed annual average escalation factor of 2.68%: 

� Costs are adjusted to reflect the four year implementation program as set out in Table 5-9 above 

� Costs are adjusted from the 2014/15 price base to the assumed start of the project in 2017/18 

The exercise involves four stages: 

� Attribution of the project costs for the different project elements across the four year implementation 
schedule, in line with the indicative program in Table 5-9 

� Escalation of those costs over the four year timeline from the original 2014/15 price base 

� Aggregation of those total costs into an adjusted total project budget over the four year period 

� Escalation of that aggregate budget over three years to take account of the delay in the start of the 
project to 2017/18 
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5.7.1 Projected cash flow 

The following table takes the individual elements of the projected budget and attributes them to each of the four years of the project schedule. 

The next table then projects forward that expenditure from the current 2014/15 price base by a factor of 2.68%/yr. to take account of projected inflation. 
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The final table then projects forward that total aggregate expenditure of $33.884 million to take account of the three year delay in the likely start date for the 
project. 

This identifies a total nominal budget of $36.682 million.  This involves an escalation of $4.76 million over the 2014/15 price base of $31,923.  Adoption of this 
budget should ensure that the project has sufficient cash flow to fund the necessary works in the years in which they are projected to occur. 
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6 Potential adverse impacts 

6.1 Risk assessment overview  

The Phase 2 Assessment Guidelines cover three risk categories:  

� Adverse ecological effects (clause 4.4.2: business cases need to include an assessment of 
potential adverse ecological impacts resulting from the operation of the proposed measure) � 

� Impacts from the operation of the measure (clause 4.7: All business cases need to include a risk 
assessment and risk management strategy for the proposed operating regimes or proposed operating 
rules changes) � 

� Project development and delivery risks (clause 4.11.4: The business case needs to include a risk 
assessment and risk management strategy for risks to project development and delivery) � 

The guidelines confirm that the business case will be assessed on the basis that: � 

� All significant project development and delivery risks and impacts have been identified, adequately 
described and analysed and robust treatments and mitigations proposed; � 

� The risk management strategy complies with the AS/NZS ISO 31000:2009 Risk management— 
Principles and Guidelines; and � 

� All residual risks are negligible or can be adequately mitigated. � 

This business case implements these requirements. This section of the business case sets out a risk 
management framework that has been applied across all impacts. The section covers the issues related 
to:  

� Project development and delivery risks  

� Adverse ecological effects 

� Impacts from the operation of the measure  

6.2 Risk management framework  

A comprehensive risk assessment of the impacts of the proposed changes was completed in line with 
AS/NZS ISO 31000:2009. This assessed both the likelihood of an event occurring and the severity of the 
outcome if that event occurred. This methodology generates a risk matrix in line with the AS/NZS 
standard. Table 6-1 shows the risk matrix and definitions used in this risk assessment.   

Table 6-1: AS/NZS ISO 31000:2009 Risk prioritisatio n matrix  

 Consequence 
Likelihood  Negligible Minor Moderate Major Extreme 
Rare  Low Low Low Moderate High 
Unlikely  Low Low Moderate High High 
Possible  Low Moderate Moderate High Very High 
Likely  Low Moderate High Very High Very High 
Almost Certain  Moderate Moderate High Very High Very High 

In each case, an initial risk assessment was made of the activity and then a revised assessment after 
appropriate mitigation controls had been applied.  The assessment confirms that all residual risks are 
negligible or can be adequately mitigated (see Annex 10 for the full risk register). 
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6.3 Scope 

The scope of the risk assessment is focused on the potential impacts arising from the design, 
construction and operation of the proposed works.   

The project involves small-scale works or measures that have limited potential to create adverse third 
party impacts.  The proposals involve: 

� Modification of existing weirs and regulators 

� Construction of one new in-stream regulator on the Billabong Creek at Puckawidgee 

� Increased use of existing outfalls/escapes from irrigation corporations, with minor works within the 
delivery systems to increase flows  

Table 6-2: outline of proposed works on the creeks 

Works Activity 

Warriston Weir Remotely controlled gate to Piccaninny Creek 
Hartwood Weir Re-build and upgrade 
Wanganella Weir Re-build and upgrade 
Puckawidgee regulator New regulator below confluence of Yanco and Billabong Creeks 
Colombo Creek Installation of new controls on 4 existing weirs/block banks 
Yanco Creek  Installation of new controls on 2 existing weirs/block banks 

Most of the works required relate to existing infrastructure in locations on creeks which are already highly 
disturbed.  Wherever regulators are amended or constructed then provision has been made for best 
practice fish-passage.  

6.4 Impacts assessment 

The risk assessment was informed by a desktop analysis of Aboriginal and historical heritage values (See 
Annex 11), and a separate ecological desktop assessment of the project areas to identify terrestrial and 
aquatic ecological risks (see Annex 12).  Both reviews were conducted by Biosis Pty Ltd. 

The impact assessment focused on the risks that the proposed works might have on heritage or natural 
values. The general advice was that the construction impacts would be confined to a small area in each 
location within areas that had previously been heavily disturbed. 

The risk assessment did not include potential impacts from changed flow regimes on aquatic ecosystems 
as:  

� There is already considerable variability in flows within and between seasons depending on rainfall, 
allocations and irrigation demand 

� The investment in water savings is an enabling initiative, reducing artificially high summer flows and 
providing the opportunity to develop and implement a revised watering regime.   
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6.5 Priority risks and mitigation strategies 

The following section reports on risks under three broad categories: 

� Planning and Design: risks in project development 

� Construction: risks in the construction of the works 

� Operational:  risks from the operation of the new works and measures 

In each case the high priority risks are reviewed and the relevant mitigation strategies confirmed. 

6.5.1 Planning and design 

There are a series of potential risks to the success of the proposals during the project planning and 
developments stage: 

� Stakeholder support : there is a long history of partnership in water and resource management in the 
region.  There are, therefore, well informed and active water-users and stakeholders within the creek 
systems and along the Murrumbidgee. The project has engaged with many of these stakeholders 
(see Section 8.2). Stakeholder opposition would undermine the viability of the project. An active 
stakeholder engagement program will be maintained to retain and build community understanding 
and support. 

� Inter-valley transfers (IVTs) :  the effectiveness of the alternative supply arrangements depend on 
accessing flows from Murray Irrigation. This will require an inter-valley transfer from the 
Murrumbidgee to the Murray to account for the changed source of supply. (Section 9.3). Failure to 
negotiate an IVT would reduce access to supplementary flows. It is proposed that a rules-based 
approach will be taken to ensure that potential third party impacts are mitigated. DPI Water will 
negotiate with MDBA over the implementation. 

� Water savings and environmental flows :  the investment will generate water saving that will be 
converted into a new environmental entitlement held by the CEWH. Various agencies and the 
regional community will be responsible for developing an agreed environmental watering strategy and 
regime for the Creeks. Failure to agree this revised regime could impact on ecosystem values. 
WaterNSW and DPI Water will lead discussions with other agencies to agree a consensus outcome. 

Table 6-3:  Project development risks 

 Risk With mitigation 

Issue Likelihood Consequence Rating Likelihood Consequence Rating 

Stakeholders Possible Major Harm B Unlikely Moderate Harm C 

IVTs Unlikely Major Harm B Unlikely Moderate Harm C 

Watering 
regime 

Possible Major Harm B Unlikely Moderate Harm C 

6.5.2 Project construction risks 

The works proposed are mostly small scale and mainly involve up-grades of existing infrastructure.  
However, construction projects of any size can create a suite of standard risks.  Priority risks are listed 
below. In each case the core mitigation strategy is the employment of a credible professional construction 
company and letting of contracts that include requirements for standard controls. 
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� Fire risks : at times of high ambient temperatures there are risks that construction activities will trigger 
fires in native vegetation or neighbouring crops. This is a risk that will be managed by properly 
established safety procedures 

� Injury risks :  the construction sector routinely tops the sector with the highest workplace injuries.  
Equally there are potential risks to members of the public if construction sites are not properly fenced. 
Once again this risk will be managed through the enforcement of standard OH&S procedures 

� Cultural heritage impacts : the survey by Biosis identified that there were few sites of cultural 
significance in the proposed areas and that much of the area was already heavily disturbed and 
cultivated.  However, there is a risk that the construction works, particularly along the creek line, may 
disturb sensitive artefacts. A Cultural Heritage Management Plan will be developed to include 
protocols for the recognition of sites and for the engagement of trained staff to notify and engage with 
representatives of appropriate communities 

� Impacts on flora and fauna :  any construction activity is likely to impact to some extent on local flora 
and fauna, particularly in regard to works within creeks. The Biosis report recommended that a survey 
be completed at a local level once detailed designs have been drawn up to identify and avoid high 
risk areas and/or to acquire offsets to mitigate the impact 

� Poor quality :  there is a risk that the assets constructed are of sub-standard quality and so do not 
deliver the design outputs sought.  This risk is dealt with through standard procurement practice and 
retention of a bond or insurance to rectify any shortcomings identified in practice. 

Table 6-4:  Project construction risks 

 Risk With mitigation 

Issue Likelihood Consequence Rating Likelihood Consequence Rating 

Fire risks Possible Major Harm B Unlikely Major Harm B 

Injury risks Unlikely Major Harm B Rare Major Harm C 

Cultural 
heritage Possible Major Harm B Unlikely Moderate Harm 

C 

Flora and 
fauna risks 

Likely 
Moderate 
Harm 

B Possible Moderate Harm 
C 

Poor quality Possible Major Harm B Unlikely Moderate Harm C 
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6.5.3 Operational risks 

The third category of risks relates to the operation of the new assets and systems.  There are three 
priority risks: 

� Flow regime:   the revised creek operating regime will result in changes to the flows within individual 
creeks and reaches. A parallel project will be needed to establish an optimal environmental watering 
regime to manage the flows into and within the creek system. The development of this revised regime 
was not within the scope of this water saving project. DPI Water and OEH will liaise over the 
development of the revised regime. One priority concern raised by DPI Fisheries related to the upper 
Yanco where the current high flows sustain a valuable population of Trout Cod. The proposed flows in 
this location will remain within the bounds of historic annual variability. The proposed watering regime 
can then augment these flows as required. 

� Fish passage:  The multiple block banks and weirs effectively block fish-passage along many creeks. 
The one new regulator proposed on the Billabong Creek could increase this risk. The project will 
therefore provide vertical slot fishways to promote enhanced fish passage at all locations where 
works are undertaken - in line with the requirements of Section 218 of the Fisheries Management Act 
1994. This will enhance fish habitat across the creek system, by increasing flow diversity and fish-
passage along the full length of the Colombo Creek and much of the Yanco Creek. OEH expressed 
concern at the potential for fishways to become ineffective over time due to inadequate maintenance.  
The business case has included costs for the routine maintenance and operation of the fishways. 

� Water quality:  New supplementary supply sources are routed through the two irrigation corporations.  
There are risks that the water quality of these sources may adversely impact the health of the creeks. 
WaterNSW, the MDBA and OEH already use the irrigation corporations to route water between 
catchments. The evidence from routine sampling is that the outflows meet required standards for 
water quality.  An emergency system will be implemented to shut-off any escape when there is any 
risk say from spillage of pesticides. 

Table 6-5:  Operational risks 

 Risk With mitigation 

Issue Likelihood Consequence Rating Likelihood Consequence Rating 

Flow regime Likely 
Moderate 
Harm 

B Unlikely Minor Harm D 

Fish passage Likely 
Moderate 
Harm 

B Unlikely Minor Harm D 

Water quality Possible 
Moderate 
Harm C Unlikely Minor Harm D 

 



SDL adjustment measure – Modernising supply systems  for effluent creeks 
Murrumbidgee and Yanco systems -  Business case  

 

 

 

46  NSW DPI Water November 2015 

 

7 Technical feasibility and fitness for purpose 

7.1 Overview 

7.1.1 Scale and complexity 

The proposed package of works involves a suite of standard, small-scale, engineering activities: 

� Increased use of existing outfalls/escapes from irrigation corporations.  Any augmentation works will 
be completed by the relevant water corporation through their existing works approvals and delivery 
arrangements. 

� Up-grade of existing weirs and regulators.  The technology is proven and accepted.  

� Construction of one new in-stream regulator on the Billabong Creek.  The design is a standard 
package and will include features to ensure fish-passage and minimise disruption to flows and 
ecosystem functionality. 

The scale and scope of the works is limited and the proposed approaches comprise standard, proven 
technologies.  

7.1.2 Scope and definition  

Proposals were identified from previous work and discussions with informed stakeholders. Conceptual 
analysis and costing of the proposals was completed by experienced practitioners, based on a proven 
track-record of designing and implementing parallel projects elsewhere. Limited field trips were 
undertaken to inform the analysis.  However, the proposals are still essentially conceptual propositions. 
Final designs, alignments and impact assessments will be completed as part of the project roll-out.  

� Summary details of the proposed works are provided in Section 3 

� Annexes 3 - 6 provide concept design specifications for the key components   

� Reliance on other measures is covered in Section 4.6 

� Cost estimates are provided in Section 5  

� Asset ownership, governance and funding arrangements are confirmed in Section 9 

7.2 Options analysis 

Clause 4.8 of the Phase 2 Guidelines requires information on the options analysis carried out to 
demonstrate that the preferred solution was the optimal approach. The clause also requires evidence on 
the other alternative designs and specifications that were considered. 

This section provides evidence in-line with this requirement.  A structured process was followed in 
selecting and developing the recommended package of measures. 

7.2.1 Multi-criteria assessment 

An initial multi-criteria assessment was carried out to limit the resources expended on developing 
conceptual designs and costings for options that were unlikely to merit consideration.  For example, this 
exercise excluded any further work on the Old Man Creek as being of high cost with little opportunity to 
generate further water savings.    
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7.2.2 Prioritisation of alternative water supplies 

A full prioritisation exercise was then completed on the alternative supplementary water supply sources, 
informed by the design and costing of the priority options from the multi-criteria assessment. This 
prioritisation review assessed each option against four key criteria: 

� Value for money :  in terms of the cost of works per ML additional supply.  The review considered 
both the relativity between schemes and their absolute values against a number of benchmarks  

� Water saving :  the volume of projected water savings from the option.  

� Feasibility :  the technical, regulatory and practical issues involved.  Each of the proposals was tested 
against a range of measures to judge the likely complexity of the approach: 

– Technical: did it involve tried and tested simple infrastructure or required state of the art innovative 
arrangements? 

– Timescale:  was the project easy and quick to implement or would it involve longer timescales? 

– Regulatory:  could it be implemented simply with minimal licensing or was it likely to trigger 
significant regulatory approvals? 

– Environmental impact:  would it create significant potential impacts or minimal changes? 

� Community response :  what was likely to be the community response to the approach?  

The following table summarises the quantitative value against each score to reflect the relative weighting 
of each attribute.  This allowed the alternative options to be ranked. Value for money and water savings 
were both given equivalent weightings. Feasibility was accorded a slightly more limited variance, as a 
second order criterion. While ‘Community response’ was accorded a higher weighting given the 
importance of community support at Clause 4.11.1 of the Phase 2 Guidelines. 

Table 7-1: Multi-criteria scoring for prioritisatio n 

Criterion High Medium Low 

Value for money 5 3 1 

Water saving 5 3 1 

Feasibility 4 2 -1 
Community response 6 3 -2 

The results of the prioritisation exercise are summarised in Table 7-2 below and then expanded in the 
following sections.  The outcomes and choices were then further refined as a result of later modelling of 
water savings and final costing of selected options.   
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  Table 7-2: Prioritisation ranking of alternative water supply options 

Option Commentary VFM Saving Feasibility Community TOTAL 
Finley storage & escape to Billabong 
Creek 

Good value, a large volume, established regime & strong 
support 

3 5 4 6 18 

Wollamai escape into Forest Creek Good value and easy to complete 5 3 4 3 15 

Berrigan escape into Billabong Creek Cheap and useful upstream of Jerilderie 5 1 4 3 13 

CCD: channel to Colombo Creek Large volume into the Colombo, relatively simple technology 3 5 2 3 13 

DC800: storage for supply to Yanco Provides for downstream users on Yanco 3 5 2 3 13 

Blighty 17 direct supply to Forest Creek Assumes low costs for on-farm works 3 3 4 3 13 

Hartwood weir channel to lower Yanco 
Creek 

Provides good use for Finley Escape but superseded by 
regulator in lower Yanco 

3 3 2 3 11 

Yanco direct to Colombo customers Contrary to CCD strategy 3 3 2 3 11 

West Corurgan escapes Unrealistic as discharge into unreg creek & costs of pumping 5 1 -1 3 8 

DC800: augment supply from CICL Involves extensive works and disruption to CICL 3 3 -1 3 8 

DC800: direct supply to diverters Expensive and requires conversion  1 1 2 3 7 

Finley Escape direct to diverters 
High cost, conversion risk and internal farm costs and 
charges 

1 1 2 3 7 

Bundidgerry project channel High cost, low water saving, marginally feasible 1 1 2 3 7 

Bundidgerry project storage High cost,  marginally feasible given elevations 1 1 -1 3 4 

Table 7-3:  Prioritisation ranking of control optio ns 

Option Commentary VFM Effect Feasibility Community Total 

Hartwood Weir Existing structure, important controls, community support 5 5 5 6 21 

Gauging stations Critical, low cost supporting controls 5 5 5 6 21 

Coonong Agreed priority works - small scale 5 3 5 6 19 

8 Mile regulator Agreed priority works - small scale 5 3 5 6 19 

Block banks Important for control - mixed community response 5 3 5 3 16 

Lower Yanco New control & higher cost but important control structure 3 3 5 3 14 

Billabong High cost and high impact 1 3 2 3 9 



SDL adjustment measure – Modernising supply systems  for effluent creeks 
Murrumbidgee and Yanco systems -  Business case  

 

 

 

49  NSW DPI Water November 2015 

 

7.2.3 High priority outcomes - Support: scores from  13-18 

� Finley storage & escape to Billabong Creek: this option provides a large volume alternative source 
based on an established agreement and infrastructure with Murray Irrigation.  Support from Murray 
Irrigation as the system augmentation will also provide benefits for local irrigators.  The scale of this 
option was reduced following modelling and further demand assessment. The outcome was to 
obviate the need for the storage.  This led to a significant reduction in cost. Included at smaller scale 

� Wollamai  escape into Forest Creek: this option is based on existing infrastructure, it is easy to 
implement, matches area of high demand, and has support from Murray Irrigation.  However, the 
modelling showed little benefit in terms of water savings at a cost of $1M.  This did not generate 
value for money. Excluded 

� Berrigan escape into Billabong Creek: this involves existing infrastructure, it is easy to implement in a 
good location to supply diverters upstream of Jerilderie, and has support from Murray Irrigation.  
Retained as good value for money. Included 

� CCD: 12km channel to Colombo Creek:  this option involves relatively large-scale if simple works, to 
transfer the alternative supplies across to the Colombo Creek, it makes use of the resource and can 
also provide direct connection to diverters. However, the scheme was only marginal in terms of 
feasibility, high risk in terms of impacts on landholders and the environment and very high cost 
(Annex 13).  Excluded 

� DC800: storage for supply to Yanco:  this utilises an existing escape from Coleambally Irrigation. The 
escape is constrained so a new storage will allow higher flows to match peak demand over a shorter 
time-frame.  It makes an important contribution to the mid and lower Yanco.  Further examination 
identified opportunities to augment flows from within CICL.  The amended scheme was retained as 
an important alternative source at a reasonable price. Included. 

� Blighty 17 direct supply : this option involves conversion of properties on the Forest Creek to direct 
supply from Murray Irrigation.  It is relatively easy to establish, and increases flexibility in supply 
options.  However, this was high cost and generated low benefits in terms of system modelling. 
Excluded. 

7.2.4 Medium priority outcomes - Borderline: scores  of 11 

� Hartwood weir channel to lower Yanco Creek: this option involves an 8km channel across from 
Hartwood weir to supply diverters on the lower Yanco.  This would make good use of the new supply 
out of the Finley Escape. However, it would require pumping to lift the supply from Billabong Creek 
and land acquisition.  The option has been superseded by the proposal for a regulator to provide a 
weir pool on the Lower Yanco.  Retain as a second order option depending on effectiveness of the 
new regulator and flows down the Yanco. Excluded. 

� Yanco channel direct to Colombo customers:  this option retained CCD flows in the Yanco rather 
than the Colombo and then provided a direct connection to diverters currently supplied off the 
Colombo Creek.  This option runs counter to the CCD option which transfers flows from the CCD to 
the Colombo. Excluded 

7.2.5 Low priority outcomes - Not support:  scores of 4-8 

� West Corurgan escapes:   these were potential sources of supply in the upper reach of the Billabong 
Creek for diverters at the top end of the Creek.  However, the option would involve making regulated 
releases into an unregulated stretch of the Creek, which would run counter to streamflow policy.  The 
option was also superseded by the CCD option that has capacity to meet demand in this location 

� DC800 - augment supply from CICL :  this option sought to augment potential supplies for the 
DC800 escape by investing in augmentation works within Coleambally Irrigation.  However, this 
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would involve considerable costs and disruption to existing supply systems and did not have the 
support of the irrigation corporation. Later investigation identified mutually advantageous 
augmentation options (Annex 6). Included 

� DC800 - direct to diverters:  this option sought to convert diverters in the vicinity of the DC800 
escape into direct customers of Coleambally Irrigation. However, the costs of supply were high and 
had little support from the relevant properties to take the supply and pay the higher charges 

� Finley Escape - direct to diverters:  this option sought to supply diverters directly from the Finley 
Escape. Once again, the costs were high and had little support from local diverters. 

� Bundidgerry project channel: This option is reviewed and reported on above at section 2.3.2 

� Bundidgerry project storage: This option is reviewed and reported on above at section 2.3.2Error! 
Reference source not found. . 

7.2.6 Flow controls 

The other major suite of measures proposed involves interventions to provide WaterNSW with greater 
management over flows within the creeks in order to implement effective controls.  The development of 
the recommended suite of works involved assessment of a number of options: 

� Block banks and weirs:   there are many small-scale constructions along the length of the creeks 
that were installed at some time over the last 150 years to supplement supplies at the local scale but 
which now interrupt and frustrate flow management of the creeks.   Previous studies have identified a 
program of works to remove and modify these installations.  These scored 16 on the assessment. 

This business case has selected a prioritised program of works that will deliver the best return for the 
investment. 

� Regulators: WaterNSW needs greater controls on flows within the creek system to be able to 
manage the delivery of diversions demands efficiently and with least loss.  This project reviewed a 
range of options for  additional re-regulation controls on existing fixed crest weirs (some have 
manually removable ‘drop boards’) to identify a cost effective package that also minimised 
interventions in the creek to retain ‘natural flows’.  That review included: 

– Puckawidgee: A regulator on the Billabong Creek downstream of the junction with the Yanco 
Creek.  The advantage of this location is that it can re-regulate flows from the enhanced Finley 
Escape and from down the Yanco.  The resultant weir-pool could also service an important group 
of diverters in the lower Yanco.   

– Hartwood regulator:   the Harwood Weir provides a weir-pool to supply water down the Forest 
Creek.  At present the controls on the weir are relatively simple with manual drop boards etc. In 
future Hartwood Weir will play a larger role in re-regulating flows from the Finley Escape to service 
diverters down the Billabong Creek.  That will require the provision of additional control capacity 
through the installation of automated gates and fish-passage.  

– Wanganella: A regulator on the lower Billabong helps to re-regulate flows down the Creek and 
also provides a weir-pool for Wanganella Township.  It can also re-regulate flows from Forest 
Creek down the Piccaninny Creek.  This weir will greatly assist in meeting D/S demands and the 
Darlot end of system target. 

– Gauging stations:  The system operator has few monitoring stations to record levels and flows 
along the creeks. The standard practice within the Murrumbidgee system is for a gauging station 
every three days of travel.  On that basis, this project proposes the introduction of a further four 
such stations across the system.   
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8 Stakeholder engagement 

8.1 Engagement 

An engagement strategy was implemented commensurate with the scope of the business case.  This 
involved a number of elements and stages: 

� Meetings with local WaterNSW staff to take advice and test proposed solutions 

� A workshop with agencies to establish the policy context and identify priority issues to address. This 
included NSW Fisheries, OEH, MDBA, CEWO and the Department of Environment (Cth) 

� Meetings with key regional and local stakeholders through a series of visits and meetings along the 
creek system. There are two main bodies through which this engagement takes place: 

– The WaterNSW Murrumbidgee Customer Service Committee (CSC) 

– The Yanco Creek and Tributaries Advisory Council (YACTAC) 

� Three further rounds of meetings with local stakeholders to explore the practical aspects of 
alternative options and approaches 

� Briefing and engagement of Fisheries NSW to ensure adequate appreciation of their requirements 

The Murrumbidgee Customer Service Committee (CSC) is the peak body representing the interests of the 
range of water users and agencies along the Murrumbidgee as listed in Table 9-1. The individual 
members represent not only their own local individual interests but also the concerns of peak bodies. 

Table 8-1: Murrumbidgee CSC membership 

Name Interests 

 * Operations General Manager - Coleambally Irrigation 

General Manager - ChemCert 

* Operations Executive - Murrumbidgee Irrigation 

 Ricegrowers Association of Australia  

 * Office of Environment and Heritage 

 Hay Water Users Association  

* Murrumbidgee Private Irrigators Inc 

Chair - NSW Irrigators Council 

 * Yanco Creek & Tributaries Advisory Council (YACTAC) 

Commonwealth Environmental Water Holder 

 * Riverina Regional Organisation of Councils  

WaterNSW briefed this group at its formal meetings on the aims of the project, both prior to the project 
commencing and mid-way through the exercise. In addition, several members of the CSC were also 
included in the face-to-face community engagement (indicated by * above).   

The CSC supported WaterNSW's objective to reduce water losses in the Yanco Creek system by 
increasing the efficiency of water deliveries, provided this also improved levels of service for irrigators. 
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8.2 Stakeholder engagement program 

This section reports on the community consultation completed in May 2015 to engage local stakeholders 
in the exercise. The primary focus was on the modernisation program, although the discussion with 
YACTAC also covered the proposed Yanco Creek Regulator. The objective was to seek input into the 
development of realistic options for the modernisation program and to identify the range of issues and 
concerns that those stakeholders had about the alternative approaches. 

8.2.1 Program - May 2015 

The exercise was conducted at a relatively high level as the proposals were still at a conceptual stage. 
The program covered the following stakeholders. 

Table 8-2: Community engagement program May 2015 

Date Entity  Coverage  
20 May Murrumbidgee Irrigation Modernisation of Bundidgerry Creek supply 

20 May Narrandera Shire Council Modernisation of Bundidgerry Creek supply 

20 May Uarah Fishery Modernisation of Bundidgerry Creek supply 

20 May Rel Heckendorf Old Man Creek & Beavers Creek 

21 May Coleambally Irrigation (CICL) Possible supply to Yanco system through CICL 

21 May Jerilderie Shire Council / RAMROC Modernisation proposals for Yanco Creek 

21 May Jim Hermiston Alternative supplies to Forest Creek 

21 May Local Land Services (LLS) Modernisation proposals for creek system 

21 May YACTAC Modernisation proposals for Yanco Creek 

22 May Murray Irrigation (MIL) Possible supply to Yanco system through MIL 

The consultation involved a combined team from WaterNSW and the consultant team: 

� , Manager Basin Planning, WaterNSW 
� , Basin Planning Unit, WaterNSW 
� , RMCG 
�  RMCG 
�   Alluvium 

8.2.2 Feedback on consultation outcomes 

The following sections report briefly on key responses to each of the meetings. A fuller record is provided 
in Annex 15. 

� Coleambally Irrigation (CICL): Coleambally Irrigation are strong supporters of the proposed project 
and offered the use of their assets to help provide additional supplies to the Creek system.  

� Jerilderie Shire Council and RAMROC:   supported improvements in the delivery 
arrangements for water usage across the creek system to promote more productive and profitable 
agriculture provided the new arrangements properly took account of the needs of the local councils. 

� : spoke for diverters along the Forest Creek on the practical issues around 
amending supply arrangements. 

� Local Land Services:  LLS supported engagement of local community representatives in the 
development of any proposed changes and emphasised the values of any future environmental flow 
regime. 

[ s.22 ] [ s.22 ]
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� YACTAC:   YACTAC expressed concern about the potential impacts if the business case sought to 
close down the Yanco Creek as a delivery system and transfer all licensees on to direct supplies from 
the irrigation corporations. YACTAC’s proposals for future developments are closely aligned with the 
proposals in this Business Case 

� Murray Irrigation:  Murray Irrigation is a supporter of the initiative and was interested in exploring the 
opportunities to support WaterNSW.  It was concerned to ensure that any proposals: 

– Provided appropriate commercial outcomes for Murray Irrigation that reflected costs incurred and 
assets employed. 

– Did not adversely affect existing customers - as there is considerable growth in this area 

– Included recognition of their cooperation that would minimise future impacts from any final 
adjustment required to meet the targets of the Basin Plan. 

8.3 Further consultation 

Three further rounds of meetings were held to explore and refine the practical implications of the 
proposed measures. 

8.3.1 June 2015 

A round of meetings was held in June to look further at specific sites and issues.  The meetings were led 
by  and  from WaterNSW and  from RMCG and were 
supported by , Rural & Environmental Services, who also provides advice to YACTAC.  

Meetings were held with a number of landholders along the Forest and Billabong Creeks, in particular 
with  (ex Chair of YACTAC). This helped confirm the practical issues around establishing 
alternative supplies and identified priority locations for modifications to in-stream block banks and weirs.  

8.3.2 July 2015 

A later round of meetings was held in July to look in more detail at a number of proposed options: 

� Operational staff in WaterNSW to validate the proposed approach 

� CICL to explore opportunities to expand flows through DC800 

� MIL to test and validate costs and designs for use of alternative escapes 

� Colombo Creek weir pools: visits to four locations along the Colombo Creek to meet with landholders 
and test the practical issues around providing controls on weirs to allow re-regulation and release of 
flows.   

� The meetings involved: 

–  from RMCG 

–  from WaterNSW 

–  representing YACTAC 

– from Fisheries NSW 

– Landholders from relevant block banks and weir pools 

– Local Council representatives 
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8.3.3 August 2015 

from WaterNSW then met with a number of local landholders and councils in the area to 
brief them on the revised proposals and take their advice on practical issues and priorities.  This included: 

� Meetings with landholders around the proposed Puckawidgee Regulator below the confluence of the 
Yanco and the Billabong Creeks. There was strong in principle support for the proposal and 
agreement to co-operate in terms of access across private land to the optimal location on the creek.  
This will facilitate construction and maintenance and reduce the security risks that arise where assets 
are located on public land. 

� Meeting with Conargo Shire Council - Councillors and Officers.  Many of the Councillors are local 
diverters from the creeks.  They endorsed the broad approach and supported the proposals for re-
regulation and control of flows within the creek system and the benefits this would generate for 
growers, the environment and the town supply.  They offered use of their shire newsletter as a 
mechanism to keep the local community informed on progress. 

8.4 YACTAC 

There is a long history of active participation by the local community in the management of water 
resources in the Yanco Creeks area. This leadership dates back into the nineteenth century but has been 
most active since the setting up of the Riverina Creeks Committee in 1900 and the Yanco, Colombo and 
Billabong Water Trust in 1921, which was converted into the Yanco Creek & Tributaries Advisory Council 
in 1980.1 

In 2004 YACTAC launched its Yanco Creek System Natural Resource Management Plan, which 
addressed a wide range of issues including environmental flows and delivery constraints (Beale et al 
2004). There was significant overlap in the aims and objectives of this Management Plan with the water 
efficiency and water savings charter of Water for Rivers. As a result  

it was agreed to form a Steering Committee of key stakeholders to guide the development 
and implementation of the Yanco Creek Water Efficiency Project.2 

YACTAC has continued to pay an active role in this area. Including: 

� Community established Landholder Levy to fund NRMP works  

� Balancing the protection of the Yanco-Colombo & Billabong Creek  

� Riparian needs with the Community - LLS (2010) 

� Environmental Flows Study 

� Baseline Fish Monitoring Study 

� Collaborative LLS projects – Box Thorn, Community,  

The stakeholder engagement strategy for this business case reflected this partnership approach and the 
leadership role of YACTAC in the southern half of the study area. YACTAC made a presentation to the 
Murrumbidgee CSC in June setting out its proposals for The Yanco Creek System - Project.3 

                                                      
1  (2002), Song of Running Water. 
2  Yanco Creek System Water Efficiency Project  
3  (June 2015),  Opportunities for SDLA Proposals, YACTAC presentation to Murrumbidgee CSC 
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The project seeks to reduce evaporation losses, rehabilitate some anabranches and wetlands to replicate 
more naturally occurring wet and dry cycles, provide alternate and more efficient water supply pathways 
into the creek, and improve gauging, metering and monitoring of water use.   Project benefits:  

� Water savings achieved by the reduction of losses and more efficient delivery strategies  

� Ecological rehabilitation of identified anabranches and wetlands in Yanco Creek system by returning 
to a more natural wetting and drying regime  

� Improved system gauging, improved metering and monitoring of water use.  

� Environmental Flows Study that can be used to help procure environmental water for the Yanco 
Creek System. 

There is close alignment between these objectives and the proposals in this Business Case.  The 
following table reproduces the future priorities for YACTAC listed in that presentation and confirms where 
they are addressed in this proposal. 

Table 8-3:  Reconciliation OF YACTAC priorities and  this business case 

Possibilities and Benefits This project  

End of System Flows identified in MDB accounting Outside this project 
Re-reg Opportunities – Hartwood Weir, Ski Weir, 
Algudgerie, Coonong, Nine mile 

Strong support - Sections 3.5  

Weirs – McRabbs, Six Mile Strong support - Sections 3.5 

Fish Passage Strong support - Section 3.5.2  

Improved delivery times A key proposal: Sections 3.7.1 & 4.5 

Real Time Monitoring for all users A key proposal: Sections 3.7.1 

Less water required for conveyance The major proposal: Section 4 

Engagement with Jim Parrett as a representative from YACTAC in the consultation built dialogue and 
confidence. This established a strong basis for a continuing regional partnership between WaterNSW and 
YACTAC in developing and implementing this program.  

8.5 Consultation conclusion 

This section gives confidence to SDLAAC that this business case meets the requirements of clause 
4.11.1 of the Phase 2 Guidelines that: 

� Key stakeholders have been identified; 

� Those materially affected have been consulted; 

� The consultation strategy will meet stakeholder expectations and respond to their concerns; and 

� There is evidence of broad community support for the project. 
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9 Project delivery 

9.1 Governance and project management 

WaterNSW is the project owner and will have oversight responsibility for project implementation.  It has a 
well-established track-record in the delivery of water reform programs.  DPI Water will play a key role in 
managing the creation of the new entitlements for the environment and any variations to IVT 
management and for wider water reform and regulatory issues. 

WaterNSW will be responsible for managing the creek system to deliver services that meet the needs of 
the licensed diverters and the holders of environmental entitlements.  That responsibility will include 
ensuring operation of regulators and other controls to meet minimum passing flow requirements. 

9.2 Ongoing asset ownership, operation, maintenance  and management 

The new in-creek assets will belong to WaterNSW who will have responsibility for their operation and 
maintenance. WaterNSW will contract with Murray Irrigation and Coleambally Irrigation for the supply of 
supplementary supplies, subject to payment of the capital costs of ensuring system adequacy to deliver 
those services, as well as an annual sum to reflect on-going costs. The regional irrigation corporations will 
retain responsibility for any new assets created within their systems.   

This provides a robust basis for the project implementation and gives confidence to funding agencies that 
there are well established competent authorities in place to ensure effective use of the funds. 

9.3 Inter Valley Transfers (IVT) & Water Sharing Pl ans 

Obtaining additional flows from the escapes operated by Murray Irrigation will convert flows that are 
currently sourced from the Murrumbidgee into flows that are delivered out of the Murray.  It will be 
necessary to account for this transfer through the inter-valley trade accounting system. 

The Murray-Darling Basin Agreement (Schedule D – Adjusting Valley Accounts and State Transfer 
Accounts) Protocol 2010 sets out the rules for maintaining accounts to record the volume of water 
allocations and entitlements transferred / traded between trading zones. As well as setting out accounting 
rules, the Protocol sets out rules for delivering the water necessary to supply transfers of allocations and 
entitlements. 

The volume and timing of call-outs is managed through operating plans agreed between New South 
Wales and the Murray Darling Basin Authority.  These plans consider the likely impact of deliveries from 
Murray Irrigation on the IVT account balance and the need for IVT call-outs to maintain the target range of 
IVT account balances. 

This measure will increase the draw on supplies from the Murray valley, which is estimated to have a 
modest impact on IVT accounting. It is proposed that a rules-based approach will be taken to ensure that 
potential third party impacts are mitigated  

9.4 Legal and regulatory requirements 

The project involves a limited number of works within a small footprint: 

� Upgrades to existing in-stream structures and works to establish controls to restore flow connectivity 
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� One new in-stream regulator to regulated excess flows and control flows downstream 

� Small scale works on assets owned and controlled by irrigation corporations. 

Enhanced fish passage and connectivity have been provided for in line with S218 of the Fisheries 
Management Act 1994.  

The risk assessment in Section 6 above confirms that the scale of the works and footprint of the proposed 
works is small. The Biosis review of Cultural Heritage impacts concluded that: 

The proposed works do not impact on any of the known heritage sites (Aboriginal and 
historical) which are present within the project areas and generally cross areas that have 
been cleared and disturbed previously. 

The same over-arching analysis applies to potential flora and fauna impacts.   

The following sections review and confirm the applicability of relevant legislative frameworks at a State 
and Commonwealth level. 

9.4.1 Environment Protection and Biodiversity Conse rvation Act 1999  

The Commonwealth Environment Protection and Biodiversity Conservation Act 1999 establishes a 
system of environmental assessment and approval by the Commonwealth for actions that significantly 
affect Matters of National Environmental Significance (MNES). 

In particular, the Act provides protection for nationally listed threatened species, migratory species and 
ecological communities. If a proposal is likely to have an impact upon any MNES under the Act, such as: 

• Commonwealth-listed threatened species and ecological communities, 

then the proponent has an obligation under the Act to refer the proposal to the Commonwealth 
Environment Minister for a decision as to whether the action is a ‘controlled action’ and therefore requires 
assessment and approval (via a Bilateral Agreement between NSW and the Commonwealth). 

A final decision on the implications of the proposals for the relevant MNES will be completed as part of 
the final detailed project planning. However, the initial assessment by Biosis suggests it unlikely that any 
such matters will be triggered by the construction works themselves. Equally, the revised watering regime 
will provide a mechanism to determine flows that optimise ecosystem outcomes in-stream, where the 
current multiple block banks and weirs current obstruct flows and connectivity. 

9.4.2 Environmental Planning and Assessment Act 197 9  

The Environmental Planning and Assessment Act 1979 (EP&A Act) requires the consideration and 
management of impacts of proposed development or land-use changes on the environment (both natural 
and built) and the community. The Act is administered by the NSW Department of Planning and 
Infrastructure.  

WaterNSW is deemed a determining authority under Section 110 of the Act and the proposal would be 
assessed under Part 5 of the Act. Under Section 111 of the Act, a determining authority has the duty to 
consider the environmental impacts of an activity and is required to “take into account to the fullest extent 
possible all matters affecting or likely to affect the environment” arising from the proposal.  
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WaterNSW would be required to prepare a Review of Environmental Factors (REF) if impacts to the 
environment are not considered significant.  

Assessment of Significance (Section 5A)  

Section 5A of the EP&A Act requires proponents and consent authorities to consider if a development will 
have a significant effect on threatened biota listed under the Threatened Species Conservation Act and 
Fisheries Management Act. Section 5A outlines seven factors that must be taken into account in an 
Assessment of Significance. Where any Assessment of Significance determines that a development will 
result in a significant effect to a threatened biota, a Species Impact Statement (SIS) is required.  

The proposed works may alter the hydrological regime of the creeks, which may result in changes to the 
composition and structure of ecological communities. The optimal flows patterns will be confirmed as part 
of the enhanced watering regime that will need to follow this project. The need for assessments of 
significance will be confirmed during the comprehensive impact assessment that forms part of the 
detailed project planning if the proposal is supported for funding. 

9.4.3 Threatened Species Conservation Act 1995  

The Threatened Species Conservation Act provides for the protection and conservation of biodiversity in 
NSW through the listing of threatened biota; key threatening processes; and critical habitat for threatened 
biota.  

Once again the initial assessment suggest a low risk of adverse impacts but the detail will be confirmed in 
the comprehensive impact assessment that will form the first stage of the project implementation program 
if the initiative is funded. 

9.4.4 State Environmental Planning Policies (Part 3  Division 2)  

State Environmental Planning Policies (SEPPs) outline policy objectives relevant to state wide issues. A 
number of SEPPs are likely to be relevant to the current project and would be identified once the final 
design is determined.  

9.4.5 Fisheries Management Act 1994 

This section outlines the requirements regarding potential impacts on fisheries. 

Part 7 – Protection of Aquatic Habitats 

s.199 – Under s199 of the FM Act, the Minister for Primary Industries is required to be consulted over any 
dredging or reclamation works carried out, or proposed to be authorised, by a public authority (other than 
a local government authority) (i.e. any excavation within, or filling or draining of, water land or the removal 
of woody debris, snags, rocks or freshwater native aquatic vegetation or the removal of any other material 
from water land that disturbs, moves or harms these in-stream habitats). 

s.219 – permit/approval to obstruct the free passage of fish. 

Part 7A – Threatened Species Conservation 

In NSW, legislative responsibility for the conservation of threatened species, populations and ecological 
communities rests with two agencies: the NSW Office of Environment and Heritage (OEH) through 



SDL adjustment measure – Modernising supply systems  for effluent creeks 
Murrumbidgee and Yanco systems -  Business case  

 

 

 

59  NSW DPI Water November 2015 

 

administration of the Threatened Species Conservation Act 1995 (TSC Act), and NSW DPI through 
administration of Part 7A of the FM Act. 

OEH has responsibility for the conservation of mammals, birds, reptiles, amphibians, terrestrial 
invertebrates and terrestrial and freshwater plants. NSW DPI has responsibility for the conservation of all 
‘fish’, which by definition also includes freshwater, estuarine and marine aquatic invertebrates (such as 
crustaceans, molluscs and polychaetes), as well as marine vegetation, including saltmarshes, 
mangroves, seagrasses and macroalgae. 

The FM Act contains schedules of species, populations and ecological communities that have been listed 
as ‘threatened’. Threatened species and ecological communities are listed under four categories: species 
presumed extinct, critically endangered, endangered and vulnerable. Populations are listed under the 
category ‘endangered’. The FM Act also includes a list of ‘key threatening processes’. 

Part 7A (s220ZW) of the FM Act provides for the licensing of actions that are likely to result in: 

� harm to a threatened species, population or ecological community; or 

� damage to a habitat of a threatened species, population or ecological community. 

Threatened species test of significance – Section 5A (known as the ‘7 part test’) 

Section 5A of the EP&A Act lists factors which must be taken into account to determine whether there is 
likely to be a significant effect on threatened species, populations, and ecological communities or their 
habitats. Also termed the ‘7 part test’, this consideration assists with the assessment of applications 
(under Ss 78A, 79B and 79C, EP&A Act), or environmental assessment (ss111 – 112 EP&A Act). 

Where a proposed development is in the potential range of a listed threatened species, population or 
ecological community under the FM Act and/or the EPBC Act, and the area has not been declared a 
critical habitat, the following applies: 

� A ‘7 part test’ is completed. If the determining/consent authority determines that the project will not 
have a significant impact after considering the ‘7 part test’, then the proposal may be accepted, 
subject to compliance with relevant government policy including DPI Fisheries Policy & Guidelines. 

� If the determining/consent authority determines that the proposed project will have a significant 
impact via the ‘7 part test’, then a Species Impact Statement (SIS) is required to be prepared, or the 
proposal may require modification where possible (e.g. changes to construction designs or relocation 
of the project to another site). 

� Modifications to the original proposal require re-application of the ‘7 part test’. If the modified project 
still may cause a significant impact, then a SIS must be prepared for the project. 

Species Impact Statement (SIS) 

A finding of significance under s5A of the EP&A Act will require that the applicant prepare a SIS, if they 
still wish to proceed with their application. The required content of a SIS is listed in s221K of the FM Act. 
The information from the SIS will be used to make an assessment of the application and determine 
whether the impacts are acceptable or not. 

Prior to the preparation of a SIS, the applicant must obtain the requirements of the Director-General of 
NSW DPI. These requests should be accompanied by the s5A assessment, a copy of the development 
application and any Statement of Environmental Effects (SEE), Review of Environmental Factors (REF) 
or Environmental Impact Statement (EIS) that may have been prepared. The Director-General’s 
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requirements will outline all matters to be included in the SIS so that a more detailed assessment can be 
undertaken. 

9.5 Monitoring and evaluation 

WaterNSW provides annual reports to record and report on key attributes of its business performance.  
That will include volumes supplied and services delivered as well as the performance of control structures 
such as fishways.   
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Appendix 1:  Summary of response to the Phase 2 Assessment Guidelines 

This section confirms how this business case delivers against each of the relevant requirements of the 
SDLAAC Stage 2 Guidelines.  The following table lists the requirements and then records where the issue 
is dealt with in this business case. 

Table 9-1: Compliance with Phase 2 Guidelines 

Guidelines 
section 

Heading Requirement 
Business case 

section 

3.1.1 
Supply measure definition Defines the requirements for supply 

measures  
1.4 & 4.2 

3.1.2 
Measures not included in the 
benchmark conditions of 
development 

Confirm that the measure was not in the 
benchmark conditions of development 1.5 

3.2 
Constraint measure 
requirements 

Defines application of guidelines to 
constraint measure initiatives  

Not applicable 

3.3 
Operational by June 2024 The measure must be capable of 

entering into operation by 30 June 2024 
1.5 

3.4.1 
The measure is a ‘new 
measure’ 

Confirm the measure has not received 
funding or have funding approved 

1.5 

3.4.2 
Compliance with the 
purposes of the Water for the 
Environment Special Account 

Defines funding eligibility for constraint 
measure initiatives Not applicable 

4.1 Project details Key project details and overview 2 

4.2 
Ecological values of the site Description of the ecological values of the 

site 
Not applicable 

4.3 
Ecological objectives and 
targets 

Confirm objectives and targets 
Not applicable 

4.4.1 
Anticipated ecological 
benefits 

Proposed outcomes from the investment 
Not applicable 

4.4.2 
Potential adverse ecological 
impacts 

Assessment of potential adverse impacts 
6.5 

4.5.1 
Current hydrology and 
proposed changes 

Clear articulation of current and proposed 
hydrology 

Not applicable 

4.5.2 
Environmental water 
requirements 

Water requirements of new inundated 
areas 

Not applicable 

4.6 
Operating regime Explanation of the role of each operating 

scenario 
3 & 7 

4.7 Assessment of risks and 
impacts of the operation of 

Assessment of risks and mitigation 6.6.3 
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Guidelines 
section 

Heading Requirement 
Business case 

section 

the measure options 

4.8 
Technical feasibility and 
fitness for purpose 

Evidence that the project infrastructure is 
technically feasible 

7 

4.9 
Complementary actions and 
interdependencies 

Confirm interaction with other initiatives 
4.6 

4.10 
Costs, Benefits and Funding 
Arrangements 

Detailed costing and listing of benefits 
5 

4.11.1 
Stakeholder management 
strategy 

Confirm stakeholder list and stakeholder 
management strategy 

8 

4.11.2 
Legal and regulatory 
requirements 

Legal and regulatory requirements 
9.4 

4.11.3 
Governance and project 
management 

Governance and project management 
9.1 & 9.2 

4.11.4 
Risk assessment of Project 
Development and Delivery 

Risks from project development and 
delivery 

6.6 



SDL adjustment measure – Modernising supply systems  for effluent creeks 
Murrumbidgee and Yanco systems -  Business case  

 

 

 

64  NSW DPI Water November 2015 

 

 Appendix 2:  Annexes 

This Appendix lists the annexes attached to this business case to provide further evidence and 
supporting material. 

# Author Title Coverage 

1.  RMCG Bundidgerry analysis Options assessment 

2.  DHI Modelling Assessment of water savings 

3.  Alluvium Regulators  Design and costing 

4.  Alluvium Weir pools  Design and costing 

5.  Alluvium Fishways  Design and costing 

6.  CICL DC800 escape Design and costing  

7.  MIL Escape flow analysis Capacity availability assessment 

8.  WaterNSW Yanco Creek system flows Data on historic flows 

9.  RMCG Cost data  Cost data analysis 

10.  RMCG Risk register Comprehensive risk assessment 

11.  Biosis Cultural Heritage Report on impacts 

12.  Biosis Flora & Fauna report Report on impacts 

13.  RMCG Supply channels  Assessment of supply options 

14.  RMCG Finley escape invert  Assessment of supply options 

15.  RMCG Stakeholder engagement  Meeting reports 

16.  RMCG Other areas reviewed Reports  
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Murrumbidgee SDLA – Update of Benchmark model 

1 Benchmark model revisions 

This report describes:  

• additional work to update the Benchmark model to include more detailed 
representation of hydrological and operational processes for the Yanco Creek 
system that are necessary to assess the Yanco modernisation proposal, and 

• a final summary of the model enhancements to represent all of the Water for 
Rivers projects in the Murrumbidgee Valley previously described in 
Murrumbidgee CARM Sustainable Diversion Limit Adjustment Modelling – 
Business Case (DHI 2015) report prepared during development of the business 
case. 

This work includes some minor additional enhancements to the representation of the 
Water for Rivers projects.  

Some amendments to the MDBA Benchmark model are necessary to allow detailed 
assessment of proposed Murrumbidgee supply measure proposals. The MDBA 
Benchmark model took account of Water for Rivers pre-2009 projects by post-processing 
results, and it is proposed to adapt the Benchmark model to represent these projects 
directly. Furthermore, some hydrological and operational processes have been updated 
or extended in the Murrumbidgee IQQM to provide a robust assessment of the post-2009 
Water for Rivers projects, and it is proposed that these model enhancements be included 
in the Benchmark model, together with representation of these later projects.. This work 
is described in more detail in “Murrumbidgee CARM Sustainable Diversion Limit 
Adjustment Modelling – Business Case” report prepared during development of the 
business case. 

The changes to the models are summarised in the sections below. They are also show in 
flowchart form in Figure 1. This figure shows the relationship between the various 
models, and what information or alterations are used to produce each model. 

2 Water for Rivers projects prior to 2009 

The Water for Rivers projects carried out prior to 2009 not included in the MDBA 
Benchmark IQQM model include:  

• Purchase of general security licence from the valley of 40,400 unit shares (prior to 
2009) 

• On-farm reconfiguration projects yielding 21,500 general security unit shares 
• Coleambally Irrigation Area works, yielding 3,500 unit shares of Coleambally 

Irrigation Area conveyance licence  
• Barren Box Swamp works, yielding 20,000 unit shares of Murrumbidgee Irrigation 

Area conveyance licence 
• Hay PID works, yielding 1,000 ML/yr of conveyance licence 
• Forest Creek removal of Warriston Weir minimum flow requirement of 100 ML/d, 

yielding 34,700 general security unit shares 

The licences associated with these projects were redistributed in the model, from the 
irrigation corporation bulk offtake or the reach scale irrigation nodes to a water savings 
node (dummy irrigator) just downstream of Blowering Dam.  
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General Security licences  
Of the total 61,900 general security unit shares (40,400 unit shares purchase and 21,500 
unit shares on-farm reconfiguration), 32,000 unit shares was taken from the Coleambally 
Irrigation Area bulk licence, 7,500 unit shares from Forest Creek irrigators, and the 
remainder of 22,400 unit shares was taken uniformly from all other river pumpers 
(excluding the Murrumbidgee Irrigation bulk licence). The total of 61,900 unit share 
general security licence was then added as a dummy irrigator node immediately 
downstream of Blowering Dam, to avoid re-allocation of this water.  

Murrumbidgee Irrigation and Coleambally Irrigation conveyance  
This was removed from the allocation – additional volume table in the bulk irrigator (3.4) 
node. The volume provided by the conveyance licence to be removed was calculated for 
each row in the table, and the table volume decreased accordingly. A new dummy 
irrigator node with equivalent allocation – volume was then added immediately 
downstream of Blowering Dam to avoid re-allocation of this water.   

Hay PID conveyance  
This conveyance of 1,000 ML/yr was removed from the bulk irrigator node allocation – 
volume table, across all entries (i.e. constant allocation). This water was added to the 
dummy re-allocation node downstream of Blowering Dam used for the MI and CI 
conveyance licences.  

Forest Creek – Warriston Weir  
The MDBA Benchmark model has the 100 ML/d Warriston Weir minimum flow 
requirement already removed. For this reason the 34,700 general security unit shares 
produced by this measure are not included in the revised Benchmark model. 

The redistribution of licences is outlined fully in Appendix A. The tables in Appendix A 
include: 

• The calculation of the licence to be removed from the irrigation or bulk supply nodes, 
for general security and conveyance licence types 

• The revised licences after the WFR licence is removed 
• The revised irrigation areas (reduced using a similar approach used by the MDBA 

when decreasing licensed entitlement to represent water recovery from the Water 
Sharing Plan scenario to the Benchmark scenario) 

3 Adjustments to support representation of Murrumbidgee 
supply measure proposals 

This section outlines the changes required to the Benchmark model to allow a robust 
evaluation of the effect of the Murrumbidgee supply measure proposals.  

3.1 Water for Rivers projects post 2009 (tripartite projects) 

The post 2009 WFR projects are referred to here as the tripartite projects, as they were 
developed under an agreement between the NSW Office of Water, State Water and 
Water for Rivers.  

Modelling the changes due to the tripartite projects requires improving the model’s 
representation of some physical processes that have previously been lumped together, 
such as transmission losses across several smaller river reaches. For example, the 
Wilson Anabranch project involves construction of a regulator on the Wilson Anabranch 
on lower Yanco Creek, in order to reduce losses during regulated flow periods. In the 
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MDBA Benchmark model (and the Water Sharing Plan model), the losses caused by the 
pre-project Wilson Anabranch are not separately represented in the model. If this 
unadjusted model was used as the benchmark, the post-project model would show no 
reduction in losses compared to this benchmark. To more accurately calculate the 
change from the project, losses in the anabranch first have to be represented.  

The tripartite projects requiring adjustments to the MDBA Benchmark to allow more 
accurate representation of their impact are: 

• Wilson Anabranch and associated losses 
• Beavers Creek existing offtake structure, and losses and return flows on the Beavers 

/ Old Man Creek system 
• Augmented supply via Irrigation Corporations:  

o Coleambally Irrigation Area escape drain operation and historical loss 
provision, and 

o Murray Irrigation Finley Escape drain operation, 
• Oak and Gras Innes Wetland losses on Bundidgerry Creek 
• Tributary utilisation for regulated orders (for CARM) 
• Yanco Offtake operation  (for CARM) 
• Rainfall rejection from Murrumbidgee Irrigation (for CARM) 

The changes to the Benchmark model are summarised in Table 1. These changes are 
described in more detail in DHI 2015.   

Some further work has also been undertaken to implement associated changes to key 
parameters (relating to irrigated crop areas) at irrigation nodes where entitlement has 
been recovered through (pre and post 2009) Water for Rivers projects. An approach 
similar to that used to “recover” entitlement from irrigation nodes in the Benchmark model 
(representing implementation of the Basin Plan) has been adopted. 

3.2 Yanco Colombo Billabong modernisation project 

Projects that produce water savings due to reduced transmission losses are sensitive to 
the loss functions in IQQM. They are sensitive to both the magnitude of the loss, but also 
the change in loss resulting from a change in flow.  

The calibration in the 2005 and 2007 versions of the Water Sharing Plan models uses 
very flat flow – loss curves to simulate transmission losses in Yanco Colombo Billabong 
Creeks (i.e. the loss is the same even if the flow doubles). This means any long term 
reduction in flow through the creek system through efficiency or using irrigation 
corporation escapes produces little simulated benefit.  

DPI Water have recalibrated the loss functions in the Yanco Colombo Billabong system to 
produce updated functions and new residual catchment inflow time series. The updated 
loss functions provide a better representation of observed behaviour and are more 
sensitive to change in flow. This, in turn, produces a more realistic transmission loss 
assessment.     

3.3 Yanco Offtake 

No changes to the Benchmark model are understood to be required for the Yanco 
Regulator supply measure proposal.  
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3.4 Nimmie Caira and Yanga National Park projects 

No changes to the Benchmark model are understood to be required for the Nimmie Caira 
and Yanga National Park supply measure proposals. 
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Table 1 Summary of Benchmark model changes to support SDLA project assessment  

Project Key changes 

Beavers Creek regulator and 
high-river anabranch control 
structures 

• Prevent model ordering extra water just to 
supply head at offtake if river is too low 

• New spill from river into “Old” Old Man 
Creek anabranch 

• New spill from Old Man Creek through Dog 
Fall Creek anabranch back to river 

• Split loss function Berembed to Yanco into 
Berembed – OMC return, OMC return to 
Yanco 

• Removal of variable Beavers offtake 
relationship (low level culvert was jammed) 

• Add Berry Jerry Forest floodplains 

• Update Old Man Creek transmission loss 
function 

• Add flow-dependent evaporation loss 

Coleambally Irrigation Escape 
Drains 

• Refinement of modelling prior to new 
agreement between State Water and CI that 
puts more orders through CI drains 

• Redistribution of orders to drains done on 
Yanco Creek near Morundah, rather than 
up at Offtake (avoids redistribution based 
on Colombo orders) 

• Added 10% loss provision through CI (State 
Water working agreement) 

• Review of historical redistribution patterns 

• Addition of CI winter shutdown into 
redistribution calculation  

Wilson Anabranch • Placement of regulator to prevent 
anabranch inflows during regulated flow 
periods 

• Opened during winter 

• Addition of:  

• Existing anabranch offtake relationship 
based on pipe rating 

• Anabranch pond into model: 

• Existing composite outflow based on 
spillway and outlet pipe capacity 
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Project Key changes 

• Applied combined evaporation and 
seepage (1mm/day) 

 

Bundidgerry Creek wetlands • New regulators on small wetlands to 
exclude regulated flows during supply 
periods 

• Gras Innes wetland (just north of storage) 
and Oak Creek (south of Bundidgerry 
Creek, several km upstream of storage) 

• Open water evaporation loss modelling 

• Based on Bundidgerry Storage level 
for Gras Innes 

• Based on water level and creek flow 
rate for Oak Creek  

Finley Escape • Refinement of modelling prior to new 
agreement between State Water and MIL  

• WSP model – average of 25GL/yr, 
repeating annual pattern 

• WFR project increases utilisation to an 
average 37GL/yr, depending on orders in 
lower Billabong (saving is ~2.6GL/yr) 

• Benchmark model updated with MSM-
Bigmod flows from MI – average of 
~50GL/yr 

• Not adjusted from MDBA Benchmark model 

 

CARM • Benchmark adjusted to allow modelling of 
the impact of three processes (see 
Appendix 2 for more information on these 
changes):  

• Tributary utilisation 

• Rainfall rejection 

• Yanco Offtake order margin 

• Potential other changes such as improved 
monitoring and hydraulic routing too difficult 
to include directly 

Yanco Colombo Billabong 
transmission losses 

• Update of loss functions 

• Addition of residual catchment inflow series 
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Project Key changes 

Yanco Offtake • No changes required 

Nimmie Caira and Yanga 
National Park 

• No changes required 
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Figure 1 Flowchart showing model versions for Benchmark and Project models 
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4 Effect of Benchmark changes  

After the changes to the benchmark model were made, long-term average diversions 
were calculated for each licence category. These are summarised in Table 2 for the 
Benchmark (BIDG) and the Adjusted Benchmark (GNX7). 

The table gives the average annual volume diverted under each licence type, the total 
number of unit shares of that licence type, and the proportion of the 1 ML/unit share 
diverted.  

Table 2 Average annual diversions for water years 1895 – 2008  

Licence category Benchmark (BIDG) Adjusted Benchmark 
(GNX7) 

Volume (ML) Volume (ML) 

General security (total) 599910 

(57.1% of 1051100 us) 

602291 

(57.4% of 1051100 us) 

High security (irrigation) 349916 

(98.0% of 356846 us) 

349646 

(98.0% of 356846 us) 

Hay PID to be transferred to 
WFR 

983 

(98.3% of 1000 ML) 

984  

(98.4% of 1000 ML) 

MI and CI Conveyance 
(irrigation) 

367223 

(98.5% of 373000 us) 

342677 

(98.0% of 349500) 

MI and CI Conveyance 
(WFR projects) 

- 23121 

(98.4% of 23500) 

MI and CI Conveyance 
(total) 

367223  

(98.5% of 373000) 

365799 

(98.1% of 373000) 

Supplementary  72463  

(36.5% of 198780) 

72516  

(36.5% of 198780 us) 

 

Announced allocations on the 1st October (summer crop planting decision date) and 1st 
June (effectively end of water year allocation) are shown in Figure 2 and Figure 3 for the 
Benchmark and Adjusted Benchmark models. Effective allocations, which include 
carryover, are shown in Figure 4 and 5 for these dates.  

The changes to the Adjusted Benchmark model have the apparent impact of reducing 
annual licence allocations, as shown in Figure 2 – Figure 5 below. This is despite 
average annual irrigation diversions staying the same. The primary reason for the change 
in allocation is the change in how tributary utilisations are modelled.  
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In the Benchmark model, utilisations are modelled using a fixed tributary recession factor 
– i.e. when working out how much tributary water will be available in 1-4 days to use to 
supply orders, the model takes todays flow and multiplies it by the factor to get the 
potential future reduction in order. In the Benchmark model a factor of 1.0 is applied in 
the tributary catchments between the dams and Gundagai, and value of 0.85 – 0.90 are 
applied between Gundagai and Wagga Wagga.  

In the Benchmark this factor is applied irrespective of the tributary discharge magnitude 
or whether the tributary is rising or falling. As part of the evaluation of CARM for the 
Water for Rivers tripartite licence evaluation, past river operations worksheets were 
reviewed to understand what the level of utilisation had been in the past. This found that 
operators utilised a higher proportion of the tributary inflow at lower discharges and on 
the falling limb of the hydrograph. They used less of the inflow on the rising limb of the 
hydrograph, particularly for larger discharges. This information was used to derive 
relationships between potential tributary utilisation, discharge magnitude and whether the 
tributary was rising or falling (see Appendix A for these relationships). 

These utilisation relationships are applied in the Adapted Benchmark model, instead of 
the constant tributary utilisation factors in the Benchmark model. As previous fixed 
utilisations were very high (1.0 upstream of Gundagai, 0.85-0.90 between Gundagai and 
Wagga Wagga), running the model with the new variable utilisations has reduced the use 
of tributaries to fill orders in the Adapted Benchmark model. This has led to the reduction 
in the apparent reduction in reliability in the model, as shown in Figure 2 – Figure 5.    

Table 3 Average allocations on 1st October and 1st June  

 Benchmark (BIDG) Adjusted 
Benchmark (GNX7) 

Announced 
allocation 

1 October 56.8 54.9 

1 June 86.9 84.0 

Effective 
allocation 

1 October 79.1 74.5 

1 June 94.6 90.4 
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Figure 2 Announced allocation exceedance – 1st October 

 

Figure 3 Announced allocation exceedance – 1st June 
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Figure 4 Effective allocation exceedance – 1st October 

 

Figure 5 Effective allocation exceedance – 1st June 

 

The effect on annual total diversions of general security diversions is shown in Figure 6. 
This plots the Benchmark annual GS for each year against its corresponding Adjusted 
Benchmark value.  
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Figure 6 Comparison of annual general security diversion volume in Benchmark and Adjusted Benchmark models 
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Appendix A – Pre-2009 licence redistribution 

Table A1 Summary of pre-2009 Water for Rivers licence purchases (General Security) 

GENERAL SECURITY 

 Licences to WFR pre-2009         

River Pumpers - purchase 40400 GS unit shares   

On-farm reconfiguration 21500 GS unit shares   

TOTAL GS CHANGE 61900 GS unit shares   

  

 

  

Distribution of GS licence purchased / from reconfig 

 

  

Coleambally  32000 GS unit shares   

Yanco Billabong and Forest Creek 7500 GS unit shares   

Remainder to distribute to river pumpers (excl. 

MI) 22400 GS unit shares   

  

 

  

Murrumbidgee River redistribution         

Licence to be removed across river pumpers 22400 GS unit shares   

Total river pumpers excl YCB, Forest, CI and MI 411588.6 GS unit shares   

Licence to be removed per unit share 0.054423 Per existing GS unit share 

  

 

  

Yanco Billabong redistribution         

Licence to be removed across YCB 7500 GS unit shares   

Total YCB licence 116052.2 GS unit shares   

Licence to be removed per unit share 0.064626 Per existing GS unit share 
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Table A2 Summary of change to IQQM node licences for Water for Rivers pre-2009 licence redistribution (General Security) 

Node (bulk 3.4 

or non-bulk 8.0) 
Upstream extent Downstream extent 

Original GS licence 

on bulk or non-

bulk node 

Updated GS 

licence on bulk or 

non-bulk node 

Change in 

GS licence 

Original 

area 

Change 

in area 

Updated 

area 

328 Dams Gundagai 14970.4 14155.7 -814.7 1261 -77.2 1183.8 

525 Gundagai Wagga 21626 20449.0 -1177.0 722 -111.5 610.5 

340 Wagga Beavers Off 8049 7610.9 -438.1 635 -41.5 593.5 

344 MI Main Canal 

 

341259.4656 341259.5 0.0   

 

  

342 Beavers Offtake Berembed 12490 11810.3 -679.7 1063 -64.4 998.6 

347 Berembed OMC return 1419 1341.8 -77.2 416 -7.3 408.7 

351 Beavers OMC   27161 25682.8 -1478.2 5093 -140.0 4953.0 

356 OMC Narrandera 6502 6148.1 -353.9 1072 -33.5 1038.5 

359 Narrandera Yanco Weir 6372.6 6025.8 -346.8 81   81.0 

365 CI Main Canal 

 

182199.8311 150199.8 -32000.0 38964 -3030.3 35933.7 

366 MI Sturt Canal 

 

  

 

    

 

  

367 Yanco Weir Gogeldrie 4367.5 4129.8 -237.7 242 -22.5 219.5 

513 Gogeldrie Darlington Point 30040 28405.1 -1634.9 3256 -154.8 3101.2 

501 Darlington Point Carrathool 75050 70965.5 -4084.5 12243 -386.8 11856.2 

290 Carrathool Hay 147420 139396.9 -8023.1 19357 -759.8 18597.2 

294 Hay Maude 25144.901 23776.4 -1368.5 13155.784 -129.6 13026.2 

517 Maude Redbank 15260 14429.5 -830.5 1002 -78.6 923.4 

521 Redbank Balranald 6398.225 6050.0 -348.2 1041.78 -33.0 1008.8 

505 Balranald Murray 9318 8810.9 -507.1 1270 -48.0 1222.0 

154 Yanco Offtake Morundah 8672 8111.6 -560.4 2163.036 -53.1 2110.0 

529 Morundah DC800 7705.997 7208.0 -498.0 2043.464 -47.2 1996.3 

533 DC800 

Billabong 

Confluence 11144.693 10424.5 -720.2 3105.292 -68.2 3037.1 

509 Colombo Creek   5686.489 5319.0 -367.5 1633.196 -34.8 1598.4 

179 Cocketdegong Jerilderie 13866.9 12970.7 -896.2 1535.82 -84.9 1451.0 

183 Jerilderie Warriston 34059.1 31858.0 -2201.1 3089.54 -208.4 2881.1 

436 Puckawidgee Darlot 30028 28087.4 -1940.6 1823.652 -183.8 1639.9 
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Node (bulk 3.4 

or non-bulk 8.0) 
Upstream extent Downstream extent 

Original GS licence 

on bulk or non-

bulk node 

Updated GS 

licence on bulk or 

non-bulk node 

Change in 

GS licence 

Original 

area 

Change 

in area 

Updated 

area 

438 Darlot Moulamein 4889 4573.0 -316.0 1911.72 -29.9 1881.8 

 

Table 3 Summary of pre-2009 Water for Rivers licence redistribution (Coleambally Irrigation Conveyance) 

3.4 node allocation table (Node 365)       

  MDBA BIDG model Updated WFR Benchmark model   

GS allocation CI extra allocation Conveyance part Conveyance part CI extra allocation   

0 123400 111600 108595 120395   

0.35 123400 111600 108595 120395   

0.36 123813 112360 109335 120788   

0.4 125467 115400 112293 122360   

0.5 129600 117833 114661 126428   

0.75 135700 123916 120580 132364   

1 141800 130000 126500 138300   

            

 

Table 4 Summary of pre-2009 Water for Rivers licence purchase (Murrumbidgee Irrigation Conveyance) 

3.4 node allocation table (Node 344)       

  MDBA BIDG model Updated WFR Benchmark model   

GS allocation MI extra allocation Conveyance part Conveyance part MI extra allocation   

0 380000 150250 137884 367634   

0.1 435077 155750 142931 422258   

0.2 435648 161250 147978 422376   

0.25 435933 169500 155549 421982   

0.3 436219 177750 163120 421589   

0.4 443210 194250 178262 427222   

0.5 437361 210750 193404 420015   
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3.4 node allocation table (Node 344)       

  MDBA BIDG model Updated WFR Benchmark model   

GS allocation MI extra allocation Conveyance part Conveyance part MI extra allocation   

0.5999 437946 242750 222771 417967   

0.6 490932 243000 223021 470953   

0.7 476503 243000 223000 456503   

0.8 462074 243000 223000 442074   

0.9 447645 243000 223000 427645   

1 433216 243000 223000 413216   

            

 

Table 5 Summary of pre-2009 Water for Rivers licence purchase (Hay PID Conveyance) 

3.4 node allocation table (Node 290)       

  MDBA BIDG model Updated WFR Benchmark model   

GS allocation Hay extra allocation Conveyance part Conveyance part 

Hay extra 

allocation   

0 6142 1000 0 5142   

0.1 -6143.1 1000 0 -7143   

0.2 -1672.2 1000 0 -2672   

0.3 2798.7 1000 0 1799   

0.4 7269.6 1000 0 6270   

0.5 11740.5 1000 0 10741   

0.6 16211.4 1000 0 15211   

0.7 20682.3 1000 0 19682   

0.8 25153.2 1000 0 24153   

0.9 29624.1 1000 0 28624   

1 34095 1000 0 33095   
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Appendix B – CARM measure background 

Tributary utilisation 

• Change in approach from fixed utilisation values to time varying 
• Vary based on rising / falling limb, size of tributary flow 
• Biggest variation in rising limb 
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Rainfall rejection 

• Review of current relationship used to reject flows from MI at Berembed Weir 
• Previously reduces orders to 70% when 5 day average 4mm/d or greater 
• Extended to larger reduction at higher rainfalls 
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Yanco Offtake operation  

• CAIRO operations show smoothing, scaling of orders passed from Yanco Offtake to 
Bidgee 

• Can produce surplus flow at Darlot 
• October – February inclusive typically 25%  
• Applied as a scaling factor to the order at Yanco Offtake 
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Appendix C – Revision of Yanco Creek Loss 
Relationships and Residual Inflows 

Hemal Hemakura, DPI Water; Shahadat Chowdhury, DPI Water; Donna Hughes, 
Watermation; Daren Barma, Barmawater  

The calibration in the 2005 and 2007 versions of the Water Sharing Plan models uses very 
flat flow – loss curves to simulate transmission losses in Yanco Colombo Billabong Creeks 
(i.e. the loss is the same even if the flow doubles). This means any long term reduction in 
flow through the creek system through efficiency or using irrigation corporation escapes 
produces little simulated benefit.  

DPI Water have recalibrated the loss functions in the Yanco Colombo Billabong system to 
produce updated functions and new residual catchment inflow time series. The updated loss 
functions are more sensitive to change in flow and are expected to produce a more realistic 

transmission loss assessment.     

Derivation of Loss Relationships 
 
Re-derived loss relationships have been based upon four Yanco Reach IQQM sub models. 
These are: 
  

1. Reach 2: Yanco Creek from Morundah to Yanco Bridge (d/s DC800)  - 

YancR2_19.sqq, run period 01/07/1995-30/06/2006 

2. Reach 3: Yanco Creek from Yanco Bridge to Conargo/Puckawidgee - 

YancR3_7.sqq, run period 01/07/1995-30/06/2006 

3. Reach 6: Billabong Creek from Jerilderie to Hartwood Weir - BillR2_6.sqq, run period 

01/10/1984-30/06/2006 

4. Reach 7: Billabong Creek from Conargo to Darlot - BillR3_7.sqq, run period 

01/9/1994 -30/06/2006 

Loss functions from the models are presented below in Tables 1 to 4.  
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Table 1 - River Losses in YancR2_19.sqq 

Loss 1   Loss 2  

River (ML/d) Loss (ML/d)  River (ML/d) Loss (ML/d) 

0 0  0 0 

60 2  60 9 

100 3  100 13 

130 4  130 17 

200 9  200 35 

350 14  350 56 

700 28  700 112 

900 37  900 147 

1100 43  1100 173 

2000 65  2000 259 

5000 86  5000 346 

 

Table 2 - River Losses in YancR3_7 

River (ML/d) Loss (ML/d) 

0 0 

100 15 

200 25 

400 40 

600 45 

700 50 

800 55 

1000 60 

1200 65 

1400 100 

2000 200 

5000 300 

 

 

Table 3 - River Losses in BillR2_6.sqq 

River (ML/d) Loss in reckoner 

0 0 

60 9 

100 13 

300 30 

600 70 

2000 180 

10000 300 

 

Table 4 - River Losses in BillR3_7.sqq 

River (ML/d) Loss (ML/d) 

0 0 

100 35 

200 50 

400 70 

1000 150 
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River (ML/d) Loss (ML/d) 

2500 500 

5000 600 

 

Residual Inflow Estimation 
 

Re-derivation of losses has required the derivation of residual inflows along four reaches of 
the Yanco system. Sacramento rainfall runoff models were developed to estimate residual 
flows for:  

1. Reach 2: Yanco Creek from Morundah to Yanco Bridge (d/s DC800) 

2. Reach 3: Yanco Creek from Yanco Bridge to Conargo/Puckawidgee 

3. Reach 6: Billabong Creek from Jerilderie to Hartwood Weir 

4. Reach 7: Billabong Creek from Conargo to Darlot 

  

The main steps undertaken to derive residual inflows have consisted of:  
 

Step 1 – extracting rainfall and evaporation from the Murrumbidgee IQQM Benchmark 
model. 
Step 2 - deriving a time series of flow at each downstream gauge without residual inflows 
using the reach IQQM models provided by DPI Water. 
Step 3 – Calibrating Sacramento models for residual catchments with output from Step 2 
and observed flows. 
Step 4 – checking results and potentially modifying rainfall stations used. 
 

 

Data Compilation 
 

Rainfall and evaporation from the Murrumbidgee IQQM Benchmark model  
 

Rainfall data for Leeton (74062), Coleambally (74249), Deniliquin (74128), Hay (75031) and 
Balranald (49002) were extracted from BIDG_R.idx (rainfall input file from the Murrumbidgee 
benchmark model. Similarly evaporation for Deniliquin (74128) was extracted from 
BIDG_E.idx (evaporation input file from the Murrumbidgee benchmark model). 
 

Residual catchment areas 
 

Areas for relevant residual catchments are noted below. Appendix C1 presents a figure 
showing sub-catchment areas.  
 

o Reach 2: Yanco Creek from Morundah gauge 410015 to Yanco Bridge gauge 
410169 - Residual area 752km2 

 
o Reach 3: Yanco Creek from Yanco Bridge (410169) and Billabong Creek at 

Hartwood (410168) to Billabong Creek at Conargo/Puckawidgee (410017) - Residual 
area total of subcatchment areas for 410017 and 410018 - 1414km2 
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o Reach 6: Billabong Creek from Jerilderie (gauge 410016) to Hartwood Weir (gauge 
410168) – The residual area for this reach was not clear from mapping. In the 
interim, an initial calibration was done using an approximate area.   

 
o Reach 7: Billabong Creek from Conargo (gauge 410017) to Darlot (gauge 410134) - 

Residual area is 6570km2 and is shown to include a large area north of Yanco River 
which may drain as part of Coleambally drainage system and thus already 
considered in the IQQM. An initial calibration was done using an approximate area.   

 

 

Sacramento Modelling 
 

Sacramento models were developed to represent residual flows for each Reach noted 
above. Calibration periods were limited to the concurrent period of available IQQM reach 
model results and gauged flows unless noted otherwise. The period varied for reaches but 
generally covered a period from 1995 to 2006. 
 
Areas used for Sacramento models were chosen to reflect the actual residual catchments 
between gauges but was limited to information available from DPI Water.  All Sacramento 
models used evaporation for Deniliquin (74128) from the Benchmark Murrumbidgee IQQM. 
Different combinations of rainfall stations were tested as noted for each reach.  
 
The approach for calibrating the models was to use the estimate of simulated flows at the 
downstream gauge with the re-derived loss estimates as inflows to the Sacramento model. 
The model was then calibrated to observed flows at the downstream gauge. Results from a 
calibration run were visually checked against gauged flows and using standard statistics in 
SOURCE. 
 
Each reach calibration trial had three runs – “a” was a preliminary run to get initial 
parameters values, output from this run are not provided; “b” was the reported calibration run 
with initial parameters from run “a” and “c” simulation of residual time series over the 
available period of rainfall, this run used calibrated parameters from run “b”. Run c is 
provided for the preferred trial for each reach.  

 

Results 
  

Reach 2 residual catchment from Morundah (410015) to Yanco Bridge (410169) 
 

Three trials were done in the Sacramento model using different rainfall stations. The 
calculated contributions from each rainfall station in the trials are presented in Table 5. 
Sacramento parameters are presented in Appendix C2.  Statistics (from Source) for 
simulated flows at gauge 410169 verses observed flows are presented in Table 6.  DPI 
Water advised to adopt Trial 2 to simulate 114 years of flow. Results for Trials 1 and 3 are 
presented in the previous draft memo for comparison with results from Trial 2. 
 
Figure 2 present the time series of observed flow (410169_obs) and simulated flow from 
model calibration for Trial 2.  Appendix C3 presents shorter duration plots for observed data, 
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estimated flow at 410169 from YancR2_reckoner.sqq and the simulated flow from the model 
calibration.  Time series plots show times when Sacramento generated residuals result in 
better representation of flows than 410169_IQQM in April 1999, Oct 1999, May 2003, Dec 
2004 and July 2005.  For reference the calculated and simulated residual catchment flows 
are presented in Appendix C.  
 
Figure 3 presents the flow duration curve for simulated flow without residual flow and 
simulated flows with residual from Trial 2, Figure 4 includes observed data. 
 
Table 5 – Trials for various rainfall contributions in FORS, Reach 2 

 Rainfall  Station   Trial 1 Trial 2 Trial 3 

  Rfsum 2.89 1.31 1.64 

   Contribution  

Leeton 74062 2.25   

Coleambally 74249 0.63 1.31 0.78 

Deniliquin 74128   0.85 

Hay 75031 0.01   

 

Table 6 - Statistics of simulated flows at 410169 compared with observed flow (Statistics from Source) 

Period 18/9/1995 to 30/6/2006 

 r Volume Efficiency 

Review 

YancR2_IQQM 

0.857 0.056 0.716 

FORS Trial 1 0.894 0.696 0.785 

FORS Trial 2 0.89 0.815 0.781 

FORS Trial 3 0.891 0.906 0.78 

 

Figure 2 410169 - Observed verses simulated flow, Simulated with residual flow from Sacramento model 

Trial 2  
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Figure 3 410169 – Flow duration curve, Simulated without residual flow and simulated with residual from 

Sacramento model Trial 2 

 
 

Figure 4 410169 – Flow duration curve, Observed data, Simulated without residual flow and simulated with 

residual from Sacramento model Trial 2 

 
 

 

Reach 3 residual catchment from Yanco Bridge (410169) and Hartwood to Billabong 
Creek at Conargo (410017) 
 

Residual flows were estimated using the Sacramento model calibrated with an inflow node 
for “410017_R3_7_noRes.csv”. The model was calibrated to observed flow at 410017 from 
1/10/1995 to 30/6/2006.  Catchment area used for the Sacramento model was 1400 km2. 
Four trials were done using different rainfall stations. The calculated contributions from the 
trials are presented in Table 7. Results indicate that rainfall at Coleambally and Deniliquin 
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best represent the residual flows, therefore Trial 4 calibrated parameters was used simulate 
114 years of residual flows.  
 
The simulated time series of flow at 410017 over the calibration period was compared to 
observed flows. Statistics (from Source) are presented in Table 8.   Figure 7 show flows over 
the whole calibration period for Trial 4 against the gauged. Appendix C3 presents shorter 
duration graphs of simulated flow at 410017 for Trial 4, results and observed flow.  For 
reference the calculated and simulated residual catchment flows are presented in Appendix 
C.  
 
Figure 8 presents the flow duration curve for simulated without residual flow and simulated 
with residual from Sacramento model Trial 4; Figure 9 is the flow duration curve with 
observed data. 
 

Table 7 – Trials for various rainfall contributions, Reach 3 

 Rainfall  Station   Trial 1 Trial 2 Trial 3 Trial 4 

  Rfsum 2.25 2.24 2.26 2.27 

Leeton 74062 0.00    

Coleambally 74249 0.26 0.34 0.30 0.28 

Deniliquin 74128 1.99 1.90 1.96 1.98 

Hay 75031 0.00 0.00 0.00  

Balranald 49002  0.00   

 

Table 8 - Statistics of simulated flows at 410017 verses observed flow (Statistics from Source from 1 Oct 

1995 to 30 June 2006) 

 r Volume Efficiency 

Review YancR3_7 0.944 1.201 0.86 

YancR3_7_noRes    

FORS Trial 1 0.945 0.623 0.866 

FORS Trial 2 0.945 0.609 0.867 

FORS Trial 3 0.945 0.562 0.867 

FORS Trial 4 0.945 0.567 0.867 

 

Figure 7 410017 - Observed versus simulated flow, Simulated with residual flow from Sacramento model 

Trial 4  
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Figure 8 410017 – Flow duration curve, Simulated without residual flow and simulated with residual from 

Sacramento model Trial 4 (all flow, high flows, low flows) 
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Figure 9 410017 – Flow duration curve, Observed data, Simulated without residual flow and simulated with 

residual from Sacramento model Trial 4 (all flow, high flows, low lows) 
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Reach 6 residual catchment from Billabong Creek at Jerilderie (410016) to Billabong 
Creek at Hartwood (410168) 
 

Residual flows were estimated using the Sacramento model calibrated with FORS. The 
contributing catchment area from available mapping was not clear, so an estimate of 
500km2 was used which was based on length of the reach in IQQM (approximately 50km) 
and a nominal catchment width of 10km. The calibration was based on the period from 
1/7/1999 to 30/6/2006.  
 
Rainfall stations at Deniliquin, Leeton and Coleambally were trialled in the calibration 
process.  Rainfall for Balranald was tested as this rainfall station is used in the Benchmark 
IQQM for irrigation nodes in this reach, however the automatic calibration method used in 
the Sacramento model resulted in a small contribution from this station and thus this station 
was not used. The combinations tested are noted in Table 9.  
 
Sacramento parameters for Trials are presented in Appendix C2.  Statistics (from Source) 
for simulated flows at gauge 410186 verses observed flows are presented in Table 10.  Plots 
of results for Trials 1 and 2 against observed is shown in Figure 12.  Appendix C3 presents 
shorter duration graphs of simulated flow at 410186 for Trials 1 and 2, results from the IQQM 
reach model and observed flow.  
 
Figure 13 presents the flow duration curve for simulated without residual flow and simulated 
with residual from Sacramento model Trial 1, Fiure 14 is the flow duration curve with 
observed data. 
 
At the conclusion of this work a preference for Trial 1 or 2 was not agreed upon with DPI 
Water, therefore parameters for both trials were used to simulate flows for 114 years. DPI 
Water has subsequently adopted Trial 2 for analysis. 
 

Table 9 Trials for various rainfall contributions in FORS, Reach 6 

 

Rainfall 

Station 

 Trial 1 Trial 2 Trial 3 Trial 4 

 RFsum 2.05 1.72 2.12 2.85 

Leeton 74062 0.55    

Coleambally 74249 0.22 0.64 2.12  

Deniliquin 74128 1.28 1.08  2.85 
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Table 10 Statistics of simulated flows at 410168 verses observed flow (Statistics from Source), 1/7/1999 to 

30/6/2006 

 r Volume Efficiency 

Review 

BillR2_reckoner 

0.962 6.33 0.92 

Method 1    

FORS Trial 1 0.962 1.224 0.917 

FORS Trial 2 0.959 1.394 0.91 

FORS Trial 3 0.962 1.74 0.91 

FORS Trial 4 0.958 1.467 0.908 

 
 

Figure 12 410168, Observed and simulated flow using Trials 1 and 2 

 
 

 

Figure 13 410168 – Flow duration curve. Simulated without residual flow and simulated with residual from 

Sacramento Trial 1  

 
 

 

date:02/11/15 t im e:10:56:26.10

              410168 B i l labong d/s Hartw ood W r              
                                                            
                                                            

01/07/1999 to 30/06/2006

0

200

400

600

800

1000

1200

1400

1600

  
  

  
  

  
  

  
  

  
  

  
 M

L/
d 

  
  

  
  

  
  

  
  

  
  

  
  

  
 

%  T ime Exceeded or Equaled

0 10 20 30 40 50 60 70 80 90 100

IQQM_noRes     
Sac T ri al1     



  

© DHI - murrumbidgee sdla_benchmark update_summary-final.docxmurrumbidgee sdla_benchmark update_summary.docx / crm / 2015-03-11 15 

Figure 14 410168 – Flow duration curve. Observed flow, Simulated without residual flow and simulated with 

residual from Sacramento Trial 1 (all flow, high flows, low flows) 
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Reach 7 residual catchment from Billabong Creek at Puckawidgee (410017) to 
Billabong Creek at Darlot (410134) 
 
Residual flows were estimated using the Sacramento model calibrated with an inflow from  

“410134_R3_7_noRes.csv” and calibrated to observed flow at gauge 410134. The contributing catchment area 

from available mapping was not clear so an approximate area of 840km
2
 was used in modelling which is based 

on length of reach in IQQM (approximately 84km) by a nominal width of 10km. Four trials were done in the 

model using different rainfall stations. The calculated contributions from the trials are presented in Table 11. 

Sacramento parameters for Trials are presented in Appendix C2.  

 

Statistics (from Source) for simulated flows for gauge 410134 verses observed flows are presented in Table 12. 

Based on these results Trial 2 was selected as resulting in more favourable representation of flow at 410134 

and was used to present further results. Plot of time series of flow for Trial 2 against observed flows for the 

whole calibration period is shown in Figure 16.  Appendix C3 presents shorter duration graphs within the 

calibration period for observed flow, generated flow from the IQQM reach model (“410134_R3_7.csv”) and 

simulated flow from the Sacramento model run.   

 

Figure 17 presents the flow duration curve for simulated without residual flow and simulated with residual 

from Sacramento model Trial 2, Figure 18 is the flow duration curve with observed data. 

 

Table 11 Trials for various rainfall contributions in FORS, Reach 7 

Rainfall 

Station 

 Trial 1 Trial 2 Trial 3 Trial 4 

 RFsum 1.24 2.93 1.24 2.86 

  Contribution   

Coleambally 74249 0.47 1.55 0.62 1.80 

Deniliquin 74128 0.61 1.38 0.62 0.97 

Hay 75031 0.16   0.10 

Balranald 49002 0.00  0.00  

 

 

Table 12 Statistics of simulated flows at 410134 verses observed flow for period 01/09/1994 to 30/06/2006 

(Statistics from Source)  

 r Volume Efficiency 

Review BillR3_7 0.98 -3.466 0.958 

FORS Trial 1 0.977 2.62 0.936 

FORS Trial 2 0.982 1.829 0.949 

FORS Trial 3 0.976 2.791 0.933 

FORS Trial 4 0.98 2.003 0.945 
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Figure 16 Observed and simulated flow at 410134 Trial 2 

 
 

Figure 17 410134 – Flow duration curve. Simulated without residual flow and simulated with residual from 

Sacramento Trial 2 
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Figure 18 410134 – Flow duration curve. Observed flow, Simulated without residual flow and simulated with 

residual from Sacramento Trial 2 (all flow, high flows, low flows) 
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Appendix C1 – Catchment Area map 
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Appendix C2 Sacramento model parameters 

Reach 2 Residual catchment 

 

 

Trial 1 Trial 2 Trial 3

Catchment area modelled 752 752 752

Rain

Rfsum 2.89 1.31 1.64

Leeton 74062 2.25

Coleambally 74249 0.63 1.31 0.78

Deniliquin 74128 0.85

Hay 75031 0.01

adimp 0.002 0.000 0.003

lzfpm 2.5 1.0 4.3

lzfsm 249.3 349.9 97.8

lzpk 0.002 0.006 0.016

lzsk 0.084 0.013 0.019

lztwm 322.6 71.1 401.7

pctim 0.000 0.000 0.000

pfree 0.045 0.412 0.265

rexp 2.025 2.968 1.522

sarva 0.000 0.000 0.000

side 0.000 0.011 0.000

ssout 0.000 0.100 0.068

uzfwm 7.9 5.0 5.0

uzk 0.146 0.401 0.545

uztwm 12.0 12.0 12.0

zperc 170.5 171.1 48.7

uh0 0.000 0.000 0.000

uh1 0.415 0.000 0.000

uh2 0.585 0.352 0.638

uh3 0.648 0.362
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Reach 3 residual catchment – Sacramento model parameters   

 

 

 

 

 

 

Trial 1 Trial 2 Trial 3 Trial 4

Rfsum 2.25 2.24 2.26 2.27

Contribution

Leeton 74062 0.00

Coleambally 74249 0.26 0.34 0.30 0.28

Deniliquin 74128 1.99 1.90 1.96 1.98

Hay 75031 0.00 0.00 0.00

Balranald 49002 0.00

adimp 0.001 0.000 0.000 0.000

lzfpm 1.2 1.0 10.8 1.4

lzfsm 310.1 242.0 336.6 333.8

lzpk 0.000 0.016 0.006 0.006

lzsk 0.039 0.039 0.039 0.038

lztwm 147.0 137.0 260.2 314.8

pctim 0.001 0.001 0.001 0.001

pfree 0.047 0.049 0.051 0.050

rexp 3.339 1.952 5.997 2.322

sarva 0.001 0.001 0.001 0.001

side 0.000 0.000 0.000 0.000

ssout 0.000 0.000 0.000 0.000

uzfwm 7.4 15.5 26.3 26.7

uzk 0.260 0.304 0.389 0.179

uztwm 12.0 12.0 12.0 12.0

zperc 544.0 600.0 295.0 390.0

uh0 0.000 0.000 0.000 0.000

uh1 0.000 0.000 0.000 0.000

uh2 0.322 0.081 0.454 0.370

uh3 0.678 0.919 0.546 0.630
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Reach 6 residual catchment – Sacramento model parameters   

 

 

 

 

 

 

Trial 1 Trial 2 Trial 3 Trial 4

Catchment area modelled 500 500 500 500

Rain

Rfsum 2.05 1.72 2.12 2.85

Leeton 74062 0.55

Coleambally 74249 0.22 0.64 2.12

Deniliquin 74128 1.28 1.08 2.85

adimp 0.000 0.000 0.029 0.150

lzfpm 3.7 8.9 300.0 3.7

lzfsm 262.0 16.1 34.8 112.3

lzpk 0.005 0.036 0.012 0.029

lzsk 0.080 0.097 0.121 0.102

lztwm 76.6 197.9 593.0 585.0

pctim 0.003 0.002 0.002 0.001

pfree 0.075 0.116 0.129 0.046

rexp 2.016 3.028 4.548 2.789

sarva 0.000 0.000 0.001 0.000

side 0.002 0.000 0.043 0.000

ssout 0.000 0.000 0.031 0.000

uzfwm 7.0 31.9 8.9 5.0

uzk 0.325 0.515 0.777 0.546

uztwm 12.7 13.5 12.0 12.0

zperc 590.3 309.4 47.7 587.2

uh0 0.000 0.000 0.000 0.000

uh1 0.000 0.000 0.000 0.000

uh2 0.434 0.477 0.474 0.317

uh3 0.566 0.523 0.526 0.683
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Reach 7 residual catchment 

 

 

Reach 7 residual catchment trial 1 trial 2 trial 3 Trial 4

840km2

Rfsum 1.24 2.93 1.24 2.86

74062

74249 0.47 1.55 0.62 1.80

74128 0.61 1.38 0.62 0.97

75031 0.16 0.10

49002 0.00 0.00

adimp 0.000 0.005 0.001 0.000

lzfpm 1.8 1.4 10.2 2.1

lzfsm 324.4 97.7 196.5 350.0

lzpk 0.002 0.019 0.024 0.014

lzsk 0.024 0.019 0.027 0.014

lztwm 49.0 599.8 292.5 238.1

pctim 0.004 0.005 0.002 0.005

pfree 0.500 0.143 0.500 0.249

rexp 5.830 2.820 2.890 3.082

sarva 0.002 0.005 0.002 0.005

side 0.010 0.000 0.000 0.000

ssout 0.000 0.000 0.000 0.000

uzfwm 32.7 21.8 19.2 32.3

uzk 0.231 0.677 0.248 0.232

uztwm 12.3 12.0 13.4 25.6

zperc 277.4 587.3 56.7 540.4

uh0 0.000 0.000 0.000 0.000

uh1 0.000 0.000 0.000 0.000

uh2 0.150 0.414 0.549 0.455

uh3 0.850 0.586 0.451 0.545
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Appendix C3 Time Series Plots in calibration periods 

Reach 2 Time series plots of observed flows at 410169 (red line), 410169_IQQM.csv (simulated flows from 

IQQM reach model, orange line) and Sacramento simulated flows at 410169 for Trial 2 (blue line)  

 

Observed and simulated flow – 1996 

 
 

 

 

Observed and simulated flow – 1997 

 
 



  

© DHI - murrumbidgee sdla_benchmark update_summary-final.docxmurrumbidgee sdla_benchmark update_summary.docx / crm / 2015-03-11 2 

Observed and simulated flow – 1998 

 
 

Observed and simulated flow – 1999 

 
 

Observed and simulated flow – 2000 
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Observed and simulated flow – 2001 

 
 

 

Observed and simulated flow – 2002 

 
 

Observed and simulated flow – 2003 
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Observed and simulated flow – 2004 

 
 

Observed and simulated flow – 2005 

 
 

Observed and simulated flow – 2006 
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Residual flows Reach 2 – Calculated and simulated from Sacramento model Trial 1  

 

 
 

 

Residual flows Reach 2 – Calculated and simulated from Sacramento model Trial 2  

 
 

 

 

 

 

 

 

 

 

-600

-400

-200

0

200

400

600

20/07/1995 1/12/1996 15/04/1998 28/08/1999 9/01/2001 24/05/2002 6/10/2003 17/02/2005 2/07/2006

Calculated and simulated Residual flows Reach 2

Calculated residual flow Sim residual_Trial2



  

© DHI - murrumbidgee sdla_benchmark update_summary-final.docxmurrumbidgee sdla_benchmark update_summary.docx / crm / 2015-03-11 6 

Reach 3 Time series plots of observed flows at 410017 (red line), 410017_R3_7 (blue line, simulated flows 

from IQQM reach model) and Trial 4 (orange line) 

 

Observed and simulated flow – 1996 

 
 

 

Observed and simulated flow – 1997 
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Observed and simulated flow – 1998 

 
 

 

Observed and simulated flow – 1999 
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Observed and simulated flow – 2000 

 
 

Observed and simulated flow – 2003 
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Observed and simulated flow – 2004 

 
 

Observed and simulated flow – 2005 
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Residual flows Reach 3 – Calculated and simulated from Sacramento model Trial 4  
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Reach 6 

 

Time series plots of observed flows at 410186 (red line), 410186_IQQM (blue line, simulated flows from 

IQQM reach model) and resultant flows using Sacramento models Trial 1 (orange line) 

 

Observed and simulated flow – 1999 to 2000 

 
 

 

Observed and simulated flow – July 2000 to June 2001 

 
 

 



  

© DHI - murrumbidgee sdla_benchmark update_summary-final.docxmurrumbidgee sdla_benchmark update_summary.docx / crm / 2015-03-11 12 

Observed and simulated flow – July 2001 to June 2002 

 
 

 

Observed and simulated flow – July 2002 to June 2003 
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Observed and simulated flow – July 2003 to June 2004 

 
 

 

Observed and simulated flow – July 2004 to June 2005 

 
 

 

Observed and simulated flow – July 2005 to June 2006 
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Reach 7 Time series plots of observed flows at 410134 (red line), 410134_R3_7 (blue line, simulated flows 

from IQQM reach model) and Trial 2 (orange line) 

 

Observed and simulated flow – 1995 

 
 

 

Observed and simulated flow – 1996 
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Observed and simulated flow – 1997 

 
 

Observed and simulated flow – 1998 
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Observed and simulated flow – 1999 

 
 

Observed and simulated flow – 2000 
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Observed and simulated flow – 2001 

 
 

Observed and simulated flow – 2003 
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Observed and simulated flow – 2004 

 
 

Observed and simulated flow – 2005 
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Observed and simulated flow – 2006 
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Murrumbidgee SDLA – Project models 

22 March 2016 

1 Project model overview  

This report describes: 

 The project model cases that have been developed  

 How the models were developed from the Adjusted Benchmark model 

 Key assumptions 

The MDBA’s Benchmark model was altered to produce an Adjusted Benchmark model 

(see note Murrumbidgee SDLA – Update of Benchmark Model, DHI, 2016). The Adjusted 

Benchmark was then changed to include the proposed SDLA projects for the 

Murrumbidgee. These include: 

 Water for Rivers projects post 2009 (tripartite projects including CARM) 

 Yanco Colombo Billabong modernisation project 

 Yanco Offtake project 

 Nimmie Caira project 

 Yanga National Park project 

Individual project models were produced for each of the above, as well as a combined 

overall model including all projects.  

2 Project model development 

2.1 Water for Rivers projects post 2009 (tripartite works) 

This project includes a number of sub-projects which were carried out under the tripartite 

agreement between NSW Office of Water, Water for Rivers and State Water. These 

include: 

 Wilson Anabranch and associated losses 

 Beavers Creek existing offtake structure, and losses and return flows on the Beavers 

/ Old Man Creek system 

 Augmented supply via Irrigation Corporations:  

o Coleambally Irrigation Area escape drain operation and historical loss 

provision, and 

o Murray Irrigation Finley Escape drain operation, 

 Oak and Gras Innes Wetland losses on Bundidgerry Creek 

 Tributary utilisation for regulated orders (for CARM) 

 Yanco Offtake operation  (for CARM) 

 Rainfall rejection from Murrumbidgee Irrigation (for CARM) 

Prior to adding these tripartite projects, the Adjusted Benchmark model had been 

produced to allow better representation of these changes between the Benchmark and 

the post-project case. These changes are outlined in Murrumbidgee SDLA – Update of 

Benchmark Model (DHI, 2016).  
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The tripartite projects were added to the Adjusted Benchmark model to produce the post-

project Tripartite works model. The significant changes to the model included: 

 Wilson anabranch: adding a regulator that opens and closes the anabranch inlet on 

a seasonal basis, and change of the outlet relationship to reflect the outlet gate 

being left permanently open 

 Beavers Creek / Old Man Creek: Replacement of the old weir structure with new 

gates, with these operated on a seasonal basis, and including some supplementary 

flow sharing; addition of the Dog Fall and Old Old Man Creek anabranch structures;; 

addition of the seasonal minimum flow target at the end of Old Man Creek 

 Coleambally Irrigation Area Drains: Change of the ordering priority through Yanco 

Offtake, to provide a minimum 50 Ml/d through offtake, then to supply all additional 

Yanco Creek orders through the CI drains until they are at full capacity 

 Murray Irrigation Finley Escape: Change of operation to alter drains flows in respond 

to orders at Puckawidgee, with this reducing orders being passed up Billabong 

Creek to the Yanco Offtake 

 Oak Creek and Gras Innes Regulators (Bundidgerry): Removal of these wetland 

areas from the creek, to represent supply from environmental water volumes as 

required 

 CARM tributary utilisation: change of the “available flow to use for orders” time 

series, with more flow now available then in the Adjusted Benchmark, to reflect 

better tributary forecasting   

 CARM Yanco Offtake Operation: Reduction of the seasonal oversupply factor 

through Yanco Offtake from 1.25 to 1.20, to reflect improved operational information 

on Yanco Billabong under CARM 

 CARM rainfall rejection: Reduction of orders into MI Main Canal at Berembed in 

response to rainfall to represent improved river forecasting capacity under CARM 

(Benchmark only reduces extractions, not orders)   

These changes are implemented in the model BIDGDA3.sqq.  

As part of the tripartite agreement, licences were granted to Water for Rivers for the water 

savings produced by these projects. These included a 20,000 unit share High Security 

licence and a 13,000 unit share General Security licence. These licences have been 

added into the post-project model, and are placed in the model at two dummy irrigation 

nodes immediately downstream of Blowering Dam (one for General Security and one for 

High Security licences). These are the same nodes used to represent the pre-2009 Water 

for Rivers projects in the Adjusted Benchmark, with the licence volumes increased to 

include the additional tripartite projects licence.    

The increased utilisation of Finley Escape also increases the volume coming through into 

the Murrumbidgee Valley from the Murray. This additional volume has to be returned to 

the Murray to ensure there is no net change in the intervalley trade balance. This is done 

in the model by adding a dummy irrigation node downstream of Balranald. This node 

orders and diverts a long-term average amount that is the same as the increase in Finley 

Escape outflow. This dummy node effectively sets aside water from the allocation to 

restore the IVT balance.  

The addition of the projects also reduces the surplus flows within the system, including 

reducing end of system flows at Balranald and Moulamein. In the model, this reduction in 

surplus flow is linked to a reduction in dam releases, as unnecessary releases are 

reduced. This produces an increase in storage in the model, and an associated increase 

in allocations occurs. In the version of the post-project model provided, the allocation is 

allowed to increase, and there are no specific nodes calling this retained surplus out of 

the dams.    

The projects also reduces the long-term average inflow to Lowbidgee by approximately 

2,800 ML/yr compared to the Adjusted Benchmark case. This reduction has not been 
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restored in the post-CARM case, as the combined model includes diversion into Nimmie 

Caira and Yanga to satisfy environmental inundation targets.  

2.2 Yanco Colombo Billabong modernisation project 

This project includes a number of modifications to the Yanco Colombo Billabong system, 

as outlined in the Effluents Business Case. These include: 

 DC800: Increase of the capacity of the Coleambally Irrigation drain DC800 from 50 

ML/d to 100 ML/d 

 Lower Yanco Weir: A new weir to re-regulate flows 

 Colombo Weirs: Addition of re-regulation structures on Colombo Creek, at 8 Mile, 

Chesneys Weir, Cocketdegong and Coonong Weir (these are modelled as one 

combined weir in the model) 

 Murray Irrigation Berrigan Escape: Supply of up to 100 ML/d through Berrigan 

Escape in response to orders. This is done in the model based on the remaining 

order upstream of Finley Escape, though maintaining a minimum 60ML/d in the 

creek upstream of Berrigan Escape 

 Hartwood Weir: Reconstruction of the weir to include re-regulation storage 

 Downstream of Yanco and Billabong confluence: A new weir to re-regulate flows 

 Wanganella: A new weir to re-regulate flows 

 Piccanniny diversion: Extraction of surplus flows at the end of Forest Creek, and 

diversion of these through Piccanniny Creek back into Billabong Creek  

 Existing structures on Billabong Creek at Algudgerie and on Mid Yanco Creek: 

Lowering of these fixed crest structures to reduce losses  

These changes are implemented in the model BIDGEA9.sqq. 

The utilisation of Berrigan Escape increases the volume coming through into the 

Murrumbidgee Valley from the Murray, as was noted for the tripartite works projects for 

Finley Escape. This additional Berrigan Escape volume also has to be returned to the 

Murray to ensure there is no net change in the intervalley trade balance. The dummy 

irrigation node downstream of Balranald created to balance the tripartite Finley Escape 

additional flow is adjusted in the model to balance the combined increase in both Finley 

and Berrigan Escapes.  

The re-regulation structures in the model are represented using in-line storages. These 

storages accumulate excess discharge. When the weir has reached a threshold stored 

volume, it reduces the order being passed upstream by the amount it has stored. It 

subsequently releases this on the appropriate day to supply the downstream order.  

Existing fixed crest structures on the Mid-Yanco and at Algudgerie on Billabong Creek 

are modelled as time series of evaporation losses. Different time series are used for the 

Adjusted Benchmark and post-project models.  

2.3 Yanco Offtake project 

This project involves construction of a regulator on Yanco Offtake, as described in the 

Business Case: Yanco Offtake SDL Adjustment Supply Measure (Alluvium, XXX). The 

changes to the Adjusted Benchmark model are in the model BIDGMFE6.sqq 

The offtake itself is implemented in the model by adding a control structure in the model, 

with an assumed maximum diversion capacity for the structure.    
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The approach in the Benchmark model to surplus flow sharing between the 

Murrumbidgee River and Yanco Creek is changed in the post-project model. The surplus 

flow diversion is determined by a new time series that specifies large diversions into 

Yanco Creek, in order to achieve bankfull and overbank flows within the creek system. 

This is specified in the Yanco Offtake Business Case.  

The post-project model also includes a minimum flow time series downstream of the 

Yanco Offtake. This minimum flow aims to preserve the flow regime in the creek when 

river flows are less than 15,000 ML/d. It does this by extracting the Benchmark time 

series of discharges through the offtake for river flows < 15,000 ML/d, and adding this as 

minimum flow node referring to the extracted time series.    

2.4 Yanga National Park 1AS regulator project 

This project is described in the Business Case: Murray and Murrumbidgee Valley 

National Parks SDL Adjustment Supply Measure (Alluvium, October 2015). One of the 

measures proposed by this project is reconstruction of the Yanga 1AS regulator. The 

Business Case estimates this leaks water from the river into Yanga National Park at an 

average rate of approximately 5,400 ML/yr.  

To model this the river loss between Maude Weir and Redbank Weir was changed. The 

loss rate in the benchmark model is a constant 55 ML/d for all flows greater than 55ML/d. 

This was reduced to 40 ML/d in the post-project model (which is equivalent to an annual 

volume of 5,400 ML as flows do not fall below the 55 Ml/d threshold).  

The changes to the Adjusted Benchmark model are in model BIDGFA2.sqq. 

2.5 Nimmie Caira – Yanga National Park project  

This project is described in the Business Case: Nimmie-Caira SDL Adjustment Supply 

Measure (Alluvium, XXX). The Business Case identifies target environmental water 

volumes inside Nimmie – Caira and Yanga National Park, which should be achieved on a 

target inter-annual frequency.  

The project is modelled by diverting additional volumes out of the river to try and achieve 

these target volumes. Targets differ for different cases - the four cases considered were: 

 Nimmie Caira with no rehabilitation: Target environmental volumes based on Nimmie 

Caira requirements, without any rehabilitation works of the floodplain inside Nimmie 

Caira having been carried out (i.e. current configuration)  

 Nimmie Caira with rehabilitation: Target environmental volumes based on Nimmie 

Caira requirements, with rehabilitation works of the floodplain inside Nimmie Caira 

having been carried out  

 Nimmie Caira and Yanga National Park with no rehabilitation: Target environmental 

volumes based on both Nimmie Caira and Yanga National Park requirements, 

without any rehabilitation works of the floodplain inside Nimmie Caira having been 

carried out (i.e. current configuration)   

 Nimmie Caira and Yanga National Park with rehabilitation: Target environmental 

volumes based on both Nimmie Caira and Yanga National Park requirements, with 

rehabilitation works of the floodplain inside Nimmie Caira having been carried out 

The targets specified in the business case were simplified in order to make them 

assessable in the model. The set of targets applied in the model were: 

Table 1 Nimmie Caira and Yanga environmental water volume targets 
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Case Model Name 

Supply Measure (GL) achieved in 

percentile of years 

95% tile 50% tile 40% tile 14% tile 

Nimmie Caira (no Rehab) BIDGA02 3 46 192 302 

Nimmie Caira (with Rehab) BIDGA03 3 46 290 414 

Yanga and Nimmie Caira (no 

rehab)  
BIDGA04 26 46 248 664 

Yanga and Nimmie Caira (with 

Rehab)  
BIDGA05 26 46 346 774 

  

In order to apply these targets in the model, the following approach was used: 

 Years in which SFI targets at Maude Weir are met in the model are identified – this is 

taken as an indicator that sufficient flow may be available to divert water into Nimmie 

Caira / Yanga to reach a watering target event 

 The volume of environmental water already diverted into Lowbidgee is calculated 

from the Benchmark model run 

 The additional volume required to reach the target is then worked out in a 

spreadsheet; this is done for each of the four target columns in Table 1 

 The additional volume required for the four targets is disaggregated into a daily 

diversion series, based on the time series of surplus flows available according to the 

Benchmark run results 

 The resulting time series is set as a diversion series in the project model 

 The project model is run, and it is checked whether the target volumes are achieved, 

and whether the frequency of reaching these volumes is within the range specified in 

the business case 

The project model is modified from the Adjusted Benchmark model. It includes an 

additional Lowbidgee floodplain storage that is separate to the “bucket” storages in the 

benchmark model. All additional discharge to meet the target event volume is diverted 

into the separate floodplain bucket.  

Furthermore, it is assumed that none of the additional diverted flow to meet the 

environmental targets returns to the Murrumbidgee River. It is assumed that the entire 

volume is retained within Lowbidgee and eventually lost to the system.    

3 Combined project model 

The combined model includes all of the individual SDLA project model changes. As there 

four different Nimmie-Caira and Yanga National Park cases, there are four different 

versions of the combined project model file, as outlined in Table 2.  

Table 2 Combined project model files 

Case Model Name 

Nimmie Caira (no Rehab) BIDGCA2 

Nimmie Caira (with Rehab) BIDGCA3 

Yanga and Nimmie Caira (no rehab)  BIDGCA4 

Yanga and Nimmie Caira (with Rehab)  BIDGCA5 

 

The key issues and assumptions regarding the combined model are summarised here: 
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 The models do not include nodes to utilise any water “produced” by the projects, 

instead any gain will result in an increased long-term allocation in the model  

 Changes to Finley and Berrigan escapes increase the amount of water diverted from 

the Murray into Billabong Creek, and a dummy irrigation node downstream of 

Balranald is used to balance the IVT 

 The water savings licences associated with the tripartite projects (including CARM) 

are included in the model, and are added to dummy irrigation nodes situated 

immediately downstream of Blowering Dam (these nodes also include the pre-2009 

Water for Rivers project licences) 

 There is a small decrease in Lowbidgee diversions in the post-CARM model (2.8 

GL/yr), however the combined model includes the Nimmie-Caira environmental 

targets which override this 

 Yanco Offtake is modelled with a fixed low flow regime, which is based on the MDBA 

Benchmark model discharge time series through the offtake (instead of specific low 

flow targets at the offtake) 
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Attachment D: Amendment 1 – Murrumbidgee proposals   

 
This amendment applies to the following proposals: 

 

1. Nimmie-Caira Infrastructure Modifications Proposal 

2. Improved flow management works at Murrumbidgee Rivers - Yanco Creek offtake 

3. Modernising supply systems for effluent creeks 

4. Computer Aided River Management (CARM) 

5. Murray and Murrumbidgee Valley National Parks 
 

Note: this amendment applies to the Murrumbidgee component of the Murray and Murrumbidgee Valley National 

Parks proposal. The Murray component, though retained in the notification, will not be modelled under the SDL 

adjustment mechanism and as such will not form part of the M D BA’s adjustment determination.  
 

The proposals are all incorporated in the NSW IQQM model of the Murrumbidgee River. This model has been 

developed by NSW DPI and subsequently reviewed by MDBA modellers. The model is linked to the MDBA MSM 

Bigmod as part of the overall modelling framework for the Southern Connected Basin. 
 

The NSW projects Effluent Creeks and CARM have entitlements associated with them.  NSW has confirmed that 

the entitlements will be provided as a single unencumbered NSW General Security entitlement. An Inter Valley 

Trade account will either be established or an existing account modified to mitigate any third party issues in terms 

of reliability impacts for Murray downstream users. 

 

MDBA has conducted modelling assessment to determine the volume of general security entitlements and IVT 

account from the CARM and Modernising supply system for Effulent Creeks projects. The modelling assessment 

is presented at Appendix E.  

 
Appendix A: Murrumbidgee model updated by NSW 
The original Murrumbidgee Basin Plan Benchmark model for the SDL adjustment had a number of deficiencies 

preventing the Murrumbidgee supply measures from being assessed in a sensible technical manner. MDBA received 

the Murrumbidgee models from NSW which addressed deficiencies. The latest models (MDBA Trim No: D17/20418) 

have been incorporated into the MDBA’s modelling framework (Rev No: 4625) to form a basis of modelling 

assessment for SDL adjustment. The changes made to the model by NSW are well documented in the NSW DPI 

Water reports. 
 

MDBA has subsequently merged each of the Murrumbidgee SDLA project models into one combined model and 

incorporated it into the modelling framework (Rev No: 4626). 
 

The reports from NSW that describe these changes are set out in Attachment E.   



 

Appendix B: Further changes made by MDBA 
There are two specific changes made by the MDBA to improve model fitness, as follows: 

 

Representing Water for Rivers 
To model a reduction in the required annual release from the Snowy, extraction nodes from Blowering Dam have 

been included by NSW. MDBA has adjusted Murrumbidgee entitlements and irrigation area so that the long term 

average extracts are equal to the LTCE numbers of 96 GL for the Benchmark (ie prior to 2009) and 123.3 GL for the 

SLDA model (post 2009) as shown in Table 1. 
 

Table 1: Water recovered through the Water for Rivers initiatives 
 

Measures HS Conveyance GS LTCE 
 

Prior to Water Purchase   40.4 25.7 
2009 On-farm reconfig   21.5 13.7 

 Coleambally conveyance  3.5  3.4 

 Mbidgee irrig (Barren Box Swamp)  20.0  19.3 

 Hay PID  1.0  1.0 

 Forest Ck 34.7   33.0 

 Total 34.7 24.5 61.9 96.0 

Post 
2009 

Tripartite works 20.0   19.0 

  13.0 8.3 

Total 20.0 0.0 13.0 27.3 
 

 

Tributary utilisation 
In consultation with NSW, MDBA has applied redeveloped tributary utilisation time-series from modelled tributary 

inflows. Table 2 presents annual averages before and after the MDBA’s update. 
 
 

Table 2: Annual average of tributary utilisation 
 

Benchmark 

 As provided by NSW 
(GL/yr) 

Updated by MDBA 
(GL/yr) 

Gundagai - Wagga 319 288 

Muttama upstream 32 32 

Jugiong 197 197 

Tumut downstream 207 207 

Tumut upstream 290 290 
 

Post CARM 

Gundagai - Wagga 411 390 

Muttama upstream 38 38 

Jugiong 255 255 

Tumut downstream 261 261 

Tumut upstream 290 318 
 

Appendix C: Spatial data describing the inundation extent associated with the Improved Flow 

Management Works (Yanco Creek) proposal 
To represent the impact of the Yanco Creek proposal on inundations areas, it is assumed that the area of the 
floodplain affected by the Improved Flow Management Works (i.e. upstream of Yanco Creek) would reach the 
inundation area associated with the Specific Flow Indictors (SFI) at a 10% lower flow threshold. 

 

To illustrate, without Improved Flow Management works SFI 1 is associated with a flow of 26,850 ML/d for 45 days. 



 
For the part of the floodplain affected by the works, SFI 1 would be considered successful if a flow of 24,621 ML/d 

for an appropriate number of days is achieved. 
 

The inundation areas associated which each SFI flow band have been split into that part affected by the works and 

that part unaffected. This provides separate hydrological assessment units (HAUs) for the assessment of Ecological 

Outcome scores. Total floodplain area affected and unaffected by the works is presented in Table 3. 
 

Table 3: Total area (Ha) of the floodplain targeted by the Specific Flow Indicators, split in an area not affected by the works, and an area 
affected by the work. 

Mid Murrumbidgee Floodplain Inundation area (ha) 

Floodplain area not affected by works 66942 

Floodplain area affected by works 26234 

Total floodplain area 93176 
 

The areas for the separate hydrological assessment units (HAU) are provided in Tables 4 and 5. The areas for the 

specific flow thresholds represent the inundation area additional to the area already inundated by a lower flow 

threshold. 
 

Table 4: Inundation area (hectares) additional to the area already inundated by a lower flow threshold for hydrologic assessment units outside 
the area impacted by the works. 

 

 SFI Bands ML/day 

Ecological Element 26,850 34,650 44,000 63,250 

General health and abundance - all Waterbirds 6715.4 3770.8 15151.0 41305.3 

Bitterns, crakes and rails 1538.2 290.4 551.3 41.3 

Breeding - Colonial-nesting waterbirds 6715.4 3770.8 15151.0 41305.3 

Breeding - other waterbirds 1538.2 290.4 551.3 41.3 

Redgum Forest 2681.7 1211.3 4359.9 402.7 

Redgum Woodlands 12.3 11.6 81.4 12.4 

Forests and Woodlands: Black Box 166.3 112.1 305.6 48.4 

Lignum (Shrublands) 0.0 0.0 0.0 0.0 

Tall Grasslands, Sedgelands and Rushlands 1525.6 285.9 507.4 40.6 

Benthic Herblands 0.0 0.0 0.0 0.0 

Short lived fish 1538.2 290.4 551.3 41.3 

Long lived fish 6715.4 3770.8 15151.0 41305.3 
 

Table 5: Inundation area (hectares) additional to the area already inundated by a lower flow threshold for hydrologic assessment unit impacted 
by the works 

 

 SFI Bands ML/day 

Ecological Element 24,621 31,522 39,912 56,700* 

General health and abundance - all Waterbirds 15337.7 3864.6 7031.3 0.0 

Bitterns, crakes and rails 2411.2 211.9 227.3 0.0 

Breeding - Colonial-nesting waterbirds 15337.7 3864.6 7031.3 0.0 

Breeding - other waterbirds 2411.2 211.9 227.3 0.0 

Redgum Forest 10824.4 2386.4 3958.3 0.0 

Redgum Woodlands 319.7 141.4 186.2 0.0 

Forests and Woodlands: Black Box 1732.4 539.9 871.9 0.0 

Lignum (Shrublands) 0.0 0.0 0.0 0.0 

Tall Grasslands, Sedgelands and Rushlands 2410.1 211.9 227.3 0.0 

Benthic Herblands 0.0 0.0 0.0 0.0 

Short lived fish 2411.2 211.9 227.3 0.0 

Long lived fish 15337.7 3864.6 7031.3 0.0 

*The flow rate is beyond regulating capacity of the proposed works and therefore no additional benefits counted. 



 
Appendix D: Spatial data describing the inundation extent for the Lower-Murrumbidgee reach  

The figures below represent the inundated areas of the separate hydrological assessment units (HAU) for the 

Nimmie Caira without rehabilitation scenario. The areas for the specific flow thresholds represent the inundation 

area additional to the area already inundated by a lower threshold. 

 
 
 

Table 6 Inundation areas in hectares for hydrologic assessment unis in the without rehabilitation scenario  
  SFI Bands GL  

 Ecological Element   175   270   400   800   1700   2700  

 General health and abundance - all Waterbirds   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  

 Bitterns, crakes and rails   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Breeding - Colonial-nesting waterbirds   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  

 Breeding - other waterbirds   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Redgum Forest   10,964.0   157.6   673.8   5,832.0   4,022.7   1,188.5  

 Redgum Woodlands   801.7   31.6   188.4   1,049.9   830.0   311.1  

 Forests and Woodlands: Black Box   6,338.7   196.7   917.8   7,387.7   7,646.3   3,289.0  

 Lignum (Shrublands)   5,446.9   299.3   1,111.4   4,388.8   7,945.2   6,446.8  

 Tall Grasslands, Sedgelands and Rushlands   6,623.8   96.8   373.9   1,063.9   1,021.3   532.7  

 Benthic Herblands   667.7  1.0 2.7  56.8   44.2   10.9  

 Short lived fish   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Long lived fish   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  



 

Appendix E: MDBA modelling assessment 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Assessment of the CARM and 
Modernisation projects for 
entitlement creation 

 

Technical Report No. 2017/08 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

July 2017 
 

 
 

 



Assessment of the CARM and Modernisation projects for entitlement creation 

Page i 

 

 

 

Published by the Murray-Darling Basin Authority 

Postal Address: GPO Box 1801, Canberra ACT 2601 

Telephone: (02) 6279 0100 international + 61 2 6279 0100 
Facsimile: (02) 6248 8053 international + 61 2 6248 8053 
Email: info@mdba.gov.au 
Internet: http://www.mdba.gov.au 

 
All material and work produced by the Murray-Darling Basin Authority constitutes Commonwealth 
copyright. MDBA reserves the right to set out the terms and conditions for the use of such material. 

 
With the exception of the Commonwealth Coat of Arms, photographs, the Murray-Darling Basin Authority 
logo or other logos and emblems, any material protected by a trade mark, any content provided by third 
parties, and where otherwise noted, all material presented in this publication is provided under a Creative 
Commons Attribution 3.0 Australia licence. 

 
 
 

http://creativecommons.org/licenses/by/3.0/au 

© Commonwealth of Australia (Murray-Darling Basin Authority) [2013]. 

 
The Murray-Darling Basin Authority’s preference is that you attribute this publication (and any Murray- 
Darling Basin Authority material sourced from it) using the following wording within your work: 

 
Title: Assessment of the CARM and Modernisation projects for entitlement creation 

 

Source: Licensed from the Murray-Darling Basin Authority under a Creative Commons Attribution 
3.0 Australia Licence 

 

The Murray-Darling Basin Authority does not necessarily endorse the content of this publication 

 
As far as practicable, material for which the copyright is owned by a third party will be clearly labelled. The 
Murray-Darling Basin Authority has made all reasonable efforts to ensure that this material has been 
reproduced in this publication with the full consent of the copyright owners. 

 
Inquiries regarding the licence and any use of this publication are welcome by contacting the Murray- 
Darling Basin Authority. 

 
Disclaimer 

 
This document has been prepared by the Murray-Darling Basin Authority for Technical users with good 
understanding of strengths and limitations of mathematical modelling, hydrological data and its analysis 
and interpretation. The information in the report also uses software and data provided by other agencies. 
The Authority and these agencies give no warranty for the data or the software (including its accuracy, 
reliability, completeness, currency or suitability) and accept no liability for any loss, damage or costs 
(including consequential damage) incurred in any way (including but not limited to that arising from 
negligence) in connection with any use or reliance on the data. 

 
The opinions, comments and analysis (including those of third parties) expressed in this document are for 
information purposes only. This document does not indicate the Murray-Darling Basin Authority’s 
commitment to undertake or implement a particular course of action, and should not be relied upon in 
relation to any particular action or decision taken. Users should note that developments in Commonwealth 
policy, input from consultation and other circumstances may result in changes to the approaches set out 
in this document. 

mailto:info@mdba.gov.au
http://www.mdba.gov.au/
http://creativecommons.org/licenses/by/3.0/au/
http://creativecommons.org/licenses/by/3.0/au/
http://creativecommons.org/licenses/by/3.0/au


Assessment of the CARM and Modernisation projects for entitlement creation 

Page ii 

 

 

 
 
 
 
 
 

History and Status 
 

 
 
 

Status Version Date Author Reviewed Approved 
for 
Finalisation 

Internal or 
Web 
Publication 

Preliminary Draft 1.0 Jul 17 JL    
Draft       
Final       

       
       
       



Assessment of the CARM and Modernisation projects for entitlement creation 

Page i 

 

 

 



 

 

Assessment of the CARM and Modernisation projects for entitlement creation 

 

Contents 

1 Introduction ........................................................................................................................... 1 

2 Agreed approach ................................................................................................................... 1 

3 Application of the agreed approach ....................................................................................... 2 

3.1 First step ........................................................................................................................ 2 

3.2 Second step ................................................................................................................... 5 

4 Conclusion ............................................................................................................................ 9 

Reference .................................................................................................................................... 9 

Tables 

Table 1: Comparison of water balance and allocations against the Benchmark for the 4 different 

entitlement sizes .......................................................................................................................... 2 

Table 2: Achievement of environmental indicators depending on extracted volumes at the end of 

the system  ................................................................................................................................... 4 

Table 3: Comparison of water balance and allocations for different volumes assigned to the 

Murrumbidgee IVT account  ......................................................................................................... 5 

Table 4: Comparison of environmental outcomes for different volumes assigned to the 

Murrumbidgee IVT account  ......................................................................................................... 6 

Table 5: Comparison of outcomes for CLLMM ESLT indicators with different volumes assigned to 

Murrumbidgee IVT account  ......................................................................................................... 8 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Page ii 



 

 

Assessment of the CARM and Modernisation projects for entitlement creation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page iii 



Assessment of the CARM and Modernisation projects for entitlement creation 

Page 1 

 

 

 
 
 

1 Introduction 
 

 

Chapter 7 of the Basin Plan allows SDLs to be adjusted if equivalent environmental outcomes can 

be achieved through works and measures with less environmental water recovery. For assessing 

potential SDL adjustments possible, MDBA in consultation with the states has been incorporating 

a number of SDL offset proposals developed by the states. 

 
As SDL offset proposals, NSW has put forward multiple business cases with operational and 

structural changes for the Murrumbidgee system. Among those, there are two projects that have 

specifications to issue environmental entitlements. These two projects are: 

 
- Computed Aided River Management (CARM) system for the Murrumbidgee River (NSW 

DPI Water, 2015a) and 

- Modernising supply systems for effluent creeks – Murrumbidgee River (NSW DPI Water, 

2015b). 

 
The CARM is an expert Decision Support System (DSS) specifically for river operations so that 

operators can make better informed decisions on daily releases from dams and weirs. This project 

will improve system operations by capturing operational surplus. 

 
The modernisation project improves operational efficiency by multiple measures within the Yanco 

creek system including re-regulating flows, use of neighbouring irrigation corporations to supply 

demands and other operational changes. 

 
These projects are developed to save water which can be called out to meet environmental needs. 

At the same time, however, harvesting surplus flows at the head storage leads to less inflows to 

the Murray system. Therefore Murray users including environment can be affected by the reduced 

inflows. 

 
This report describes modelling undertaken to determine the callout volume from the two projects 

and Murrumbidgee IVT account to mitigate third party impacts to Murray users. 
 

 

2 Agreed approach 
 

In consultation with NSW, an assessment approach has been determined. It involves two steps 

including: 
 

- Determination of the total available water from the two projects 

- Breaking up the total volume into two accounts – one for callable entitlement within the 

Murrumbidgee system and another for Murrumbidgee IVT account to mitigate third party 

impacts in the Murray system. 
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3 Application of the agreed approach 
 

3.1 First step 
 

There are 4 scenarios modelled by changing the size of general security unit shares that can be 

extracted at the end of the system. For the modelling purpose, a fictitious license holder is 

created at the end of the system and 4 different unit shares are assigned, that are 0 GL, 30 GL, 

40 GL and 100 GL. Table 1 presents the changes of system outcomes due to the different 

entitlement sizes. At the table, the GS extraction is a long term averaged annual volume that is 

extracted from the fictitious license holder. The extracted volume is considered to be the best 

indication of the long term average yield from the two projects. When there is no extract (i.e. 0 GL 

unit share), water saved at major storages is socialised thereby improving irrigation diversions 

and reliability at expense of reduced flow at the end of the system. As the unit shares increased, 

the third party benefits are reduced. When 100 GL is assigned, system indicators are worse than 

the Benchmark outcomes, indicating that the size of entitlements should be lower than 100 GL. 

The two intermediate runs show that some third party benefits exist with 30 GL entitlement but 

quite close outcomes to the benchmark are expected with 40 GL entitlement. 
 

Table 1: Comparison of water balance and allocations against the Benchmark for the 4 different entitlement 
sizes 

 

 Benchmark 0 GS 
extracted 

24 GS 
extracted 

32 GS 
extracted 

76 GS 
extracted 

Water Balance (GL/yr) 

MIA diversions 751.5 753.8 750.9 750.2 744.0 

CIA diversions 230.8 233.03 231.1 230.6 228.0 

NIA diversions 377.6 383.54 379.8 378.2 369.4 

Township water supply 12.9 12.9 12.9 12.9 12.9 

WfR extraction 97.0 122.6 122.4 122.1 121.5 

Darlot flows 258.9 245.78 245.6 245.6 245.8 

Forest Creek flows 9.8 7.35 7.3 7.3 123.7 

Balranald flows before GS 
extraction 

 

1,575.8 
 

1,564.1 
 

1,574.3 
 

1,578.2 
 

1,597.7 

EOS GS unit modelled - - 30.0 40.0 100.0 

Balranald flows after GS 
extraction 

 

1,575.8 
 

1,564.1 
 

1,550.2 
 

1,546.3 
 

1,521.8 

Allocation (%) 

Announced allocation (Jun) 77 79 78 77 76 

Announced allocation (Jan) 65 67 66 65 63 

Announced allocation (Oct) 49 51 50 50 48 

Effective allocation (Jun) 85 86 86 85 84 

Effective allocation (Jan) 78 79 79 78 76 

Effective allocation (Oct) 67 69 68 67 65 
 
 

By comparing flows at Balranald before and after GS extraction at Table 1, it indicates that flows 

are increased as the size of entitlements increased to supply their demands but flows arriving 

Murray after the extraction point are reduced. 
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Table 2 shows achievements of environmental outcomes at Murrumbidgee. Due to reduced 

surplus flows along the system, all indicators are met less frequently than the benchmark 

outcomes. In summary, 
 

 At Mid-Bidgee, the highest flow indicator that is actively managed (i.e. indicator 3) is 

mostly affected. 

o Environmental outcomes are decreased as the extraction is increased. 

o However, the Limits of Change (LoC) are maintained for most indicators except 

one failure for the 100 GL scenario. 

 At Lower-Bidgee, flow indicators are measured as volumetric requirements. 

o Medium events (i.e. indicators 2 and 3) are improved as the extraction is 

increased. 

o For the all cases, changes in environmental outcomes are not significant. 
 
Based on this, general security entitlements of 40 GL (or a long term annual yield of 32 GL) 

would be an appropriate size which can maintain irrigation and system outcomes at the 

Benchmark level without significantly compromising environmental outcomes. 



 

 

 

 

70 - 75 % 
 

94% 
 

68% 
 

94% 
 

85% 
 

93% 
 

93% 
 

93% 
 

93% 

 

60 - 70 % 
 

92% 
 

57% 
 

86% 
 

77% 
 

86% 
 

86% 
 

86% 
 

89% 

 

55 - 60 % 
 

92% 
 

52% 
 

83% 
 

75% 
 

79% 
 

80% 
 

80% 
 

84% 

 

40 - 50 % 
 

78% 
 

39% 
 

60% 
 

54% 
 

58% 
 

58% 
 

58% 
 

58% 

 

20 - 25 % 
 

56% 
 

18% 
 

30% 
 

27% 
 

29% 
 

29% 
 

29% 
 

29% 

 

10 - 15 % 
 

44% 
 

9% 
 

18% 
 

16% 
 

18% 
 

18% 
 

18% 
 

18% 
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Table 2: Achievement of environmental indicators depending on extracted volumes at the end of the system 

 
Mid-Bidgee Floodplain Target WOD Baseline Benchmark LoC 0 GL 24 GL 32 GL 76 GL 

26,850 ML/d for a total duration of 45 days (with min 
duration of 1 day) between Jul & Nov 

 

26,850 ML/d for 5 consecutive days between Jun & Nov 

 

34,650 ML/d for 5 consecutive days between Jun & Nov 

 

44,000 ML/d for 3 consecutive days between Jun & Nov 

 

63,250 ML/d for 3 consecutive days between Jun & Nov 
 

Lower-Bidgee Floodplain 

Total volume of 175 GL (flow > 5,000 ML/d) between Jul 
& Sep 

Total volume of 270 GL (flow > 5,000 ML/d) between Jul 

& Sep 

Total volume of 400 GL (flow > 5,000 ML/d) between Jul 
& Oct 

Total volume of 800 GL (flow > 5,000 ML/d) between Jul 
& Oct 

Total volume of 1,700 GL (flow > 5,000 ML/d) between 
Jul & Nov 

Total volume of 2,700 GL (flow > 5,000 ML/d) between 
May & Feb 
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3.2 Second step 
 

At the second step, the long term average extract of 32 GL is reviewed to determine a volume of 

IVT account required to neutralise any third party impacts to Murray users. For this modelling, it 

is assumed that the IVT account will be created with Murrumbidgee general security licenses. 
 
As presented at Table 3, when there is no IVT account assigned, NSW Murray users are affected 

(i.e. less allocations leading to smaller diversions than Benchmark). This is because NSW 

available resources is reduced as a result of reduced flows from Murrumbidgee by around 30 

GL/yr at Balranald. It should be noted that there is no significant changes in environmental 

outcomes even though some are improved slightly and others are a bit worse off (Table 4 and 

Table 5). Some improvements especially for the low flow targets at the Upper Murray are mostly 

due to increased Hume releases to count balance the reduced flows at Balranald. However, 

when a long term average of 16 GL is assigned to the IVT account, the Murray third party 

impacts are reduced and return back to Benchmark level without affecting overall environmental 

outcomes. 
 

Table 3: Comparison of water balance and allocations for different volumes assigned to the Murrumbidgee IVT 
account 

 

Water Balance (GL/yr) Benchmark 0 GL 16 GL 

NSW Murray Diversions 1,226 1,218 1,226 

Lower Darling Diversions 39 39 39 

Vic Murray Diversions 1,196 1,196 1,196 

SA Murray Diversions 481 481 481 

Barrage flows 7,092 7,061 7,069 

NSW Murray allocation    

Long term average of %-age allocation at the start of year (HS) 95.6 95.8 96.0 

Long term average of %-age allocation in February (HS) 99.4 99.3 99.4 

Long term average of %-age allocation at the end of year (HS) 99.4 99.4 99.4 

Minimum %-age allocation at the end of year (HS) 97.0 97.0 97.0 

1999-2009 average of %-age allocation at the end of year (HS) 97.8 97.8 97.8 

Long term average of %-age allocation at the start of year (GS) 53.3 52.8 54.7 

Long term average of %-age allocation in September (GS) 71.0 69.8 71.6 

Long term average of %-age allocation at the end of year (GS) 90.6 89.7 90.6 

Minimum %-age allocation at the end of year (GS) - - - 

1999-2009 average of %-age allocation at the end of year (GS) 61.4 60.7 61.6 

Vic Murray allocation    

Percentage of years with full HRWS allocation in February 98.2 98.2 98.2 

Percentage of years with full LRWS allocation in February 93.0 93.9 93.0 

Percentage of years with LRWS allocation in February > 0 98.2 98.2 98.2 

Minimum February allocation 42.0 42.0 41.0 

Long term average HRWS February allocation 99.3 99.3 99.3 

Long term average LRWS February allocation 96.5 96.4 96.3 

1999-2009 average HRWS February allocation 93.0 93.1 92.7 

1999-2009 average LRWS February allocation 77.4 77.1 77.1 

SA Murray allocation    

Percentage years with full entitlement in June 85.1 85.1 85.1 

Percentage years with full entitlement in May 88.6 87.7 86.8 



Assessment of the CARM and Modernisation projects for entitlement creation 

Page 6 

 

 

 

 
Long term average % entitlement in June 96.3 96.2 96.2 

Long term average % entitlement in May 98.8 98.7 98.7 

Minimum % entitlement in May 51.0 50.8 50.3 

1999-2009 average % entitlement in June 79.4 79.3 78.7 

1999-2009 average % entitlement in May 91.3 91.3 91.2 

Percentage of years with spill at Dartmouth Dam 39.5 37.7 39.5 

Percentage of years with spill at Hume Dam 57.9 57.9 57.9 

% years of SA entitlement allocation < 90% 3.5 3.5 3.5 

Long term average of SA entitlement allocation 98.9 98.7 98.9 

Lower Darling allocation    

Long term average of Lower Darling General Security November 
Allocation 

93.6 92.8 93.9 

Long term average of Lower Darling LWU End of year Allocation 100.0 100.0 100.0 

 
 

Table 4: Comparison of environmental outcomes for different volumes assigned to the Murrumbidgee IVT 
account 

 
 

Upper Murray 
Target WoD 

Base- 
line 

Bench- 
mark 

 

LoC 0 GL 16 GL 

12,500 ML/d for a total duration of 70 days (with 
min duration of 7 consecutive days) between Jun 
& Nov 

16,000 ML/d for a total duration of 98 days (with 
min duration of 7 consecutive days) between Jun 
& Nov 

25,000 ML/d for a total duration of 42 days (with 
min duration of 7 consecutive days) between Jun 
& Nov 

35,000 ML/d for a total duration of 30 days (with 
min duration of 7 consecutive days) between Jun 
& May 

50,000 ML/d for a total duration of 21 days (with 
min duration of 7 consecutive days) between Jun 
& May 

60,000 ML/d for a total duration of 14 days (with 
min duration of 7 consecutive days) between Jun 
& May 

15,000 ML/d for a total duration of 150 days 
(with min duration of 7 consecutive days) 
between Jun & Dec 

Mid-Upper Murray 
16,000 ML/d for a total duration of 90 days (with 
min duration of 7 consecutive days) between Jun 
& Nov 

20,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& Nov 

30,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& May 

40,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& May 

20,000 ML/d for a total duration of 150 days 
(with min duration of 7 consecutive days) 
between Jun & Dec 

Mid Murray 
40,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& Dec 

 
70 - 80 % 87% 50% 78% 70% 78% 78% 

 
 

40 - 50 % 66% 30% 52% 47% 54% 52% 
 
 

40 - 50 % 66% 30% 47% 42% 48% 48% 
 
 

33 - 40 % 53% 24% 35% 33% 34% 34% 
 
 

25 - 30 % 39% 18% 18% 18% 18% 18% 
 
 

20 - 25 % 33% 14% 15% 14% 15% 15% 
 
 

30% 44% 11% 34% 31% 33% 34% 
 
 

 
70 - 80 % 86% 31% 68% 61% 68% 67% 

 
 

60 - 70 % 87% 34% 64% 60% 64% 64% 
 
 

33 - 50 % 60% 25% 39% 35% 39% 39% 
 
 

25 - 33 % 39% 11% 25% 25% 25% 25% 
 
 

30% 43% 7% 25% 23% 25% 25% 
 
 

 
40 - 50 % 67% 30% 46% 41% 45% 45% 
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50,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 

 
30 - 40 % 

 
47% 

 
19% 

 
30% 

 
30% 

 
30% 

 
30% 

& Dec        
70,000 ML/d for a total duration of 42 days (with        
min duration of 7 consecutive days) between Jun 
& Dec 

20 - 33 % 38% 11% 18% 16% 18% 18% 

85,000 ML/d for a total duration of 30 days (with        
min duration of 7 consecutive days) between Jun 
& May 

20 - 30 % 33% 10% 11% 10% 11% 11% 

120,000 ML/d for a total duration of 14 days        
(with min duration of 7 consecutive days) 
between Jun & May 

14 - 20 % 23% 8% 8% 8% 8% 8% 

150,000 ML/d for a total duration of 7 days (with        
min duration of 7 consecutive days) between Jun 
& May 

10 - 13 % 17% 5% 6% 5% 6% 6% 

Lower Murray        
20,000 ML/d for 60 consecutive days between 
Aug & Dec 

71 - 80 % 89% 43% 68% 68% 68% 68% 

40,000 ML/d for a total duration of 30 days (with 
min duration of 7 consecutive days) between Jun 
& Dec 

 
50 - 70 % 

 
80% 

 
37% 

 
54% 

 
50% 

 
54% 

 
53% 

40,000 ML/d for a total duration of 90 days (with 
min duration of 7 consecutive days) between Jun 

& Dec 

 
33 - 50 % 

 
58% 

 
22% 

 
38% 

 
34% 

 
38% 

 
38% 

60,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& Dec 

 
25 - 33 % 

 
41% 

 
12% 

 
25% 

 
25% 

 
25% 

 
25% 

80,000 ML/d for a total duration of 30 days (with 
min duration of 7 consecutive days) between Jun 
& May 

 
17 - 25 % 

 
34% 

 
10% 

 
13% 

 
11% 

 
14% 

 
14% 

100,000 ML/d for a total duration of 21 days 
(with min duration of 1 day) between Jun & May 

 

13 - 17 % 
 

19% 
 

6% 
 

8% 
 

7% 8% 8% 

125,000 ML/d for a total duration of 7 days (with 
min duration of 1 day) between Jun & May 

 

10 - 13 % 
 

17% 
 

4% 
 

5% 
 

4% 5% 5% 

Edward-Wakool 
1,500 ML/d for a total duration of 180 days (with 
min duration of 1 day) between Jun & Mar 

 
 

99 - 100 % 

 
 

75% 

 
 

96% 

 
 

95% 

 
 

95% 

 
 

94% 

 
 

95% 5,000 ML/d for a total duration of 60 days (with 
min duration of 7 consecutive days) between Jun 
& Dec 

 
60 - 70 % 

 
82% 

 
39% 

 
65% 

 
60% 

 
65% 

 
65% 

5,000 ML/d for a total duration of 120 days (with 
min duration of 7 consecutive days) between Jun 
& Dec 

 
35 - 40 % 

 
52% 

 
22% 

 
33% 

 
30% 

 
34% 

 
33% 

18,000 ML/d for a total duration of 28 days (with 
min duration of 5 consecutive days) between Jun 
& Dec 

 
25 - 30 % 

 
39% 

 
15% 

 
17% 

 
15% 

 
16% 

 
16% 

30,000 ML/d for a total duration of 21 days (with 
min duration of 6 consecutive days) between Jun 
& Dec 

 
17 - 20 % 

 
28% 

 
12% 

 
14% 

 
12% 

 
14% 

 
14% 

Lower Darling 
7,000 ML/d for 10 consecutive days between Jun 
& May 

 
 

70 - 90 % 

 
 

95% 

 
 

57% 

 
 

56% 

 
 

56% 

 
 

55% 

 
 

56% 17,000 ML/d for 18 consecutive days between 
Jun & May 

20 - 40 % 47% 18% 21% 20% 21% 21% 

20,000 ML/d for 30 consecutive days between 
Jun & May 

14 - 20 % 27% 10% 11% 10% 11% 11% 

25,000 ML/d for 45 consecutive days between 
Jun & May 

8 - 10 % 14% 8% 8% 8% 8% 8% 

45,000 ML/d for 2 consecutive days between Jun 
& May 

7 - 10 % 10% 7% 7% 7% 7% 7% 

Coorong , Lower Lakes and Murray Mouth 
Lake Alexandrina salinity: Percentage of days that Lake 

Alexandrina salinity is less than 1,500 EC 87% 96% 100% 100% 100% 100% 

Lake Alexandrina salinity: Percentage of days that Lake 

Alexandrina salinity is less than 1,000 EC 85% 89% 99% 95% 99% 99% 
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Barrage flows: Percentage of years that barrage flows are 
greater than 2,000 GL/yr (measured on a three year rolling 
average) with a minimum of 650 GL/yr 

 
97% 

 
77% 

 
98% 

 
95% 

 
98% 

 
98% 

Barrage flows: Percentage of years that barrage flows are 
greater than 600 GL for any two year period 

 

100% 
 

97% 
 

100% 
 

100% 
 

100% 
 

100% 

Coorong Salinity: Percentage of days South Lagoon average 
daily salinity is less than 100 grams per litre. 

 

100% 
 

93% 
 

100% 
 

96% 
 

100% 
 

100% 

Mouth Openness: Percentage of years mouth open to an 
average annual depth of 1.0 meters (-1.0 m AHD) or more 

 

100% 
 

76% 
 

93% 
 

90% 
 

93% 
 

93% 

Mouth Openness: Percentage of years mouth open to an 
average annual depth of 0.7 metres (-0.7 m AHD) or more 

 

100% 
 

84% 
 

96% 
 

95% 
 

96% 
 

96% 

 
 

Table 5: Comparison of outcomes for CLLMM ESLT indicators with different volumes assigned to 
Murrumbidgee IVT account 

 
CLLMM ESLT indicator Benchmark 0 GL 16 GL 

% of days when Salinity in Lake Albert > 2000 EC - - 0.2 

% of days when Salinity in Lake Alexandrina > 1000 EC 0.8 0.9 0.9 

% of time when Lake Alexandrina level < 0.4 m 6.9 6.1 6.5 

Maximum salinity in south Coorong (g/L) 113.6 111.0 114.5 

Maximum Salinity in south Coorong: % of years < 100 g/L 97.4 98.2 97.4 

Maximum period south Coorong salinity: > 130 g/L (days)  -  - - 

Average salinity in south Coorong (g/L) 43.0 43.1  

 43.1 

Maximum salinity in north Coorong (g/L) 63.8 63.4 63.4 

Maximum period north Coorong salinity: > 50 g/L (days) 95.0 95.0 108.0 

Average salinity in North Coorong (g/L) 22.0 22.0 22.0 
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4 Conclusion 
 

A modelling study has been conducted to inform a long term yield that can be created from the 

CARM and effluent creek modernisation projects. In order to identify a right amount, a two staged 

approach is adopted. At the first step, the total amount is assessed. Out of the total, the size of 

Murrumbidgee IVT account is tested at the second step so that impacts to the Murray users are 

neutralised. 
 

It is found that the two projects can yield a long term average of 16 GL/yr for Murrumbidgee 

environmental water and another 16 GL/yr for the Murrumbidgee IVT account. 
 

Reference 
NSW DPI Water (2015a). Business Case: Computer Aided River Management system for the 

Murrumbidgee River. 
 
NSW DPI Water (2015b). Business Case: Modernising supply systems for effluent creeks – 

Murrumbidgee River 
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Technical Notes on Updating the Murrumbidgee SDLA Benchmark 

Model 2017 

Introduction 
In order to be able to simulate a number of Sustainable Diversion Limit adjustment (SDLA) proposals 

it was necessary to increase the model resolution at various points in the Murrumbidgee. This 

resulted in a number of different benchmarks and an inconsistency between the relative differences 

when the results were compared. It was agreed with MDBA that NSW would build a single common 

SDLA benchmark model for the Murrumbidgee so that the proposals can be assessed from a 

common starting point. 
 

In addition, the original Murrumbidgee Basin Plan Benchmark (SDL) model had a number of known 

deficiencies so the opportunity was taken to fix these and add a number of improvements that were 

material to the proposed SDLA projects. The deficiencies were primarily the quantum of water 

recovery assumed from Nimmie-Caira and the double counting of water that was intended to go to 

Lowbidgee but remained in the river and was also counted as flow past Balranald. 
 

Changes Made 
The changes that were made to the Murrumbidgee SDLA Benchmark IQQM are described below. 

 

Baseline  

The starting point for these changes was BIDGNX7 and BIDGDA3 which were created by DHI Water 

and Environment (2016) from BIDG (The MDBA SDL). BIDG itself was based on DPI Water's WSP 

model wsp05cue. As these files had previously been used by the MDBA we assumed that the 

changes made were acceptable and no further checks were made. 
 

BIDGNX7 and BIDGDA3 are designed to represent the Tripartite Projects1; BIDGNX7 represents the 

before case and BIDGDA3 the after. 
 

Reconfiguring the Nimmie-Caira High Flow Relationship  

The Nimmie-Caira environmental watering requirements prepared by Alluvium were developed 

based on estimates of volumes required to fill discrete areas and are hence expressed as an absolute 

volume and do not consider if the water was part of a regulated delivery or overbank flow.  

Previously the representation of Lowbidgee in the Murrumbidgee IQQM model was focused on 

representing the diversions made into Nimmie-Caira, and overbank or high flow effluents were 

generally treated as a loss for flow calibration purposes for the entire reach between Maude and 

Balranald. In order to make a reasonable estimate of the amount of controlled delivery to Nimmie- 

Caira, there was a need to better represent the overbank behaviour around Lowbidgee. 
 

The original work on this was done by DHI Water and Environment and involved reanalysing historic 

data from the 1956, 1976 and 1984 flood events in the Murrumbidgee. From this an additional high 

flow effluent relationship was derived as shown in Figure 1. 
 
 
 
 

1 Wilson Anabranch and associated losses, Beavers Creek existing offtake structure, losses and return flows on 
the Beavers / Old Man Creek system, augmented supply via Irrigation Corporations (Coleambally Irrigation 
Area escape drain operation and Murray Irrigation Finley Escape operation), Oak and Gras Innes Wetland 
losses on Bundidgerry Creek, and CARMS. 
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Figure 1 New Lowbidgee High Flow Effluent 
 

The flow from this additional high flow effluent is put into a storage representing the Lowbidgee 

high floodplain. The return behaviour was based on the information in the 2012 business case 

for the purchase of Nimmie-Caira that approximately 3000 ML/d can drain back from the 

floodplain through Yanga to the river. 
 

This new configuration was included in the SDLA benchmark and scenarios in a three-step process: 
 

1. The configuration and parameters were copied from the DHI IQQM model (BIDGGA02) 

to the DPI WSP model (WSP05CUE). 

2. The parameters were tweaked so that the annual mean flow at Balranald was not 

changed by adding the new configuration (WSP05CT). 

3. The tweaked parameters and configuration was then copied into the SDLA benchmark 

family of models. 
 

The matching of annual mean flow at Balranald ensures that the water return behaviour of 

Lowbidgee was not changed during efforts to describe at a higher resolution how flows behave 

between the known flow points at Maude and Balranald 
 

Increasing the Order Capacity at Old Man Creek Effluent to 60 000 ML/d  

This change was made by WaterNSW as part of the Yanco Creek Regulator proposal modelling. 
 

The original Benchmark model did not include a limit on demands in the Murrumbidgee River at 

the Beavers Creek offtake. A limit of 30,000 ML/day was introduced at this point in the 

Murrumbidgee as part of the Tripartite modelling (DHI). Under recent changes this has been 

increased to 60,000 Ml/d in all models to allow environmental flow requirements downstream to 

be achieved. 

 
Fixing Non-mass-balancing KEA Nodes.  

In the original MDBA SDL model the accounting for the Key Environmental Assets (KEA) was 
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simulated by using a combination of: 
 

1. Water removed from the river using a bulk-access licence node (3.4), driven by a time 

series, and returned to the model below Balranald at a pumped return node (1.2). 

2. A very large volume of water (1 TL/d) added back immediately below the 3.4 node using a 

tributary node (1.0). 

3. The water not required to return the flow back to what it was above the 3.4 node 

was removed using a demand node (3.1). 
 

It was discovered that this arrangement can cause a mass balance error due to the numerical 

problem of subtracting one large floating point number from another large floating point 

number. What happens is that the net effect is “lumpy” as IQQM uses floating point numbers 

with about 7 significant digits and it was found that the node arrangement could add up to 40 

GL/a to the river. 
 

To fix this problem additional functionality was add to the IQQM to allow the flow going from a 3.4 

node to a 1.2 node to be “intercepted” by a 1.0 node. This allowed us to remove the very large 

inflow and extraction arrangement and removed the mass-balance problem. 
 

Adjust Nimmie-Caira Diversions to Represent SFIs  

One of the key deficiencies of the original SDL model was that despite there being water ordered 

with the intent to inundate parts of the Lowbidgee floodplain, there was no additional water 

being diverted into Nimmie-Caira. 
 

To compound the problem the inclusion of a pair of KEA nodes ordering to below the Nimmie- 

Caira offtake resulted in a reduction of both the surplus flow available to be diverted and the 

diversions into Nimmie-Caira by previously surplus flow now being accounted as regulated flow to 

meet the KEA order. 
 

The flow that was not diverted into Nimmie-Caira remained in the river and later flow past the 

gauge at Balranald and was counted as meeting some or all of the environmental requirements 

there and was double counted by an external process as achieving inundation outcomes in Nimmie- 

Caira. 
 

Returning Nimmie-Caira and Redbank Diversions to WSP Level 

The first step in adjusting the Nimmie-Caira diversions to represent the SFIs was to recalibrate the 

offtake control functions such that the diversions into Nimmie-Caira and Redbank were returned to 

the level prior to the introduction of the KEA nodes into the model. This was necessary as the 

introduction of the KEA nodes had reduced the availability of surplus flow for use by Lowbidgee  

and represented a third-party impact. 
 

Moving the Maude and Balranald KEA Nodes 

It was found during the re-calibration that there was not enough surplus available at Maude to 

meet the SFI requirements (and enhanced Nimmie-Caira watering requirements) and the KEA 

nodes had to be moved upstream of the Nimmie-Caira offtake so that flows are seen as surplus 

(and therefore accessible) by the Nimmie-Caira offtake node rather than as a regulated delivery for 

some other water user. 
 

Initially only the Maude KEA was moved but it was found that this didn’t result in enough surplus so 

the Balranald KEA was also moved. This required creating a new time series of requirements offset 

from the original to account for the travel time between Maude Weir and Balranald. As there is 

negligible irrigator development between Maude and Balranald it is expected that any water that 

was originally ordered to pass Balranald and not required to meet the Nimmie-Caira SFI will still 
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pass Balranald. 
 

The changes preserve the intent of the KEA nodes to order volumes to the end of system 

in a way that builds on existing flow events to achieve SFI flow targets. 
 

Adjusting the Volume of Storage in Lowbidgee to Represent Removing the Irrigators. 

The storage volume in Nimmie-Caira system is represented in the IQQM by: 
 

1. A 50 GL “Stock and Domestic” storage that represents the initial “loss” of the 

Nimmie-Caira system. That is, there has to be an inflow of at least 50 GL before 

water will return to the river. 

2. The Pendlebury Buckets: two storages in series with a capacity of 325 GL each 

that represent the rest of the storage of the system. 

3. A by-pass function around the Pendlebury Buckets. This function 

represents the progressively higher return of water to the river as there is 

more water stored in the Nimmie-Caira system. This is a linear function 

that by-passes 0% when the buckets are empty up to 20% when the 

buckets have a combined storage of 325 GL. Above 325 GL combined 

storage all of the water will by-pass the buckets. 
 

As irrigation in Nimmie-Caira has ceased in the SDLA benchmark it is necessary to adjust 

the storage representing Nimmie-Caira to reflect that water will no longer be directed 

into bunded paddocks. This is required as there is a fundamental shift in the way water 

will behave in Nimmie-Caira; previously water was managed by moving it from  

irrigation bay to irrigation bay in such a way as to maximize the infiltration of water into 

the soil profile, whereas now water will be directed to areas in the floodways where it 

can do the most benefit for the environment. 
 

To estimate the current storage capacity of Nimmie-Caira the various watering options  

in the Alluvium were reviewed and based on the largest scenario, which covered all of 

the floodways with an inflow of 297 GL, it was decided to use a total storage of 250 GL. 

The 250 GL was divided up into a 50 GL initial loss storage (the Alluvium report also 

estimated the initial loss at 50 GL) and two storages of 100 GL. The surface areas were 

adjusted to represent the area of the floodways. The by- pass function was also adjusted 

to pass 20% at 200 GL storage in the Pendlebury Buckets and 100% above that level. 
 

Meeting SFIs 

The Nimmie-Caira access functions were then re-calibrated to represent the Nimmie- 

Caira diversions that would be required to achieve the inundation extent that was 

intended by Basin Plan, and assuming that diversions to Nimmie-Caira would now occur 

during the periods that the SFI conditions at Maude were being met. The re-calibration 

was done on the understanding that: 
 

1. The SFI diversion targets (Table 1) were defined as the minimum required. 

2. The SFI diversions were the sum of the diversions made through the Nimmie- 

Caira offtake and the flow entering Lowbidgee through the original high-flow 

effluent and the new high- flow effluent added as part of the high floodplain 

representation. 
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Table 1 MDBA SFIs for Nimmie-Caira 
 

SFI SFI Volume - Total inflow 
volume past Maude Weir (GL) 

over SFI period 

SFI period Total inflow volume (GL) into Nimmie- 
Caira over SFI period 

1 175 Jul - Sep 21 

2 270 Jul - Sep 33 

3 400 Jul - Oct 43 

4 800 Jul - Oct 80 

5 1700 Jul - Nov 147 

6 2700 May - Feb 241 

 

The diversions into Redbank were kept at Water Sharing Plan levels while the re-calibration was 

carried out. 
 

As discussed, the original MDBA Basin Plan scenario double counted water diverted 

into Nimmie- Caira as also achieving Balranald flow targets. NSW & MDBA agreed 

that the best reflection of the intent of the plan was to actually divert the water 

required to achieve the nominated inundation extent, and that this would 

consequently reduce apparent Balranald flow outcomes. 
 

Adjust Water Recovery from Nimmie-Caira  

The water recovery in the original SDL modelling used a uniform 27% reduction in 

irrigation diversions from all of the regulated and an assumed 27% reduction in the 

diversions by the Nimmie- Caira irrigators. NSW & MDBA agreed that since the Nimmie- 

Caira purchase is well known, the entire Nimmie-Caira irrigation demand should be 

removed, and the remaining irrigation nodes be adjusted higher to maintain the overall 

27% reduction. 
 

Quantum of Water Recovery from Nimmie-Caira 

In the original MDBA SDL modelling the water recovery assumed to have been made 

from Nimmie- Caira was reduced by 41 GL/a to represent existing environmental 

outcomes within the Nimmie- Caira system based on MDBA’s interpretation of the 

Basin Plan requirement that protects existing planned environmental water. NSW 

disputes this interpretation as it causes the Basin Plan to assert an uncompensated 

property right over environmental outcomes occurring on privately held land and 

through the actions of a privately held water entitlement, and that this is not 

permissible under the protects against 3rd party impacts. No agreement was able to be 

reached between NSW and MDBA officers, however NSW modellers identified that in 

the HEADS OF AGREEMENT: AN AGREEMENT SUPPORTING THE NIMMIE-CAIRA SYSTEM 

ENHANCED ENVIRONMENTAL WATER 

DELIVERY PROJECT it was agreed: 
 

“to jointly seek a review by the MDBA of the Murrumbidgee SDL, taking into 

account the Nimmie-Caira Entitlement, in the context of the next available 

opportunity for review of SDLs. Until that review, the Commonwealth will treat 

the ‘gap bridging’ volume of the Nimmie-Caira entitlement as 132.6 GL [/a]”. 
 

No such review has been conducted, and in the absence of an overriding agreement, 

this agreement has been assumed to represent the status quo and as a result is was 

necessary to increase the long- term mean diversions of the irrigators by 91.6 GL/a.2
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Adjusting the Water Recovery 

As there was little time available to do the water recovery adjustment it was decided to 

speed up the process by only adjusting the Coleambally Irrigation Corporation’s and the 

largest group of river irrigators’ (Hay to Maude--RP13) licences and areas. The resulting 

changes made are summarised in Table 2. 
 

 
2 NSW is continuing to pursue this issue with the MDBA 

 
 

Table 2 Changes Made for Water Recovery 
 

 Before After Change 
 Entitlement 

(GL) 
Area 
(Ha) 

(ML/Ha) Entitlement 
(GL) 

Area 
(Ha) 

(ML/Ha) Entitlement 
(GL) 

Area 
(Ha) 

(ML/Ha) 

CIA 150.2 35900 4.2 379 85000 4.5 +228.8 +49100 +0.3 

RP13 23.7 13000 1.8 45 18000 2.5 +21.3 +5000 +0.8 

KEA 908.1 - - 658.1 - - -250 - - 
 

Subsequent discussions with MDBA officers identified that MDBA has automated tools to carry 

out the required adjustments more broadly and it is expected that MDBA will use their own 

system when constructing the SDLA package. 
 

Adjust the Yanco Creek Calibration  

In 2012 there was a re-calibration of the Yanco-Colombo-Billabong Creeks system carried out by DPI 

Water. The aim of this re-calibration was to derive a set of loss functions that would produce loss 

estimates that were similar in terms of rate per unit length between reaches. The re-calibration also 

created a set of residual inflows that didn’t cover the full historic time span (1890-) 
 

These loss parameters were adopted by DHI Water and Environment and a set of residual inflows 

that would cover the time span required (1895-2009) were derived by Watermation. However 

during this model update process there were a number of problems with this recalibrated 

parameter set: 
 

1. Not all of the re-configuration arising from the 2012 re-calibration were carried over to 

the SDLA models. 

2. The time-series residuals for the second reach of the Yanco Creek did not look plausible. 
 

A desktop review of the calibrations was undertaken by Watermation and the changes adopted by 

DPI water are described below. 
 

Adding in Missing Effluent Running from Colombo to Yanco Creek 

There is an effluent that leaves the Colombo Creek just upstream of the Morundah gauge and 

enters the Yanco Creek downstream of the Morundah gauge. As a result there is flow in the upper 

Yanco system that doesn’t pass by a gauge until Yanco Bridge and the apparent residual inflow in 

the second reach (Morundah to Yanco Bridge) is not related to rainfall and is not possible to 

reproduce with a rainfall runoff model. 
 

To fix this an effluent was added between Colombo and Yanco Creek; the offtake relationship (Figure 
2) was based on the HECRAS work done by Tim Morrison. With the addition of this effluent it was 
found that the second reach could be modelled without the use of a residual inflow. The losses in the 
second reach were tweaked to work with the new effluent and were found to be more consistent 
with the pre-2012 loss functions. 
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Figure 2 Morundah Effluent 
 

Adding in Missing Components in the Yanco Reach to Morundah. 

As part of the 2012 re-calibration there were a number of additional model components added that 

subsequently were not brought into the previous SDLA model: 
 

1. Flow routing and a 25% loss on the flow passing down the Washpen Effluent. 

2. Two overbank storage nodes representing surface water groundwater interaction. 
 

As the loss functions adopted in the SDLA models were calibrated on the basis of the presence of 

these two components, they were added to the model to reinstate a coherent set of parameters. A 

code change was made to allow the flow from a 3.1 node to be returned to a 5.0 node (effluent 

return) so that its functionality could be used to model the loss and routing. There is an issue with 

the structure of the Murrumbidgee IQQM model that results in an additional 24 hours of lag in the 

Washpen Effluent but it was decided that this was acceptable in light of being able to represent the 

25% loss and the impacts would not be material to the proposed SDLA scenarios. 
 

Adjusting Snowy Inflows for the Water for Rivers Entitlements  

The previous SDLA scenario used a fictional demand point to represent the reduction in water 

availability resulting from the Water for Rivers project. It was identified that the effects on water 

allocations was representative of a reduction in Snowy inflows, however the artificial demand 

continued to compete for release capacity from Blowering Dam and that this was distorting the 

results. It was originally intended to adjust the time series of Snowy inflows to Blowering Dam to 

represent the water owned by Water for Rivers that will be used elsewhere. Given the short time 

frame available for this and the fact that the entitlement remained tied to the Murrumbidgee 

resource assessment it was decided to take an alternative approach. The IQQM was modified to add 

the facility to allow regulated irrigators (8.0) and bulk-access licence nodes (3.4) to pump directly 

from a storage. The SDLA models were then modified to have the two WfR nodes pump directly 

from Blowering and free up the access to the outlet capacity of that dam for other water users. 



 

 

Enhanced Nimmie-Caira Watering Proposal  

A scenario for the enhanced Nimmie-Caira watering proposal was prepared. The without 

rehabilitation option was modelled as the rehabilitation will be dealt with as a separate activity. 
 

Creating the scenario for the enhance watering proposal require re-calibrating the access functions at 

the Nimmie-Caira and Redbank offtakes such that the water diverted in to Lowbidgee would be 

sufficient to meet the Alluvium targets. 
 

Representing Yanga in the IQQM Setup 

The Murrumbidgee IQQM represents the Redbank area as a single overbank storage. Based on the 

inundation extent it was estimated that the Yanga (southern bank of the Murrumbidgee) component is 

half of this based on the relative area of Redbank and Yanga. In the revised SDLA benchmark model the 

Redbank diversions are 109 GL/a so the Yanga component was estimated as 55 GL/a. 
 

1.   Based on an estimate of the increase in diversions required to meet the Alluvium enhanced 

watering it was initially estimated that the Yanga component would become 75% of the total 

Redbank diversion and the flow requirements were judged on this basis. After calibration it was 

found that the Yanga component was 65% which was close enough to the initial estimate that it 

was decided to not adjust this. The overall take figure for both sites is consistent with the previous 

estimate of joint consumption added to the additional alluvium Yanga demands. 
 

A more detailed representation of water balances between Redbank and Yanga requires a full hydraulic 

model of the area between Maude and Balranald and this is outside the scope of the SDLA projects 
 

Interpreting the Alluvium Watering Requirements 

While attempting to configure the offtakes into Nimmie-Caira and Redbank it was found that meeting 

more of the highest flow class targets resulted in a reduction in the number of lower flow class targets 

being met. As a result it was decided to use a configuration that resulted in missing 4 high flow events 

but meeting 6 more medium flow class events. 
 

No attempt was made to determine the relative environmental value of the events and the highest 

event count was chosen for consistency with the SDLA ecological elements equivalence scoring 

mechanism. 
 

Net Effect of Changes 
Table 4 shows a summary of the statistics obtained from the original BDL and SDL, and the revised 

benchmark and project proposals. 
 

Caveats 
As there is a large change in the flows going into Lowbidgee and the purpose of those flows there is a 

high degree of uncertainty in the prediction of return flows from Lowbidgee. 
 

The fundamental difficulty of modelling Lowbidgee is that the only reliable flow data available is at Hay 

and Balranald Weirs; the intermediate stream gauges do not necessarily measure all of the flow and only 

the regulated flow into Nimmie-Caira is directly measured. As a result of the distance between the 

measuring points and the flat topography in the area there is little constraint on the paths that water 

takes from Hay to Balranald as it could be passing through Nimmie-Caira or passing down the 

Murrumbidgee but overbank. The Lowbidgee model was calibrated so as to replicate the observed 

regulated diversions into Lowbidgee and the flow passing Balranald. 

 
The cessation of irrigation in the Nimmie-Caira area will result in a major change in the behaviour of the 

water once it is inside Lowbidgee. Previously the water would be deliberately managed to maximise 

infiltration but this may not be the long term management aim for future environmental managers. The 
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storage characteristics adopted for this Nimmie-Caira representation represent the best available 

understanding of the future environmental operations for Nimmie-Caira but these should be 

reconsidered as long term environmental watering plans are developed and experience is gained in how 

best to manage an environmental Nimmie-Caira. 
 

Ongoing monitoring of the water behaviour within Lowbidgee will be an essential requirement to 

improve the understanding of where the water will go. 

 
Table 3 Enhance Nimmie-Caira Watering Requirements 

 

Event 
occurrence 

(proportion of 
successful 

years) 

Event 
duration 
months 

Min 
Flow 

Max 
Flow 

Event 
Timing 

Volume required from offtakes (GL) 

Maude 
Weir 

Waugorah 
creek 

1AS/ 
1ES 

Overbank 
flows 

TOTAL 

95% 1 0 15,000 July to 
Sep 

3  23  26 

50% 1 0 15,000 July to 
October 

46    46 

40% 3 0 15,000 July to 
October 

180 12 56  248 

14% 3 15,000  May to 
February 

230 72 72 290 664 

 

Table 4 Summary Statistics 

Mean Annual (GL/a) MDBA BDL MDBA SDL Revised 
SDLA 

Benchmark 

SDLA Proposals 

Tripartite Yanco 
Regulator 

Enhanced 
NC 

Watering 

Regulated Diversions 
(excluding TWS &IVT) 

 

1841 
 

1331 
 

1423 
 

1469 
 

1432 
 

1422 

Lowbidgee Diversion 292 204 290 284 286 400 

Supplementary  Diversions 243 156 153 148 155 155 

Balranald Flow 1233 1718 1590 1578 1634 1567 

Darlot Flow 324 301 283 265 248 283 

       

Redbank Diversion 105 58 109 107 106 155 

Total Inflow to Nimmie-Caira 
(Diversion + Flood) 

 

230 
 

195 
 

265 
 

262 
 

269 
 

330 

Outflow from Nimmie-Caira 34 29 93 92 96 150 

Nimmie-Caira Return 15% 15% 35% 35% 36% 46% 
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Yanco Offtake and Effluents Modelling – February 2017 update 
28 February 2017 

Craig Mackay 

Overview 
This memo summarises the revision of the Yanco Offtake project modelling previously discussed 

with DPI (email Andrew Brown to Dan Berry 10 November 2016), and further discussions on the 

Yanco Effluents project modelling in February 2017. It alters the post-project models to more 

directly represent environmental flow requirements, and operations to achieve them, so that the 

model is less susceptible to changes in the future as other projects are added in. 
 

A series of minimum flow nodes, seasonal event flags and high flow triggers have been added into 

the model to do this. Much of this memo outlines these changes in detail so they can be understood 

by others and adapted further if required. 
 

This updated modelling also includes changes to the benchmark model, provided by DPI Water in 

February 2017. 
 

The adapted model produced results in line with expectations. It was able to be manipulated to 

achieve the Yanco Creek system environmental targets to a similar level to that seen in the Adapted 

Benchmark model. When the results from the model were compared against the Adapted 

Benchmark model, there was generally an improvement in the SFI scores on the river, particularly 

for high flow events. The post-project model increased allocations relative to the Adapted 

Benchmark model, leading to an increase in irrigation diversions. 
 

Background 
The proposed Yanco Offtake structure will control inflows into Yanco Creek for river flows up to 

45,000ML/d. For river flows less than this, operators will be able to specify the flow rate through the 

offtake gates. 
 

This is a significant change from the existing situation, where Yanco Creek inflows can only be 

partially controlled by operation of Yanco Weir on the main river channel. Furthermore the river 

weir is only effective as a control at lower flows, and cannot prevent inflows into the creek when 

river levels are high. 
 

The current flow regime in the Yanco, Colombo and Billabong creeks (and the regime reflected in the 

Basin Plan Benchmark model) reflects this relatively low level of control. Consequently the creeks 

receive large inflows whenever the river is high. The proposed regulator potentially allows all inflows 

to be halted for river flows up to 45,000ML/d, potentially producing a significant change in the creek 

flow regime. 
 

An environmental flow study was carried out for the creeks in 2013 by Alluvium Consulting. That 

study identified a number of baseflow, freshes, bankfull flow and overbank flow targets for reaches 

in the creek system. It subdivides the system into six reaches: 
 

- Reach 1: Yanco Creek from the Offtake to Colombo Creek 

- Reach 2: Yanco Creek from Colombo Creek to Billabong Creek confluence 



 

 

- Reach 3: Colombo Creek 

- Reach 4a: Billabong Creek from the Colombo Creek confluence to Jerilderie 

- Reach 4b: Billabong Creek from Jerilderie to the Yanco Creek confluence 

- Reach 5: Billabong Creek downstream of the Yanco Creek confluence 

- Reach 6: Forest Creek 
 

 
Previous IQQM project modelling has estimated the potential benefits of the proposed regulator, 

whilst aiming to preserve the same level of compliance with the environmental flow measures given 

in the Alluvium report. The previous modelling was set up to avoid decreasing the environmental 

flow measures compared to the Basin Plan Benchmark model. This was done by using pre-processed 

timeseries: 
 

- to maintain Benchmark model flows through the regulator when river flows are less than 

15,000ML/d 

- to divert larger inflows for short periods at specific times when flows are between 

10,000ML/d and 24,000ML/d 
 

 
When the proposed Yanco Offtake project was put into a combined model with other projects, 

changes to the river flow regime meant that the pre-processed time series needed to be updated to 

ensure Yanco environmental flow regime targets were still meet, and that there were not impacts on 

the SFI on the Murrumbidgee River at the sites at Maude and Balranald. As a result it has been 

decided to revisit the modelling, and change the approach used in the model to manage inflows into 

the Yanco Creek system. This memo summarises how this has been done, and summarises results 

when compared against the Benchmark model. 
 

In addition to producing an updated version of the Yanco Offtake project model, a combined Yanco 

Offtake and Yanco Effluents post-project model has also been produced. The Yanco Effluent project 

includes a number of re-regulation structures on Yanco, Colombo and Billabong Creeks, some works 

to existing block banks on mid-Yanco Creek and Billabong Creek at Algudgerie, enlargement of the 

capacity of the DC800 drain in Coleambally Irrigation Area to 100 ML/d, and use of Berrigan Escape 

for supply of up to 100 ML/d from Murray Irrigation into Billabong Creek near Jerilderie. 
 

Changes to the Benchmark Model to add in Yanco Offtake project 
This section summarises a revision of the modelling approach to representing the Yanco Offtake 

project, and in how environmental flow requirements are targeted. The model files developed are 

summarised in the table below. 
 

Model Description Based on 

BIDGB009 Adapted Benchmark model - 

BIDGY004 Benchmark model with new Yanco Offtake regulator and associated 

flow rules to manage environmental flows in Yanco Creek system 

BIDGB009 

BIDW001 Benchmark model with new Yanco Offtake regulator and associated 

flow rules to manage environmental flows in Yanco Creek system, 

and with Yanco Effluents project 

BIDGY004 
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Yanco Offtake structure 
 

Yanco Offtake is modelled by Node 361 (Type 4.1). This was updated to represent the new gate 

control. The maximum capacity of the new gate is compared against the existing offtake maximum 

capacity in Figure 1 below. 
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Figure 1 Yanco Offtake existing and post-project maximum capacity rating 
 

Yanco surplus diversion node 
 

Additional flows can be diverted through Yanco Offtake in addition to orders if they are available in 

the river (Node 548, Type 3.1). 
 

In the Benchmark model, additional diversions are made when there is a surplus at Wagga Wagga; 

when there is a surplus and it falls within October – February period, the structure diverts 6% of the 

Wagga surplus. The additional diversion is limited so that the total flow through Yanco Offtake 

(including Node 361) doesn’t exceed the maximum capacity rating. 
 

In the post-project model, the surplus node is changed to work as follows: 
 

- check to see if Reach 1 (Yanco Offtake to Morundah) fresh event is needed and can be 

produced 

o Calculate total amount potentially available through Yanco Offtake (Yanco 

orders+surplus at Narrandera) 

o Multiply three 0/1 factors together: 1 if time of year is right (Sep-Dec); 1 if a 

successful event hasn’t already been done this year; 1 if Narrandera surplus is large 

enough to be useful; if any of these aren’t true (i.e. 0) the overall result is zero and a 

surplus diversion for Reach 1 freshes won’t be tried this timestep 

o If criteria are meet and surplus available, cap freshes potential diversion including 

orders at 2600Ml/d (A) 



 

 

- Check to see if Reach 4a (Billabong from Colombo junction to Jerilderie) fresh event is 

needed and can be produced 

o Multiply two 0/1 factors by a large number flag: 10,000 if the is large Narrandera 

flow at the moment; 1 if right time of year (Sep-Dec); 1 if a successful event hasn’t 

already been done this year; if any of these aren’t true (i.e. 0) the overall result is 

zero and a surplus diversion for Reach 4a freshes won’t be tried this timestep 

o Product of these is 0 if conditions are wrong, 10,000 if conditions are right (B) 

- The maximum of A and B is taken (i.e. if either event is on use that, or if both take the Reach 

4a large capacity 10,000 value) 

- Cap the result of max(A, B) at the offtake capacity (this is the total to go through Nodes 361 

and 548 into Yanco Creek) (‘C) 

- Work out the amount to go through 548 by subtracting the amount going through 361 from 

(‘C) 
 

 
Recording whether Fresh >2500Ml/d has occurred in Reach 1 

 
A dummy offline storage (Node 826, Type 6.0 and Node 827, Type 7.0) has been added. This is 

allowed to fill in Sep-Dec, and the inflow is throttled so that it fills when there are >3 days of flows 

exceeding 2600Ml/d in the creek. It then remains full until 1 January on the following year, when a 

large dummy evaporation series empties it prior to the next Sep-Dec period (evap added to 

NEWBIDGE.idx/out to be NW2BIDGE.idx/out – the dummy evap is series 18). 
 

This dummy storage is a flag to say whether Reach 1 has already had a successful fresh this year. It is 

referenced by the Yanco Offtake surplus Node 548 (see above), when it deciding whether to let 

surplus flow into the creek or not. 
 

Minimum flow – Reach 1 (Yanco upstream of Colombo Creek) 
 

There is a target minimum flow in Reach 1 of 250ML/d in the Environmental Flow Study. This is 

implemented by changing Node 149 (Type 9.0) to give a minimum order of 250ML/d. 
 

Minimum flow – Reach 2 (Yanco between Colombo Creek and Billabong confluence) 
 

The unused MDBA minimum node is replaced to give a minimum flow that varies by season and by 

valley allocation (Node 219, Type 9.0). This aims to supply 200Ml/d throughout the year when 

allocations are high, but only 100ML/d when allocations are low. The Node IDT works as follows: 
 

- Take a minimum flow varying through the year, which will be applied if allocations on 1 

September are low 

- A low / high allocation flag is multiplied by an additional flow amount, that is added if 

allocations are high 

In addition, this node is used to produce short freshes events in Reaches 1 and 2 of Yanco Creek. This 

is done with: 
 

- two short periods of 350ML/d independent of allocation that are added to the minimum 

flow to produce short freshes in this reach in September / October each year; 

- two short periods of minimum flow lowered to 150ML/d, with two short 320ML/d peaks to 

produce short freshes events, in April and May of each year. 



 

 

The timing of these short freshes is indicative of how the regulator might be operated to fulfil flow 

targets in the creek system, rather than specific dates on which these would necessarily be carried 

out. 
 

Yanco Creek adjustment for Coleambally orders 
 

Node 609 (Type 9.0) redistributes Yanco Creek orders onto the CCD and DC800 drains. This node is 

changed relative to the post-CARM model and the Benchmark models. This is because CARM 

assumes a minimum flow of 50ML/d in this reach. However the environmental flow study requires 

200Ml/d. This makes it necessary to redistribute this minimum back off the Yanco Drains and into 

Yanco Creek, relative to CARM and the Benchmark. 
 

This affects Node 609, as well as Node 257 (Type 3.1, CCD orders), and Node 264 (Type 3.1, DC800 

orders). 
 

Minimum flow – Reach 3 (Colombo Creek) 

A minimum flow requirement has added to Node 589 (Type 9.0) at the top of Colombo Creek. 

This applies a minimum of 105ML/d between September and May each year, in line with the 

environmental flow study. 
 

Recording whether Fresh >2500Ml/d has occurred in Reach 4a 
 

A dummy offline storage (Node 829, Type 6.0 and Node 830, Type 7.0) has been added. This is 

allowed to fill in Sep-Dec, and the inflow is throttled so that it fills when there are >3 days of flows 

exceeding 2600Ml/d in the creek (including from upper Billabong unregulated tributary flows). It 

then remains full until 1 January on the following year, when a large dummy evaporation series 

empties it prior to the next Sep-Dec period (series 18 in NW2BIDG.idx/out). 
 

This dummy storage is a flag to say whether Reach 4a has already had a successful fresh this year 

from either Yanco Offtake or the Upper Billabong. It is referenced by the Yanco Offtake surplus Node 

548 (see above), when it deciding whether to let high river flows into the creek or not. 
 

Note that this differs from the flag used for Reach 1. The Reach 1 flag is used to reference small 

Narrandera surpluses, whereas this Reach 4a flag is used for larger Narrandera flows (<20,000Ml/d 

as set in Node 548). This is because larger sustained volumes are needed to produce freshes in 

Reach 4a than in Reach 1, where smaller inflows may be sufficient. 
 

Minimum flow – Reach 4a (Billabong upstream of Jerilderie) 
 

There is a seasonally varying baseflow target in Reach 4a in the environmental flow study (50Ml/d in 

spring – autumn, 250ML/d in winter). Node 820 (Type 9.0). The 200Ml/d is reduced to 70ML/d when 

allocations are low. 
 

In addition to the baseflow, a short periods of 350ML/d independent of allocation are also added to 

produce short freshes in this reach in September each year. 
 

The Node IDT works as follows: 
 

- Take a minimum flow varying through the year, which will be applied if allocations on 1 

September are low 



 

 

- A low / high allocation flag is multiplied by an additional flow amount, that is added if 

allocations are high 
 

 
Minimum flow – Reach 4b (Billabong between Jerilderie and Yanco confluence) 

 
There is a target minimum flow in Reach 4b of 70ML/d over spring – autumn in the Environmental 

Flow Study. This is implemented by Node 821 (Type 9.0). It is not allocation dependent. 
 

Minimum flow – Reach 5 (Lower Billabong) 
 

There is a target minimum flow in Reach 5 of 50Ml/d in January – April and 200Ml/d in May- 

December. This is implemented in Node 822 (Type 9.0). 
 

This works as follows: 
 

- Assign a minimum flow depending on the time of year, based on a high allocation 

- If allocation is low, the 200Ml/d applied between May and December is reduced to 50Ml/d 
 

 
Minimum flow – Reach 6 (Forest Creek) 

 
There is a target minimum flow in Reach 6 of 10Ml/d throughout the year. This is implemented in 

Node 448 (Type 9.0) as a fixed value demand. 
 

Future manipulation of the model to change outcomes 
The additions to the model identified above can be used to change how the model behaves. This 

may be useful when adding the project into other combined models, and the statistics for achieving 

specific environmental flows in the reaches changes. Suggestions on ways this can be done include: 
 

Achieving baseflow targets 
 

This is most directly controlled by changing the 9.0 minimum flow nodes in the Yanco Creek system. 

Most contain FCT’s that specify an annual pattern of minimum flow, and this can be adapted to 

increase or decrease the flows achieved. 
 

In addition, baseflow will be sensitive to the allocation level at which baseflow is constrained in low 

allocation years (Reaches 2, 4a and 5). Increasing or decreasing the allocation level (currently 0.4) 

will directly change the statistics for achieving baseflows. 
 

Achieving freshes and higher flow targets 
 

Performance on smaller freshes targets can be improved by changing the 9.0 minimum flow nodes, 

to include additional short periods of elevated (or lowered) flows (this is already done on Reach 2 

and Reach 4a). 
 

It can also be achieved by changing the relative inflow threshold and size (days filling) of the dummy 

storages on Reach 1 and Reach 4a, and the associated thresholds in Node 548, which control the 

operation of the surplus node on the main river. This is a less precise control than changing the 9.0 

nodes but less likely to increase the use of regulated water. 



 

 

The thresholds in the FCTs in Node 548 (which controls river inflows) can also be changed. 

Specifically, the Narrandera large flow threshold at which water starts to be diverted (currently 

20,000ML/d), and the smaller Narrandera surplus threshold (currently 3,000ML/d). 
 

Impacts of project on modelling outcomes 
Tabulated results are provided below for: 

 
- Environmental Flow Study targets (level of achieving targets, compared to Benchmark) 

- SFI indicator scoring 

- Valley licence allocation 
 

 
Environmental flow study targets 

 
Modelled flows for each reach were evaluated against the targets in the Environmental Flows Study 

(see spreadsheets Reach1_E1_A.xls, Reach2_E1_A.xls,…,Reach6_E1_A.xls). The results from this are 

summarised in Tables 1 (Yanco Offtake project) and 2 (Yanco Offtake and Yanco Effluents projects 

combined). The environmental flow target spreadsheets evaluate model outputs to determine 

whether they meet baseflow, freshes, bankfull flow or overbank flow targets. 
 

In some cases the flow target is for multiple events in a season or year. These are generally smaller 

freshes events, with targets of the form: 2 events for 1 day duration between November and May. It 

is assumed that two consecutive events are independent if there is a period between them with 

flows below the threshold for at least 14 days. The evaluation spreadsheets assume the following 

when determining how many events occur for each case: 
 

- An event is initiated if it goes above the flow threshold during the period, or it starts the 

period above the threshold (e.g. on 1 November in a Nov-May period) 

- The event duration must be at least as long as the target duration 

- An event is counted towards the total for the year if it is followed by 14 days of flows below 

the target flow, or if the flow is still above the threshold at the end of the period (e.g. on 1 

June in a Nov-May period) 
 

 
These assumptions apply to both the benchmark and post-project models. Note that for some small 

freshes events, the target is only achieved rarely either because the offtake is uncontrolled (in the 

benchmark) or because the minimum flow required to supply downstream reaches environmental 

baseflow requirements means flows are consistently higher than the threshold (in the post-project 

case). 
 

For 15 of the 34 indicators, the Yanco Offtake project indicator achievement exceeds benchmark 

levels. However some indicators decrease slightly in 3 cases for this project.  As the indicators will 

need to be retuned after the proposals are integrated into the package, this scenario sufficiently 

demonstrates that adequate water will continue to be available to meet future environmental flow 

needs, and that operational rules can be configured to satisfy these indicators. 



 

 

Table 1 Yanco Offtake project flow target outcomes (Reaches 1, 2, 3 and 4a) 
 

 

 
Flow Component 

 

 
Period 

 
Magnitude 

 

 
Frequency and Duration 

 
Adapted 

Benchmark 

 
Benchmark + Yanco 

Offtake Project 
 

(ML/d) 
 

BIDGB009 
 

BIDY004 

      
Reach 1: Yanco Creek from Offtake to Morundah, Colombo Ck upstream 

Sheepwash Weir Pool 
  

Base flow All year 250 % of days above base flow 100% 100% 

 

 
Freshes 

 

Nov-May 
 

450 
% of years that have 2 

events for 1 day duration 

 

55% 
 

57% 

 

Aug-Dec 
 

600 
% of years that have 2 

events for 14 days duration 

 

23% 
 

25% 

 

Bank full 
 

Sept-Dec 
 

1500 
% of years that have 1 event 

for 1 day duration 

 

75% 
 

91% 

 

 
Overbank 

 

 
Sept-Dec 

 

 
2500 

Num ber of years that have 

1 event for 2 day duration 

 

 
71% 

 

 
98% 

(percent achievem ent over 

2 years ) 

      
Reach 2: Yanco d/s Colombo Offtake to junction with Billabong Ck   
Base flow All year 200 % of days above base flow 71% 75% 

 

 
Freshes 

 

Dec-Feb 
 

250 
% of years that have 3 

events for 1 day duration 

 

1% 
 

2% 

 

Aug-Dec 
 

350 
% of years that have 2 

events for 14 days duration 

 

8% 
 

20% 

 

Bank full 
 

Sept-Dec 
 

800 
% of years that have 1 event 

for 2 days duration 

 

59% 
 

78% 

 

 
Overbank 

 

 
Sept-Dec 

 

 
1000 

Num ber of years that have 

1 event for 1 day duration 

 

 
61% 

 

 
75% 

(percent achievem ent over 

3 years ) 

      
 

Reach 3: Colombo Creek Sheepwash Weir pool to d/s Cocketdegong Weir   
 

 
Base flow 

 
All year 

Maintain weir 

pools 

 
% of days above base flow 

  

Sep-May 105 % of days above base flow 100% 100% 

 

 
Overbank 

 

 
Sept-Dec 

 

 
1600 

Num ber of years that have 

1 event for 4 day duration 

 

 
85% 

 

 
79% 

(percent achievem ent over 

10 years ) 

      
Reach 4a: Billabong Creek frpm Cocketdegong Weir to Yanco Junction (u/s 

Jerilderie) 

  

 
Base flow 

Sep-Apr 50 % of days above base flow 100% 100% 

May-Aug 250 % of days above base flow 14% 18% 

 

 
 
Freshes 

 

Sep-Apr 
 

250 
% of years that have 4 

events for 2 day duration 

 

6% 
 

7% 

 

Sep-Dec 
 

300 
% of years that have 2 

events for 28 day duration 

 

2% 
 

0% 

 

Any 
 

700 
% of years that have 1 event 

for 1 day duration 

 

86% 
 

86% 

 

 
Bank full 

 

 
Sept-Dec 

 

 
2500 

Num ber of years that have 

1 event for 2 day duration 

 

 
37% 

 

 
41% 

(percent achievem ent over 

2 years ) 
 

 
Overbank 

 

 
Sept-Dec 

 

 
3000 

Num ber of years that have 

1 event for 10 day duration 

 

 
7% 

 

 
7% 

(percent achievem ent over 

3 years ) 



Table 1 ctd. Yanco Offtake project flow target outcomes (Reaches 4a, 5 and 6)  

 

 
Reach 4b: Billabong Creek frpm Cocketdegong Weir to Yanco Junction (d/s 

Jerilderie) 

 
 

Base flow 

 
All year 

 

Maintain weir 

pools 

 
% of days above base flow 

Sep-May 70 % of days above base flow 100% 100% 

Number of years that have 

1 event for 1 day duration 
Overbank Sept-Dec  1600 

Reach 5: Lower Billabong 

(percent achievement over 

10 years) 

96% 96% 

Base flow 
Jan-Apr  50 % of days above base flow 100% 100% 

May-Dec 200 % of days above base flow  79%  92% 

% of years that have 4 

Freshes 

Jan-Apr  200 

Aug-Dec  700 

Jan-Apr  1200 

Oct  1200 

events for 7 day duration 

% of years that have 1 event 

for 5 day duration 

% of years that have 1 event 

for 2 day duration 

% of years that have 1 event 

for 2 day duration 

0% 0% 

 
92% 93% 

 
18% 20% 

 
54% 54% 

 

Bank full Sept-Dec  1500 

Overbank Sept-Dec 3000 

% of years that have 1 event 

for 2 day duration 

Number of years that have 

1 event for 1 day duration 

(percent achievement over 

3 years) 

61% 68% 

48% 50% 

Reach 6: Forest Creek 

Base flow Any 10 % of days above base flow 30% 61% 

% of years that have 1 event 

Freshes 

Sep-Jan  100 

Sep-Nov  800 

Any  500 

for 14 day duration 

% of years that have 1 event 

for 14 day duration 

% of years that have 1 event 

for 5 day duration 

Number of years that have 
1 event for 1 day duration 

20% 22% 

 
0% 0% 

 
9% 6% 

Overbank Sept-Dec  1500 
(percent achievement over 

10 years) 

0% 0% 



Table 2 Yanco Offtake and Yanco Effluent projects flow target outcomes (Reaches 1, 2, 3 and 4a)  

 

 
 

 
Flow Component 

 

 
Period 

 
Magnitude 

 

 
Frequency and Duration 

 
Adapted 

Benchmark 

Benchmark + Yanco 

Offtake + Yanco 

Effluents Project 

(ML/d) 
 

BIDGB009 
 

BIDW001 

      
Reach 1: Yanco Creek from Offtake to Morundah, Colombo Ck upstream 

Sheepwash Weir Pool 
  

Base flow All year 250 % of days above base flow 100% 100% 
 

 
Freshes 

 

Nov-May 
 

450 
% of years that have 2 

events for 1 day duration 

 

55% 
 

63% 

 

Aug-Dec 
 

600 
% of years that have 2 

events for 14 days duration 

 

23% 
 

25% 

 

Bank full 
 

Sept-Dec 
 

1500 
% of years that have 1 event 

for 1 day duration 

 

75% 
 

92% 

 

 
Overbank 

 

 
Sept-Dec 

 

 
2500 

Number of years that have 

1 event for 2 day duration 

 

 
71% 

 

 
98% 

(percent achievement over 

2 years) 

      
Reach 2: Yanco d/s Colombo Offtake to junction with Billabong Ck   
Base flow All year 200 % of days above base flow 74% 75% 

 

 
Freshes 

 

Dec-Feb 
 

250 
% of years that have 3 

events for 1 day duration 

 

1% 
 

3% 

 

Aug-Dec 
 

350 
% of years that have 2 

events for 14 days duration 

 

8% 
 

20% 

 

Bank full 
 

Sept-Dec 
 

800 
% of years that have 1 event 

for 2 days duration 

 

59% 
 

78% 

 

 
Overbank 

 

 
Sept-Dec 

 

 
1000 

Number of years that have 

1 event for 1 day duration 

 

 
61% 

 

 
74% 

(percent achievement over 

3 years) 

      

Reach 3: Colombo Creek Sheepwash Weir pool to d/s Cocketdegong Weir   
 

 
Base flow 

 
All year 

Maintain weir 

pools 

 
% of days above base flow 

  

Sep-May 105 % of days above base flow 100% 100% 
 

 
Overbank 

 

 
Sept-Dec 

 

 
1600 

Number of years that have 

1 event for 4 day duration 

 

 
85% 

 

 
79% 

(percent achievement over 

10 years) 

      
Reach 4a: Billabong Creek frpm Cocketdegong Weir to Yanco Junction (u/s 

Jerilderie) 
  

 
Base flow 

Sep-Apr 50 % of days above base flow 100% 100% 

May-Aug 250 % of days above base flow 14% 39% 

 

 
 
Freshes 

 

Sep-Apr 
 

250 
% of years that have 4 

events for 2 day duration 

 

6% 
 

5% 

 

Sep-Dec 
 

300 
% of years that have 2 

events for 28 day duration 

 

2% 
 

1% 

 

Any 
 

700 
% of years that have 1 event 

for 1 day duration 

 

86% 
 

86% 

 

 
Bank full 

 

 
Sept-Dec 

 

 
2500 

Number of years that have 

1 event for 2 day duration 

 

 
37% 

 

 
40% 

(percent achievement over 

2 years) 
 

 
Overbank 

 

 
Sept-Dec 

 

 
3000 

Number of years that have 

1 event for 10 day duration 

 

 
7% 

 

 
7% 

(percent achievement over 

3 years) 

 
Table 2 ctd. Yanco Offtake and Yanco Effluent projects flow target outcomes (Reaches 4a, 5 and 6) 



 

 

Reach 4b: Billabong Creek frpm Cocketdegong Weir to Yanco Junction (d/s 

Jerilderie) 

 
 

Base flow 

 
All year 

 

Maintain weir 

pools 

 
% of days above base flow 

Sep-May 70 % of days above base flow 100% 99% 

Number of years that have 

1 event for 1 day duration 
Overbank Sept-Dec  1600 

Reach 5: Lower Billabong 

(percent achievement over 

10 years) 

96% 96% 

Base flow 
Jan-Apr  50 % of days above base flow 100% 100% 

May-Dec 200 % of days above base flow  79% 78% 

% of years that have 4 

Freshes 

Jan-Apr  200 

Aug-Dec  700 

Jan-Apr  1200 

Oct  1200 

events for 7 day duration 

% of years that have 1 event 

for 5 day duration 

% of years that have 1 event 

for 2 day duration 

% of years that have 1 event 

for 2 day duration 

0% 0% 

 
92% 92% 

 
18% 21% 

 
54% 54% 

 

Bank full Sept-Dec  1500 

Overbank Sept-Dec 3000 

% of years that have 1 event 

for 2 day duration 

Number of years that have 

1 event for 1 day duration 

(percent achievement over 

3 years) 

61% 65% 

48% 46% 

Reach 6: Forest Creek 

Base flow Any 10 % of days above base flow 30% 61% 

% of years that have 1 event 

Freshes 

Sep-Jan  100 

Sep-Nov  800 

Any  500 

for 14 day duration 

% of years that have 1 event 

for 14 day duration 

% of years that have 1 event 

for 5 day duration 

Number of years that have 
1 event for 1 day duration 

20% 22% 

 
0% 0% 

 
9% 6% 

Overbank Sept-Dec  1500 
(percent achievement over 

10 years) 

0% 0% 



 

 

SFI outcomes 
 

The model outputs were run through the MDBA “Sledgehammer” tool to assess their impact on the 

SFI scores relative to the Adapted Benchmark. This was done for the Adapted Benchmark, model 

Y004 (Adapted Benchmark + Yanco Offtake regulator) and W001 (Yanco Offtake regulator and Yanco 

Effluent project). These are summarised below in Table 3a (Mid Murrumbidgee), 3b (Lowbidgee) and 

3c (Murrumbidgee Freshes). 
 

Note that the SFIs for Murrumbidgee at Narrandera were adapted to take into account the effect of 

the Yanco Offtake project on flows downstream of Yanco Offtake. By keeping additional flow in the 

river relative to the Benchmark, the project increases the effective inundation area downstream of 

Yanco of a specific Narrandera flow (see Page 63 of the Yanco Creek Offtake Business Case, August 

2015). The equivalent flows in the post-project model relative to the Benchmark model are shown in 

Table 2. 
 

Table 2 Equivalent flows in the Murrumbidgee River at Narrandera to achieve the equivalent 

inundation of Mid Murrumbidgee Floodplains Wetlands as the benchmark for each SFI (from table 

7 of the Yanco Offtake Business Case) 
 

 



 

 

 
Table 3a SFI results for Mid Murrumbidgee 

 
           

 Adapted Benchmark B009 Y004 W001 

Flow Indicator 
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Flow Event - threshold, duration, 

season 

(as gauged on the Murrumbidgee 

River at Narrandera) 

 

 
Target Proportion of 

years with a 

successful event 

 
 

1 

 

26,850 ML/d for a total 

duration of 45 days (with 

min duration of 1 day) 

between Jul & Nov 

 
 

20 - 25 % 

 
 

12% 

 
 

14 

 
 

14% 

 
 

16 

 
 

passed 

 
 

14% 

 
 

16 

 
 

passed 

 
 

2 

 
26,850 ML/d for 5 

consecutive days between 

Jun & Nov 

 
 

50 - 60 % 

 
 

58% 

 
 

66 

 
 

63% 

 
 

72 

 
 

passed 

 
 

63% 

 
 

72 

 
 

passed 

 
 

3 

 
34,650 ML/d for 5 

consecutive days between 

Jun & Nov 

 
 

35 - 40 % 

 
 

43% 

 
 

49 

 
 

52% 

 
 

59 

 
 

passed 

 
 

52% 

 
 

59 

 
 

passed 

 
 

4 

 
44,000 ML/d for 3 

consecutive days between 

Jun & Nov 

 
 

30 - 35 % 

 
 

32% 

 
 

37 

 
 

35% 

 
 

40 

 
 

passed 

 
 

35% 

 
 

40 

 
 

passed 

 
 

5 

 
63,250 ML/d for 3 

consecutive days between 

Jun & Nov 

 
 

11 - 15 % 

 
 

8% 

 
 

9 

 
 

8% 

 
 

9 

 
failed 

(benchmark 

also fails) 

 
 

8% 

 
 

9 

 
failed 

(benchmark 

also fails) 



 

 

 
Table 3b SFI results for Lowbidgee 

 
   Adapted Benchmark B009 Y004 Y004 

Flow Indicator 
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Flow Event - threshold, duration, 

season 

(as gauged on the Murrumbidgee 

River at Maude Weir) 

 
 
 
Target Proportion of 

years with a 

successful event 

 
1 

Total volume of 175 GL 

(flow > 5,000 ML/d) 

between Jul & Sep 

 
70 - 75 % 

 
89% 

 
101 

 
89% 

 
101 

 
passed 

 
89% 

 
101 

 
passed 

 
2 

Total volume of 270 GL 

(flow > 5,000 ML/d) 

between Jul & Sep 

 
60 - 70 % 

 
81% 

 
92 

 
81% 

 
92 

 
passed 

 
81% 

 
92 

 
passed 

 
3 

Total volume of 400 GL 

(flow > 5,000 ML/d) 

between Jul & Oct 

 
55 - 60 % 

 
76% 

 
87 

 
77% 

 
88 

 
passed 

 
77% 

 
89 

 
passed 

 
4 

Total volume of 800 GL 

(flow > 5,000 ML/d) 

between Jul & Oct 

 
40 - 50 % 

 
55% 

 
63 

 
55% 

 
63 

 
passed 

 
55% 

 
63 

 
passed 

 
5 

Total volume of 1,700 GL 

(flow > 5,000 ML/d) 

between Jul & Nov 

 
20 - 25 % 

 
27% 

 
31 

 
28% 

 
32 

 
passed 

 
28% 

 
32 

 
passed 

 
6 

Total volume of 2,700 GL 

(flow > 5,000 ML/d) 

between May & Feb 

 
10 - 15 % 

 
13% 

 
15 

 
14% 

 
16 

 
passed 

 
14% 

 
16 

 
passed 



 

 

 
Table 3c SFI results for Murrumbidgee Freshes (Balranald) 

 
   Adapted Benchmark B009 Y004 Y004 

Flow Indicator 
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Flow Event - threshold, duration, 

season 

(as gauged on the Murrumbidgee 

River at Balranald Weir) 

 
 
 
Target Proportion of 

years with a 

successful event 

 
1 

1,100 ML/d for 25 

consecutive days between 

Dec & May 

 
58 - 77 % 

 
45% 

 
51 

 
43% 

 
50 

failed 

(benchmark 

also fails) 

 
43% 

 
50 

failed 

(benchmark 

also fails) 

 
2 

4,500 ML/d for 20 

consecutive days between 

Oct & Dec 

 
54 - 72 % 

 
57% 

 
65 

 
58% 

 
66 

 
passed 

 
58% 

 
66 

 
passed 

 
3 

3,100 ML/d for 30 

consecutive days between 

Oct & Mar 

 
55 - 73 % 

 
49% 

 
56 

 
48% 

 
55 

failed 

(benchmark 

also fails) 

 
48% 

 
55 

failed 

(benchmark 

also fails) 



 

 

General security allocation and diversions 
 

The changes to the Yanco Regulator and adding Yanco Creek system minimum flow requirements 

will affect the licence allocation within the broader valley. The long-term average allocations from 

the model are summarised below in Table 4, for three specific dates over the water year. 
 

Table 4 Comparison of average annual general security allocation (%) 
 

 1 October 1 January 1 June 

Effective Actual Effective Announced Effective Announced 

Adapted 

benchmark 

B009 

65.12 48.14 75.74 61.43 84.84 76.23 

Offtake 

Y004 

65.70 48.47 76.30 62.26 85.21 76.86 

Offtake and 

Effluents 

W001 

66.04 49.25 76.63 62.66 85.42 77.19 
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